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DEFINITIONS 
 
 
Whenever terms as shown in quotation marks below are used throughout the Legal Notice, 
Instructions to Bidders, Proposal, Bid Bond, Specifications, Performance Bond, Contract, etc., the 
intent and meaning shall be interpreted as follows: 
 
"City"............................................ The City of Durham, North Carolina 
 
"City Council".................................. The City Council of the City of Durham, 
                                              North Carolina                
           
"City Manager"................................ The City Manager of the City of Durham, North  
                                               Carolina or a duly authorized agent 
 
“Department” or "Engineer".............. The Director of Public Works employed by the City Manager 
     acting directly as a representative of the City of Durham or an 
     authorized representative of the Director of Public Works  
     assigned to the project. 
 
"Inspector"..................................... An authorized representative of the Engineer assigned to make 
     any and all inspections of the  work performed, acting under 
     the direct supervision of the Engineer.        
 
"Chemist"....................................... An authorized representative of the City of Durham acting  
     through the Department of Water Management. 
 
"Laboratory".................................... The official Testing Laboratory of the City of Durham acting 
     through the Department of Water Management. 
 
"Bidder"........................................ Any individual, firm or corporation duly licensed by law to 
     perform such work and submitting a proposal for the Work  
     contemplated. 
 
"Contractor".................................... Party of the second part of the Contract, acting directly or  
     through a duly authorized representative. 
 
"Superintendent" or "Foreperson"… The Contractor's representative in charge of the work forces 
 responsible for the Work in accordance with the 
 specifications. 
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ADVERTISEMENT FOR BIDS 
 

The City of Durham will open formal sealed bids submitted by pre-qualified bidders on 
Wednesday, 22 February, 2006 at 11:00 a.m. for Contract ST-226, Street Repairs and 
Resurfacing, in the Engineering Conference Room, Department of Public Works, Third Floor, 101 
City Hall Plaza, Durham, North Carolina.  The project involves pavement repairs and resurfacing 
for City streets at various locations throughout the City of Durham, both inside and outside the City 
Limits. 
 
Bidders are strongly encouraged to attend the pre-bid conference on Wednesday, 8 February, 
2006 at 11:00 a.m. in the Engineering Conference Room, Third Floor. 
 
THE DEADLINE FOR SUBMITTING COMPLETED CONTRACTOR PRE-
QUALIFICATION FORMS IS WEDNESDAY, 15 FEBRUARY, 2006 AT 4:00 P.M.   THE 
FORMS ARE TO BE SUBMITTED TO THE CITY OF DURHAM EOEA OFFICE. ONLY 
BIDS SUBMITTED BY PRE-QUALIFIED BIDDERS WILL BE CONSIDERED. 
 
Specifications may be purchased in the Engineering Division (919)560-4326 for $30 (Non-
refundable).   City of Durham Street Construction Specifications may be purchased for $5 and 
Water and Sewer Construction Specifications may be purchased for $10.  The specifications may 
also be viewed and downloaded from the City of Durham Purchasing Web Site at the following 
address:    http://www.ci.durham.nc.us/departments/purchasing/bids.cfm
 
 
Each bidder must be licensed under Chapter 87 of the N.C. General Statutes.  The City Council of 
the City of Durham reserves the right to reject any or all bids. All bids must include a non-collusion 
affidavit. 
 
Each bidder is advised that the contract work may be inspected and supervised by an Architect-
Engineering firm under the direction of the City.   The A-E firm may also be involved in the 
identification of specific repair areas and proposed method of repairs for the various streets.    
 
 

http://www.ci.durham.nc.us/departments/purchasing/bids.cfm
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GENERAL INSTRUCTIONS TO BIDDERS 
 
 

1. PROJECT LOCATION The work contemplated under the provisions of this Contract consists 
of the repairs and resurfacing of streets in various locations throughout the City of Durham. 

 
2. CITY OF DURHAM STANDARDS.  All work shall conform to City of Durham Standards.  A 

copy of City of Durham Water & Sewer Construction Specifications may be purchased for $10, 
and the City of Durham Street Construction Specifications may be purchased for $5 from the 
Department of Public Works, 101 City Hall Plaza, Durham, North Carolina. 

 
3. N.C. DEPARTMENT OF TRANSPORTATION STANDARDS:  All work shall comply with 

the 2002 North Carolina Department of Transportation Standard Specifications, and applicable 
revisions, as referenced in these specifications.  Copies of these documents may be obtained 
from the North Carolina Department of Transportation and are not provided by the City of 
Durham. 

  
4. DOCUMENTS.  Contract documents, including plans and technical specifications are on file in 

the Department of Public Works, Engineering Division, 101 City Hall Plaza, Third Floor, 
Durham, North Carolina.  Copies of the Contract documents and the plan and profiles may be 
purchased for $30 (non-refundable) for each set of documents and plans obtained.   

 
5. PRIME CONTRACTOR QUALIFICATIONS.  The Prime Contractor shall demonstrate that 

they have the ability to complete a majority of all portions of the Contract using their own 
equipment and personnel.  The Prime Contractor shall include the following information in 
the Proposal in the spaces provided: 

 
a. The number of years the Prime Contractor has been regularly engaged in similar 

Contract work and a list of projects they have completed with their equipment and 
personnel. 

 
b. A list of the Prime Contractor's personnel experienced to do the Work including the 

foreperson or forepersons, or superintendent to be in charge of the Work, including the 
length of their experience with this type of work. 

 
c. A list of the Prime Contractor's equipment in good condition and suitable for 

completion of the Contract. 
 

d. If the Prime Contractor fails to demonstrate they have the ability to complete a majority 
of all portions of the Contract with their own equipment and personnel, the bid may be 
considered non-responsive. 

 
e. The prime contractor shall be licensed under Chapter 87 of the North Carolina General 

Statutes as a General Contractor and holding a Highway classification.  The prime 
contractor and all subcontractors shall obtain a City of Durham Privilege License from 
the Treasury Office located at 101 City Hall Plaza (919)560-4700. 
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6. BIDDER'S NAME.  Each proposal shall contain the full name and address of each Bidder.  
When firms bid, the name of each member shall be signed and the firm name added, and the 
execution shall be done as more specifically stated herein under Section 10 below. 

 
7. INTERPRETATION OF PLANS.  If any person contemplating submitting a bid for the 

proposed Contract is in doubt as to the true meaning of any part of the plans, specifications, 
SDBE Requirements, or other proposed Contract documents, a written request for an 
interpretation thereof may be submitted to the Engineer.  The person submitting the request will 
be responsible for its prompt delivery.  Any interpretation of the proposed documents will be 
made only by addendum duly issued, a copy of which will be mailed or delivered to each 
person receiving a set of such documents.  The Engineer will not be responsible for any other 
explanation or interpretation of the proposed documents. 

 
8. SITE VISITS.  Prospective Bidders should visit the site of the contemplated work to familiarize 

themselves with the surroundings.    The location of all work is shown on the list of streets 
Appendix accompanying the specifications.  The work consists of a combination of performing 
various repairs to the streets prior to resurfacing, adjusting structures and boxes, performing 
traffic control and performing resurfacing operations.    The contractor is advised that not all 
the streets included in the listings may have repairs or resurfacing operation performed as the 
work performed in the field will be based on available funding.  

 
9. PREBID AND PRE-CONSTRUCTION CONFERENCE.  There will be a pre-bid conference 

for all prospective Bidders. The pre-bid conference will allow prospective Bidders an 
opportunity to address engineering and SDBE questions and to identify potential SDBE 
subcontractors.   

 
There will be a pre-construction conference held with the successful Bidder and all known 
subcontractors prior to the issuance of a Notice to Proceed. 

 
10. BID PROPOSAL.  All bids submitted must be on the blank proposal forms herein provided, 

and the prices given shall be both in writing and in figures for the total of each item.  In case of 
conflicting prices, the written price shall govern.  No bid shall be accepted or considered unless 
the complete set of documents is included with the Contractor's proposal. 

 
11. BID ENVELOPE.  Bids shall be enclosed in a sealed envelope directed to Bill Black, Public 

Works Engineering Division, Third Floor, 101 City Hall Plaza, Durham, North Carolina 
27701.  If bids are sent by mail, FedEx, UPS, etc., the bid shall be enclosed in a sealed 
envelope and then enclosed in a mailing envelope or carton.  All of the information listed 
below shall appear on the outside of the sealed envelope containing the bid.  Failure to include 
the information listed below on the outside of the envelope containing the bid may result in the 
bid being considered non-responsive. 

 
a. Project Name: Proposals for Contract ST-226, Street Repairs and Resurfacing. 

 
b. Name of Bidder:                                                                   

 
c. The above-named Bidder has enclosed (filled out as appropriate) the following items in 
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the bid:  (Check all) 
i. Proposal 

ii. Non-Collusion Affidavit of Prime Bidder 
iii. Bid deposit or bid bond 
iv. Privilege License of Prime Bidder 
v. SDBE forms (E-101) 

 
d. Bidder's NC General Contractor's License Number:                                (if 

applicable) 
 

12. BID DEPOSIT.  No proposal shall be considered or accepted unless at the time of its filing the 
same shall be accompanied by a deposit of cash or a certified or cashier's check drawn on a 
bank or trust company insured by the Federal Deposit Insurance Corporation, in an amount 
equal to five percent (5%) of the amount of the proposal.  The check shall be made payable to 
the City of Durham.  Said deposit shall guarantee that the Contract will be entered into by the 
successful Bidder if the award is made.  Such deposit of cash or certified or cashier's check 
may be held by the City until the successful Bidder has executed and delivered the Contract 
documents, including performance and payment bond, to the City of Durham and returned or 
kept in accordance with N.C.G.S. 143-129. 

 
13. BID WITHDRAWAL.  No Bidder may withdraw a bid within 90 days after the actual date of 

opening of such bids except to the extent, if any, that may be required by law. 
 

14. BID BOND.  In lieu of the cash deposit or certified or cashier’s check mentioned above, the 
Bidder may file a bid bond in the same amount executed by a corporate surety authorized to 
execute such bonds in North Carolina and conditioned as provided by N.C.G.S. 143-129 and in 
the form attached to the Contract documents on file with the Engineer. Bid bond forms 
enclosed as part of the Contract documents must be properly executed at the time bids are 
submitted before bid will be considered.  Properly executed Power of Attorney of the corporate 
surety's agent shall accompany such bond and be attached to the page provided therefore in the 
Contract documents.  A bid bond form is included in the specification. 

 
15. PERFORMANCE/PAYMENT BONDS.  The Bidder to whom the award is made shall be 

required to enter into the proposed Contract with the City of Durham, North Carolina, and 
furnish a performance bond and a labor and materials payment bond acceptable to the City of 
Durham, and executed by a surety company licensed to do business in the State of North 
Carolina, in an amount equal to one hundred percent (100%) of the Contract sum.  Performance 
Bond and Payment Bond forms are included at the end of this specification. 

 
16. PRIVILEGE LICENSE.  The bidder’s attention is called to the requirement for a City of 

Durham Privilege License to be included in the proposal (To Be Attached).  A Privilege 
License for all subcontractors must be filed within five (5) days after the bid opening.  The 
prime contractor and all subcontractors shall obtain a City of Durham Privilege License from 
the Treasury Office located at 101 City Hall Plaza (919)560-4700. 

 
17. SDBE REQUIREMENTS.  Attention of bidders is particularly called to the requirement for 

affirmative action and Small Disadvantaged Business Enterprises (SDBE) participation.  These 
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requirements are spelled out in detail under the section entitled Small Disadvantaged Business 
Enterprise Requirements. 

 
a. The bidders are required to complete the SDBE Participation Document E-101 

forms and submit the completed forms with his or her bid. 
b. Each bidder must submit a “Statement of Intent to Perform as a Subcontractor” for each 

SDBE subcontractor within five (5) days after the bid opening.  The “Letter of Intent to 
Perform as a Subcontractor” can be found in the end of the SDBE Section and must be 
signed by each SDBE subcontractor.  SDBE goal participation is calculated by 
multiplying the goal percentage times the bid price.  A listing of City of Durham 
certified SDBE firms for this project can be found in the Appendix. 

 
18. PRICE OMISSION.  The omission of prices upon any item for which bids are asked or the 

tendering of any unbalanced bid may be the cause of the rejection of the bid submitted. 
 

19. ESTIMATED QUANTITIES.  The estimated quantities contained in the Proposal are for the 
purpose of comparing bids, and while they are close approximations, they are not guaranteed.  
Payment will be made on the basis of the Work as actually executed at the unit prices set forth 
in the executed Contract and under the provisions of such Contract.   

 
20. INCIDENTAL COSTS.  There shall be no additional compensation to the Contractor for 

materials, equipment, or work that is incidental to the successful completion of the Contract. 
Incidental costs, for example those costs associated with water supply, waste disposal, traffic 
control, testing, etc., are defined within the Specifications of this Document.  It is the 
Contractor's responsibility to account for all such costs in the appropriate unit price proposed. 

 
21. NOTICE ON REIMBURSEMENT FOR SALES AND USE TAXES.  For purposes of this 

section, the phrase “Sales Taxes” means sales and use taxes paid to the State of North Carolina 
or to local governments in North Carolina.  The City is entitled to refunds from the State of 
North Carolina of certain Sales Taxes.  If the person, firm, or corporation (referred to as the 
Contractor) that performs under the contract with the City pays Sales Taxes, and those are 
Sales Taxes for which the State will grant a refund to the City, the Contractor is allowed to 
obtain reimbursement from the City by following these instructions.  The City will reimburse 
the Contractor, and the City later obtains a refund from the State. 

 
1. What Sales Taxes are to be excluded from dollar amounts of a bid or proposal?  

Reimbursable Sales Taxes as described below are to be excluded from bids and 
proposals -- whether in lump sum amounts, units prices, extensions, or otherwise.  

2. What Sales Taxes are reimbursable?  The rule is that Sales Taxes are reimbursable if 
they are paid on purchases of building materials, supplies, fixtures, and equipment that 
become a part of or annexed to any building or structure that is owned or leased by the 
City and is being erected, altered, or repaired for use by the City.  Under that rule, City 
infrastructure (streets, sidewalks, sewer and water lines and pipes, etc.) is generally held 
to be "structure" so as to allow reimbursement for Sales Taxes paid on materials and 
fixtures that become a part of or are annexed to it.  Examples of taxes that cannot be 
reimbursed are taxes paid for scaffolding, tools, equipment repair parts, equipment 
rentals, forms for concrete, or fuel to operate machinery or equipment. 
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3. How is a Contractor to be reimbursed for Sales Taxes?  The Contractor must 

complete and submit the Reimbursable Sales and Use Tax Statement form in the 
contract documents (see Appendix).  The Contractor shall also provide invoices to 
substantiate the information on that form.  If the State refuses to refund any such Sales 
Tax to the City, or if after a refund is made, the City is told to return a refund to the 
State (both types referred to as “failed refunds”), the Contractor shall upon demand 
repay the City for the amount of the failed refunds.  

4. When is a Contractor allowed to seek reimbursement?  The Contractor may seek 
reimbursement separately from, but at the same time as, the application for payment is 
made for the properties that were taxed.  The Contractor shall not file for 
reimbursement for Sales Taxes before the Contractor has the right to file an application 
for payment for the properties that were taxed.  
 

5. How are Sales Taxes paid by a subcontractor handled?  The form titled 
“Reimbursable Sales and Use Tax Statement by Subcontractor” is used.  The 
subcontractor completes and signs that form for its purchases, and then gives the form 
to the Contractor.  The Contractor submits it along with the Contractor’s pay 
application for the properties listed on that form.  The City will make the 
reimbursement payable to the Contractor.  Except for those differences, the answers to 
all the questions on this page still apply whether the Subcontractor or the Contractor 
completes and signs the form.   

 
21. CONTRACT ADDITIONS.  The City reserves the right to extend the Contract upon the 

same terms and at the same unit prices, provided extensions shall not exceed in cost fifty 
percent (50%) of the original Contract price.  Any addition of new projects will be only by 
mutual agreement between the City and the successful Bidder. 

 
22. EROSION CONTROL MATTING.  Erosion control matting shall be used in all 

residential areas and other areas as determined by the Inspector to minimize soil erosion 
and siltation.  The Contractor is responsible for proper installation of the erosion control 
matting to minimize erosion and to establish an acceptable growth of grass in a timely 
manner.  

 
23. FORCE ACCOUNT WORK.  The Contractor’s attention is directed to the City of Durham 

Water and Sewer Construction Specifications for information on the method of payment for 
the performance of extra work on City contracts.  Prior to starting work, the Contractor 
shall submit information on labor wage rates and equipment rates for all labor and 
equipment to be used in the performance of the Work in accordance with the Water and 
Sewer Construction Specifications.  These rates shall be used to compensate the Contractor 
for all force account work on the project.  The Contractor shall only be compensated for 
labor and equipment used in the performance of extra work for force account work at the 
labor wage rates and equipment rates submitted.  There shall be no adjustments to the 
rates submitted and no compensation for idle equipment in accordance with the 
Construction Specifications.   

 
24. INCLEMENT WEATHER DELAY DAYS.   All work included under this contract is 
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to be completed within the time limit as set forth in the proposal.  Extensions of time will 
be granted for inclement or wet weather days that exceed the normally expected inclement 
or wet weather days for that time of year and which delay critical work activities that are 
scheduled to be performed during that period as noted on the approved progress schedule. 
Normal monthly weather conditions and associated inclement or wet weather days for the 
work area are as determined by the historic climatologic weather information complied by 
the National Oceanic and Atmospheric Administration (NOAA).  The contractor is to 
include the normal number of inclement weather days for each month in their schedule.  
Time extensions for weather will only be granted for those days of adverse weather delays 
in excess of the normal weather delays which delay schedule critical work features as 
indicated on the approved progress schedule. 

  
25. LIQUIDATED DAMAGES:  Liquidated damages will be assessed for each day that this 

contract is delayed in it’s completion beyond the required contract completion date. 
Liquidated damages for this contract will be $400 per calendar day as specified in the 
contract documents. 

 
26. DELAYS DUE TO THE CITY OF DURHAM CITY COUNCIL.   Should this work be 

delayed by the City Council, the City Council shall extend the time of completion by an 
amount equal to said delay.  The said delay shall not constitute claim for damages nor for 
loss of anticipated profits.  Should the amount of work to be done under this contract be 
increased beyond that agreed upon herein, the time limit shall be increased as stipulated in 
the contract portion of these specifications.  Either the City or Contractor may request time 
extensions for due cause.  Liquidated damages for this contract will be $400 per day as 
specified in the contract documents. 

 
27. CORPORATION, PARTNERSHIP OR INDIVIDUAL BIDDER.  The bidder’s attention is 

called to the fact that a separate provision is made for signing the proposal for a 
corporation, a partnership, or an individual.  Care should be taken that he/she sign and 
execute the contract in accordance with his/her classification.  If the proposal is made by a 
corporation, the president or vice president must sign, attested by the secretary or assistant 
secretary and the corporate seal affixed thereto.  If the proposal is made by an individual, 
his/her name and office address must be shown.  If made by a firm or partnership, the name 
and office address of the firm or partnership must be shown. 

 
28. NON-COLLUSION AFFIDAVITS.  The bidder’s attention is called to the fact that non-

collusion affidavits are included as a part of the proposal.  The affidavit of the prime bidder 
must be filled out as a part of the bid.  Affidavits of all subcontractors must be filed within 
five (5) days after the bid opening. 

 
29. CONTRACTOR PRE-QUALIFICATION.  The Contractor’s attention is directed to the 

pre-qualification requirement of Bidders.  The Contractor must be pre-qualified with the 
City at the time of the bid opening.  Bidders must submit the completed Pre-qualification 
Forms to the City of Durham Equal Opportunity/Equity Assurance Department, by the 
deadline for submission of these forms as shown in the Advertisement for Bids, in order for 
City review of such requests to be completed prior to the bid opening.  The Pre-
qualification Forms are included in this document.  All questions concerning Pre-
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qualification should be directed to the City of Durham Equal Opportunity/Equity Assurance 
Department (919) 560-4180. 

 
30.   NOTICE UNDER THE AMERICANS WITH DISABILITIES ACT (ADA). The City of 

Durham will not discriminate against qualified individuals with disabilities on the basis of 
disability in the City's services, programs, or activities. The City will generally, upon 
request, provide appropriate aids and services leading to effective communication for 
qualified persons with disabilities so they can participate equally in the City's programs, 
services, and activities, The City will make all reasonable modifications to policies and 
programs to ensure that people with disabilities have an equal opportunity to enjoy all City 
programs, services, and activities. Anyone who requires an auxiliary aid or service for 
effective communications, or a modification of policies or procedures to participate in the 
City program, service, or activity, should contact the office of Guillermo Rodriguez, RLA,  
ADA Coordinator, Voice: 919-560-4197 x237, TTY: 919-560-4809; 
guillermo.rodriguez@durhamnc.gov, as soon as possible but no later than 48 hours before 
the scheduled event. 

 
 

mailto:guillermo.rodriguez@durhamnc.gov
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SPECIAL INSTRUCTIONS TO BIDDERS 
 
 

1. SDBE DOCUMENTS.  The Contractor’s attention is directed to the revised M/WBE program 
which has been replaced by the SDBE program.  Revised documents are included in the Small 
Disadvantaged Business Enterprise (SDBE) section of this specification.  All questions 
concerning the SDBE Documents and Pre-qualification should be directed to the City of Durham 
EO/EA Office at (919) 560-4180.   
 

2. CONSTRUCTION VIDEO.  The Contractor will be required to videotape each city street project 
along the entire route of each project utilizing the DVD and a VHS format.  The original copy of 
the DVD and videotape shall be given to the Engineer prior to beginning construction activities.  
The video shall clearly identify all existing above ground site conditions prior to starting work. 
 

3. STREET REPAIRS AND RESURFACING:  The City has limited funding for this project.  The 
list of streets to be repaired and resurfaced reflects the City’s estimate of the work that can be 
accomplished with this funding.  This estimate is also dependent on the amount of repairs that 
may be required for the existing streets prior to the resurfacing operation.  The less extensive the 
repairs, the more streets that can be resurfaced.  The City reserves the right to add or subtract 
streets to this contract, compensating for the work using the established unit prices, without any 
additional compensation to the Contractor. 

 
4. NOTICE OF CONTRACT PROVISION CHANGES AND UPDATES:  The Contractor is advised 

that this contract includes numerous changes, revisions and updates from prior City of Durham 
contracts, some of which are identified in the following listing: 

a. Contractor testing, layout, inspection, submittal management, and quality control 
requirements have been added to the specifications.  There are provisions for the 
contractor to perform the surveying and layout for the project, to perform the required 
quality control testing and reporting, to provide daily reports of construction activities, 
to manage the submission and approval of submittals, and for the contractor to be 
responsible and perform additional quality control activities as outlined in this contract. 

b. Revised provisions for Changes, Disputes, Mobilization and De-mobilization, Progress 
Schedules and Payments to Contractor have been added to the specifications. 

c. NCDOT provisions for price adjustment for asphalt have been added as have current 
NCDOT  Super pave requirements and amendments and traffic control provisions. 

 
5. EDGE TREATMENT:  The General Specifications contain detailed instructions on the treatment 

of the resurfacing pavement edge.  The details are provided for full depth, feathered and milled 
edges. 

 
6. MOTORIST OBSTACLES:  The General Specifications contain detailed instructions on painting 

the exposed vertical edges of adjusted structures and milled edges.  Orange paint is required to 
improve visibility.  Also detailed are the requirements for handling of adjustments completed in 
advance of resurfacing. 
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7. PAVEMENT RESTORATION.  All pavement restoration shall comply with the applicable City 
of Durham specifications or North Carolina Department of Transportation specifications as shown 
on the plans or as instructed by the Inspector. 
 

8. MISCELLANEOUS COSTS.  All miscellaneous costs required to complete the Work as indicated 
on the drawings shall be reflected in the unit prices in the Proposal.  There shall be no 
compensation for furnishing materials or performance of work required to complete the work as 
indicated on the drawings other than what is outlined in the Proposal.  
 

9. COSTS INCLUDED IN BID PRICES.  The Bidder’s proposal shall reflect all costs associated 
with the following: 
 

a. Removing all signs and fencing required for construction activities and re-erecting after 
completion of the work.  Items damaged by the Contractor during construction shall be 
replaced by Contractor at his or her expense. 

b. Installation, maintenance and removal of all erosion control measures. 
c. Providing and maintaining traffic control, including detouring of traffic where required for 

performance of work.  
d. Coordinating all work with the City of Durham.  
e. Furnishing all materials and performing all work required for the complete installation of 

the work as required by the Contract drawings and specifications. 
 

10. PRECAUTIONS All miscellaneous costs required to complete the Work as indicated shall be 
reflected in the unit prices in the Proposal. The Contractor shall take sufficient precautions to 
protect the public or private property being served by the work involved.  The Contractor shall 
protect, indemnify, and save harmless the City from any and all claims, damages, or expenses that 
may be incurred as a result of such failure to protect such property.  The Contractor shall restore at 
his own expense, such property to a condition similar or equal to that which existed before such 
damages or injuries, by cleaning, repairing, rebuilding, or replacing that which was damaged, as 
may be required by the Engineer.   

 
11. CHECK DAMS. Check dams must be constructed in accordance with NCDOT standard and 

require filter fabric installed beneath the stone.  The cost of filter fabric is included in the pricing 
of the check dam.   

 
12. PUBLIC ADVISORY.  Prior to the prosecution of work, the Contractor shall provide a one-week 

advance written notice to all individuals, homeowners, business owners, utilities, and others along 
the line of construction who may be affected by any aspect of the work that is contemplated.  Such 
notice may be delivered by door contact, door knob hanger, or letter and shall briefly describe the 
nature and estimated timetable of the work and shall provide any additional information or 
instructions that may be desirable or necessary.  The notice shall also include the name and 
telephone number of the contact person for further information related to the project.  A proposed 
draft of the written notice shall be submitted by the Contractor to the Engineer for his 
approval prior to the initiation of any work.   

 
13. PAVEMENT REPAIRS.  The Contractor shall be required to make all pavement repairs and 

pavement replacement within 48 hours from the completion of the repair.  Replacement of the 
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pavement as covered under this contract shall be under the direct inspection of a City of Durham 
Engineering Inspector.   

 
14. OTHER INSPECTION.  The Contractor is advised that the City may also use consultant 

inspection services for the direct inspection and administration of the work that is to be performed 
under this contract.    Such firm is acting on behalf of the City of Durham. 
 

15. EXISTING UTILITIES.  The Contractor will be required to uncover all existing utilities where 
there are crossings of proposed utilities.  This work will be one week prior to the start of 
construction of the proposed utilities.  The cost of this work should be incorporated into the unit 
prices in the proposal. 
 

16. TRAFFIC CONTROL.  It is the Contractor’s responsibility to provide all necessary traffic control 
and signage and provide for maintenance of traffic for the work associated with this project. The 
cost for this work is to be included in the bid item included in the contract or in the existing unit 
prices if no bid item is included.  
 

17. MOBILIZATION, PROGRESS SCHEDULE AND DE-MOBILIZATION:  The total cost bid for 
mobilization, schedule and de-mobilization is not to exceed ten (10) percent of the total contract 
bid.  All costs for mobilization and de-mobilization shall be included in the Contract unit price. 
There shall be no additional compensation for mobilization and no adjustments to the unit prices 
based on changes in the scope of work, including, but not limited to, any additions to the work on 
the contract.   The contractor will be paid in increments based on the status of the actual 
mobilization effort.  An amount equal to fifteen (15) percent of the total mobilization cost shall be 
withheld until the physical completion of the project and completion of punch-list items and 
removal of all equipment and temporary construction for project de-mobilization is complete.  An 
amount equal to twenty (20) percent of the total mobilization cost shall be withheld for payment of 
the progress schedule development and monthly updates as outlined in this contract.  The 
breakdown of this bid item is as follows: 

• Mobilization – Installments to reflect  - A Total of 65% 
• Schedule Submission and updates  – A Total of 20% 
• De-mobilization and completion of punch list  – A Total of 15% 

           100% 
  

Any amount that the contractor has bid in excess of the amounts noted above will be retained by 
the City and paid on the final payment estimate.   

 
18. SURVEY LAYOUT OF WORK:   The Contractor shall lay out its work from the City of Durham 

established base lines and/or control points and/or bench marks indicated on the drawings and 
shall be responsible for all measurements in connection with the layout.  The Contractor shall 
furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor 
required to lay out any part of the work.  The Contractor shall be responsible for executing the 
work to the lines and grades that may be established or indicated by the contract plans and 
specifications.  The Contractor shall also be responsible for maintaining and preserving all stakes, 
benchmarks, controls and other marks established for the layout of the project.  The Contractor 
shall maintain complete and accurate field notes, sketches, recordings and computations required 
in establishing the necessary horizontal and vertical control for the project.   
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All surveys and layout shall be made by personnel of a professional engineering and/or surveying 
firm that is experienced in the practice of such work.  Prior to performing any survey work for the 
project, the Contractor shall forward information pertaining to the personnel and/or firm 
performing the survey and layout work to verify that they satisfy the above requirements  All 
survey data shall be recorded in accordance with accepted industry standards and as approved by 
the City of Durham.  All of the layout data shall be available at all times during the course of the 
work for ready examination and use by the Contractor and the City of Durham.   

 
Promptly upon competing a layout or survey, the Contractor shall provide a copy of all field notes 
and other records pertaining to this work to the City of Durham.   The notes shall also bear 
evidence of being performed or reviewed by the professional and/or surveying firm.    

 
There is no separate measurement or payment for this work and the cost for this work shall be 
included in existing bid items.  
 

19. CONTRACT DRAWINGS AND SPECIFICATIONS: 
a. The City of Durham will provide to the Contractor, without charge, five (5) sets of 

contract drawings and specifications, except publications incorporated into the contract 
and technical provisions by reference, in electronic or paper media as requested by the 
Contractor, subject to approval by the City of Durham. 

b. The Contractor shall: 
(1) Check all drawing furnished immediately upon receipt;   
(2) Compare all drawings and verify the figures given before laying out the work; 
(3) Promptly notify the City of Durham of any discrepancies;  
(4) Be responsible for any errors that might have been avoided by complying with this 

paragraph (b) above; and  
(5) Reproduce and print additional contract drawings and specifications, other than 

those noted above, as may be required for their use. 
c. In general, the following rules of precedence of the specifications and drawings shall 

apply with precedence listed from highest to lowest: 
(1) The project specifications shall govern over the plans; 
(2) Project special provisions or instructions; 
(3) Project drawings; and full size drawings shall govern over half-size drawings; and 

the Contractor shall follow figures marked on drawings in preference to scale 
measurements;  

(4) City of Durham Standards and Specifications; 
(5) N.C. Department of Transportation Standard Specifications; 
(6) Other specification and drawing references; 
(7) Omissions from the drawings or specifications or the misdescription of details of 

work that are manifestly necessary to carry out the intent of the drawings and 
specifications, or that are customarily performed, shall not relieve the Contractor 
from performing such omitted or misdescribed details of the work.  The Contractor 
shall perform such details as if fully and correctly set forth and described in the 
drawing sand specifications. 

(8) The work shall conform to the specifications and the contract drawings identified 
on the following index of drawings: 
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Drawing File Number:  City of Durham – Department of Public Works 
Plate Number  Title / Description   Date  # Drawings 
 
 
Sketch Number Description 
ST-226-1  Pavement Schedule  
ST-226-2  Pavement Transition Details 
ST-226-3  Edge Treatment Details 
ST-226-4  Typical Repair Section Details 
ST-226-5  Milling Details and Notes 
ST-226-6  Partial Depth Repair Section Notes 
ST-226-7  Full Depth Repair Section Notes 
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Priority Order for Schedule of Construction 
 

Listed below are the listing of streets and order of priority that may be constructed under this contract. 
The streets are listed in order of priority due to pavement condition rating and due to proximity of the 
streets in the neighborhood.  Streets are listed in a north to south priority order of orientation to allow an 
orderly and more economic progression of work flow by the contractor.  Should the contractor have 
multiple paving operations, the order of priority for the streets may be revised subject to approval by the 
Engineer.  In such an instance, a preference will be made for a south to north progression if desired by the 
contractor.    This listing is structured in this manner to ensure that the streets with the lowest rating are 
repaired and resurfaced first and that, when performing this work, connecting streets in the neighborhood 
that are of similar poor condition are also corrected.  It should be noted that each priority order on the 
schedule below may include streets from pavement condition ratings of 0 to ratings of 60. The Contractor 
is also alerted to the fact that not all the streets on this list may be repaired and resurfaced under this 
contract as the actual work that will be performed will be dependent on the extent of the repairs that are 
necessary prior to resurfacing and to the total available funding of this contract.   

Pr
io

rit
y 

C
od

e 

Street TP BLK FROM TO LEN WI SY 
1 Reigalwood Dr. 4808 Stacy Dr. Wensley Dr. 652 22 1,593.78 
1 Northbury Cir. 4816 Atterbury Ln. Cul De Sac 432 22 1,056.00 
1 Kendridge  Dr. 4900 Atterbury Ln. Hideaway Ln. 459 22 1,122.00 
1 Reigalwood Dr. 4904 Wensley Dr. Mohegan Dr. 598 22 1,461.78 
1 Kendridge  Dr. 4800 Open Air Camp Rd. Atterbury Ln. 895 22 2,187.78 
1 Kendridge  Dr. 5000 Hideaway Ln. Grady Dr. 415 22 1,014.44 
2 Pinetrail Dr. 5100 Donphil Rd. Ponderosa Ln. 457 20 1,015.56 
2 Pinetrail Dr. 5024 Pine Valley Dr. Donphil Rd. 420 20 933.33 
2 Pinetrail Dr. 5000 Latta Rd. Pine Valley Dr. 619 20 1,375.56 
2 Pinetrail Dr. 5118 Ponderosa Ln. Dead End 320 20 711.11 
3 Parkview Dr. 504 Lockhaven Dr. Carreras Ln. 1169 22 2,857.56 
3 Parkview Dr. 600 Carreras Ln Kinlock Dr. 486 22 1,188.00 
3 Brooklane  Dr. 4606 Wildwood Dr. Bonhill Dr. 1168 22 2,855.11 
4 Imperial Dr. 1500 Laurent Dr. Memory Ln. 664 22 1,623.11 
4 Laurent Dr. 5300 Memory Ln. Imperial Dr. 820 22 2,004.44 
4 Memory Ln. 5300 Laurent Dr. Imperial Dr. 577 22 1,410.44 
4 Imperial Dr. 1310 Cul De Sac Laurent Dr. 940 22 2,297.78 
4 Laurent Dr. 5400 Imperial Dr. Cheshire Bridge Dr. 246 22 601.33 
5 Twin Oak Dr. 200 Natchez Way Charleston Dr. 382 22 933.78 
5 Deerfield Ave. 322 Reese Rd. Crestview Dr. 463 22 1,131.78 
5 Twin Oak Dr. 212 Charleston Dr. Vicksburg Ln. 408 22 997.33 
5 Twin Oak Dr. 130 Plantation Dr. Natchez Way 773 22 1,889.56 
6 Lazy River  Ln. 4100 Cul De Sac Shadebush Dr. 444 22 1,085.33 
6 Berg  Pl. 2 Meadston Dr. Cul De Sac 171 22 418.00 
6 Meadow Lark Pl. 100 High Meadow Rd. Cul-de-sac 189 29 609.00 
6 Wake Robin  Pl. 100 Omega Rd. Cul-de-sac 157 25 436.11 
7 Hitchcock Dr. 2518 Camellia Dr. Fashion Pl. 391 28 1,216.44 
7 Camellia Dr. 2500 Hitchcock Dr. Bogarde St. 442 28 1,375.11 
7 Camellia Dr. 2406 Astor Dr. Hitchcock Dr. 465 28 1,446.67 
7 Camellia Dr. 2402 Pinetree Ct. Astor Dr. 195 28 606.67 
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8 Harrigan Ct. 2 Glassgow St. Cul De Sac 182 22 444.89 
9 Allgood St. 1114 Pineland Ave. Dead End 235 28 731.11 

10 Hammond St. 700 Dominion St. Lindbergh St. 697 28 2,168.44 
11 Leon St. 1300 N. Buchanan Blvd. Haverford St. 713 34 2,693.56 
11 Leon St. 1400 Haverford St. Broad St. 546 34 2,062.67 
11 Leon St. 1100 Lednum St. N. Buchanan Blvd. 484 34 1,828.44 
11 Leon St. 900 Lorain Ave. Lednum St. 586 34 2,213.78 
12 Hudson  Ave. 1300 N. Buchanan Blvd. Haverford St. 680 28 2,115.56 
13 W. Wilson St. 2500 Georgia Ave. Hillandale Rd. 960 28 2,986.67 
14 Kismet  Dr. 4000 Cul De Sac Talcott Dr. 172 22 420.44 
14 Talcott Dr. 4000 Kismet Dr. Westfield Dr. 395 24 1,053.33 
14 Kismet  Dr. 4100 Talcott Dr. Cul De Sac 316 22 772.44 
14 Talcott Dr. 4100 Westfield Dr. Constitution Dr. 890 24 2,373.33 
15 Arbor St. 1406 W. Knox St. Everett Pl. 324 28 1,008.00 
15 Arbor St. 1412 Everett Pl. Englewood Ave. 324 28 1,008.00 
15 Green  St. 500 Washington St. Rand St. 866 28 2,694.22 
15 Norton St. 1306 W. Knox St. Englewood Ave. 666 27 1,998.00 
15 Norton St. 1400 Englewood Ave. W. Club Blvd. 729 27 2,187.00 
15 Green  St. 308 Glendale Ave. Edgevale Rd. 364 28 1,132.44 
15 Green  St. 800 Ruffin St. N. Duke St. 755 27 2,265.00 
15 Green  St. 706 Rand St. Ruffin St. 291 28 905.33 
16 Anita St. 400 Hollywood St. Shawnee St. 293 28 911.56 
16 Hollywood St. 1600 Anita St. E. Markham Ave. 610 28 1,897.78 
16 Hargrove St. 214 Bay St. North St. 306 26 884.00 
17 S. Joyland  St. 112 Holloway St. Tuckawanna Ave. 471 28 1,465.33 
17 Wedgedale  Ave. 2600 S. Joyland Ave. S. Adams St. 700 28 2,177.78 
17 S. Joyland  St. 220 Tuckawanna Ave. Wedgedale Ave. 453 28 1,409.33 
17 Redgate  Dr. 3400 Larch Ct. Gibson Rd. 563 28 1,751.56 
18 Alma St. 1300 Juniper St. Woodbark Ln. 208 16 369.78 
18 Greenbriar Rd. 1614 Fairfax Rd. Robinhood Rd. 1032 28 3,210.67 
18 Juniper St. 1504 Alma St. N. Guthrie Ave. 349 34 1,318.44 
19 N. Elizabeth  St. 308 Holloway St. Carlton Ave 385 55 2,352.78 
19 N. Elizabeth  St. 400 Carlton Ave. Gilbert St. 91 45 455.00 
19 N. Elizabeth  St. 174 Taylor St. Liberty St. 244 55 1,491.11 
19 N. Elizabeth  St. 100 E. Main St. Commerce St. 408 55 2,493.33 
20 N. Holman St. 300 Worth St. Franklin St. 175 26 505.56 
20 N. Holman St. 400 Franklin St. Wall St. 193 26 557.56 
20 N. Holman St. 200 Morning Glory Ave. Worth St. 208 26 600.89 
20 N. Holman St. 500 Wall St. Taylor St. 225 26 650.00 
21 Morven Pl. 1206 Dead End S. Holman St. 275 12 366.67 
21 S. Holman St. 106 E. Main St. Angier Ave. 458 28 1,424.89 
21 Angier Ave. 1008 Laurel St. Stokes St. 450 30 1,500.00 
21 Angier Ave. 904 S. Elm St. Dale St. 304 30 1,013.33 
21 S. Holman St. 106 E. Main St. Morning Glory Ave. 455 28 1,415.56 
21 Angier Ave. 800 E. Main St. S. Elm St. 669 35 2,601.67 
21 Angier Ave. 910 Dale St. Lyon St. 130 30 433.33 
21 Angier Ave. 1100 Stokes St. S. Alston Ave. 342 30 1,140.00 
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21 Angier Ave. 1000 Lyon St. Laurel St. 126 30 420.00 
22 Pineburr Pl. 600 Cul De Sac Greyson Dr. 153 22 374.00 
23 Goldendale Dr. 1100 Trentwood Ct. Yarrow Dr. 168 22 410.67 
23 Goldendale Dr. 1106 Yarrow Dr. Cul De Sac 196 22 479.11 
23 Goldendale Dr. 900 Cul De Sac Stanwood St. 153 22 374.00 
23 Goldendale Dr. 1002 Stanwood St. Trentwood Ct. 517 22 1,263.78 
24 Stoneybrook Dr. 3404 Windgate Dr. Beaver Pl. 666 28 2,072.00 
24 Stoneybrook  Dr. 3152 Marigold Pl W. Carver St. 313 28 973.78 
24 Stoneybrook  Dr. 3204 W.Carver St. Guernsdale St. 569 28 1,770.22 
24 Stoneybrook Dr. 3504 Beaver Pl. Digby Pl. 1005 28 3,126.67 
24 Stoneybrook  Dr. 3304 Guernsdale St. Windgate Dr. 809 28 2,516.89 
25 Logan St. 1312 Rachel Ln. Milan St. 541 28 1,683.11 
25 Milan  St. 1400 Logan St. Jessica Ct. 811 28 2,523.11 
25 Logan St. 1500 Faucette Ave. Winburn Ave. 499 20 1,108.89 
25 Logan St. 1604 Winburn Ave. Melrose Ave. 461 20 1,024.44 
25 Logan  St. 1410 Christopher Ct. Faucette Ave. 152 28 472.89 
25 Logan St. 1300 Joci Ct. Rachel Ln. 284 28 883.56 
26 CHARLES  ST 2100 S. ROXBORO ST W. CORNWALLIS  2,070 28 6,440.00 
26 MOLINE ST 200 S. ROXBORO ST BERN ST 477 26 1,378.00 
26 MOLINE ST 300 BERN ST CONCORD ST 533 26 1,539.78 
27 LODGE ST 108 S. ROXBORO ST SCOUT DR 401 28 1,247.56 
27 WHITE OAK AV 2600 W. PILOT ST DALLAS ST 199 28 619.11 
27 NORMADY ST 300 DALLAS ST S. ROXBORO ST 391 28 1,216.44 
27 W. WEAVER  ST 200 THERESA ST DEADEND 917 28 2,852.89 
27 W. ALTON ST 108 OTIS ST THERESA ST 331 28 1,029.78 
27 E. ALTON ST 106 OTIS ST JANET ST 257 28 799.56 
27 THERESA ST 2404 W. WEAVER ST W. ALTON ST 442 28 1,375.11 
27 RED OAK AV 300 NORMANDY ST DALLAS ST 378 28 1,176.00 
27 E. WEAVER  ST 2500 E. ALTON ST WAYNE CR 448 28 1,393.78 
27 RED OAK AV 500 FAYETTEVILLE ST LANE ST 690 28 2,146.67 
27 RED OAK AV 1100 CROWELL ST MEDINA ST 427 28 1,328.44 
27 RED OAK AV 200 OTIS ST WHITE OAK AV 317 28 986.22 
27 RED OAK AV 602 LANE ST DAKOTA ST 435 28 1,353.33 
27 NORMADY ST 204 RED OAK AV DALLAS ST 532 28 1,655.11 
27 RED OAK AV 206 WHITE OAK AV NORMANDY ST 381 28 1,185.33 
27 E. ALTON ST 300 E. WEAVER ST CUL DE SAC 459 28 1,428.00 
27 W. WEAVER  ST 100 OTIS ST THERESA ST 329 28 1,023.56 
27 WHITE OAK AV 2608 DALLAS ST DEADEND 90 28 280.00 
27 E.WEAVER  ST 2512 WAYNE CR E. PILOT ST 391 28 1,216.44 
28 LINCOLN ST 2202 MARTHA ST BURLINGTON AV 394 28 1,225.78 
28 LINCOLN ST 2100 CECIL ST MARTHA ST 312 28 970.67 
28 LINCOLN ST 1700 DUPREE ST E. LAWSON ST 372 30 1,240.00 
28 LINCOLN ST 2400 HOPE AV DAKOTA ST 569 28 1,770.22 
28 LINCOLN ST 2300 BURLINGTON AV HOPE AV 339 28 1,054.67 
29 ROOSEVELT ST 500 FAYETTEVILLE ST LANE ST 688 28 2,140.44 
29 UTAH ST 400 FAYETTEVILLE ST ATLANTIC ST 349 28 1,085.78 
29 ATLANTIC  ST 2508 COLUMBIA AV RED OAK AV 1,147 28 3,568.44 
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30 DELRAY ST 822 ANCROFT AV DEADEND 167 28 519.56 
30 DELRAY ST 1000 ANCROFT AV ZEPHER PL 648 28 2,016.00 
30 ZEPHER PL 2 CUL DE SAC DELRAY ST 154 28 479.11 
30 DELRAY ST 900 ZEPHER PL ANCROFT AV 312 28 970.67 
30 ANCROFT AV 1000 DELRAY ST DELRAY ST 606 28 1,885.33 
30 BRANDON RD 800 LANSING AV CHOWAN AV 1,143 20 2,540.00 
30 HARRINGTON PL 2 KIRBY ST CUL DE SAC 278 20 617.78 
30 KIRBY ST 2700 DEADEND JEROME RD 139 20 308.89 
30 ANCROFT AV 1100 DELRAY ST RIDDLE RD 237 28 737.33 
31 BALTIC AV 2106 CAPPS ST CROWELL ST 655 28 2,037.78 
31 NIXON ST 1800 ATHENS AV DEADEND 666 28 2,072.00 
31 MATILENE  AV 2000 HEARTHSIDE ST CAPPS ST 722 28 2,246.22 
31 LANTERN PL 1500 BACON ST POMONA DR 293 28 911.56 
31 EMERSON PL 2200 CROWELL ST CHICAGO ST 776 28 2,414.22 
31 BACON ST 1508 HEARTHSIDE ST LANTERN PL 255 28 793.33 
31 HEARTHSIDE ST 1100 BACON ST SARGENT PL 756 28 2,352.00 
31 HEARTHSIDE ST 1522 MATILENE AV ATHENS AV 295 28 917.78 
31 HEARTHSIDE ST 1216 WELCH PL BACON ST 497 28 1,546.22 
31 NIXON ST 1526 PRITCHARD PL S. ALSTON AV 954 28 2,968.00 
31 HEARTHSIDE ST 1300 BACON ST SAVANNAH AV 838 28 2,607.11 
31 EMERSON PL 2200 CHICAGO ST WINTERGREEN PL 107 28 332.89 
31 HEARTHSIDE ST 1200 SARGENT PL WELCH PL 338 28 1,051.56 
32 PINECREST  RD 1600 SEVIER ST MARION AV 453 28 1,409.33 
32 WOODBURN RD 1500 SEVIER ST SPENCER ST 488 28 1,518.22 
32 WOODBURN RD 1726 WOODBURN RD WOODBURN RD 319 28 992.44 
32 DEKALB ST 2800 W. CORNWALLIS RD MCDOWELL RD 777 28 2,417.33 
32 WOODBURN RD 1600 SPENCER ST MONTGOMERY ST 426 28 1,325.33 
32 SEVIER ST 2500 PINECREST RD MARION AV 1,079 28 3,356.89 
32 SEVIER ST 2606 MARION AV WOODBURN RD 394 28 1,225.78 
32 WOODBURN RD 1700 MONTGOMERY ST WOODBURN RD 413 28 1,284.89 
33 ROLLING MEADOWS DR 5000 CUL DE SAC BONHAM CT 445 22 1,087.78 
34 HUNTSMAN DR 1100 LITTLE CREEK RD AUBURNDALE DR 1,228 22 3,001.78 
34 HUNTSMAN DR 918 BOUNTY LN LITTLE CREEK 844 22 2,063.11 
34 HUNTSMAN DR 804 GRANDALE DR BOUNTY LN 870 22 2,126.67 
35 BURBANK CR 2 EUCLID RD EUCLID RD 400 21 933.33 
35 EUCLID RD 1804 EMERALD CR EMERALD CR 594 23 1,518.00 
35 HALEDON CR 2 REVERE RD REVERE RD 475 21 1,108.33 
35 EMERALD  CR 100 EUCLID RD EUCLID RD 1,697 23 4,336.78 
35 CLERMONT RD 1400 PELHAM RD NEWHALL RD 565 28 1,757.78 
35 CLERMONT RD 1500 REVERE RD EUCLID RD 1,163 28 3,618.22 
35 CLERMONT RD 1422 NEWHALL RD REVERE RD 883 28 2,747.11 
35 EUCLID RD 1500 REVERE RD BURBANK CR 317 28 986.22 
35 EUCLID RD 1850 EMERALD CR CLERMONT RD 308 23 787.11 
35 EUCLID RD 1700 BRENTWOOD RD CUSTER CR 141 26 407.33 
35 EUCLID RD 1530 PUTNAM LN BLANCHARD RD 406 26 1,172.89 
36 LATTIMORE LN 100 BRENTWOOD RD CIRCLE 798 23 2,039.33 
36 SINNOTT CR 2 BRENTWOOD RD BRENTWOOD RD 995 23 2,542.78 
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36 TRAVIS  CR 4 REVERE RD REVERE RD 499 21 1,164.33 
36 BRENTWOOD  RD 4914 SPEARS LN REVERE RD 459 26 1,326.00 
36 BRENTWOOD  RD 4700 EUCLID RD LATTIMORE LN 348 26 1,005.33 
36 BRENTWOOD  RD 4812 SINNOTT CR SINNOTT CR 264 26 762.67 
36 BRENTWOOD  RD 4908 SINNOTT CR SPEARS LN 579 26 1,672.67 
37 WATAUGA CT 2 MCCORMICK RD CUL DE SAC 162 28 504.00 
37 TIPPERARY CT 6 MCCORMICK RD CUL DE SAC 543 22 1,327.33 
37 KILKENNY CT 8 MCCORMICK RD CUL DE SAC 283 28 880.44 
37 TIMMONS DR 5000 MCCORMICK RD MCCORMICK RD 1,064 28 3,310.22 
37 DONNYBROOK CT 6 MCCORMICK RD CUL DE SAC 343 22 838.44 
38 MONTEREY LN 102 CUL DE SAC PELHAM RD 652 23 1,666.22 
39 NEWHALL RD 5700 SEDWICK RD SHAMROCK RD 264 28 821.33 
39 NEWHALL RD 5800 SHAMROCK RD ELMSET LN 868 28 2,700.44 
40 GATESWAY CT 2 COTTONWOOD DR CUL DE SAC 102 22 249.33 
41 BEECHAM WY 1400 DOWNING CREEK P TANYARD PL 294 22 718.67 
41 BENWICK CT 2 BEARKLING PL CUL DE SAC 197 22 481.56 
41 TANYARD PL 2 BEECHAM WY CUL DE SAC 246 22 601.33 

41 DUNMORE PL 1784 BELFAIR WY CUL DE SAC 140 22 342.22 
41 BEECHAM WY 1484 TANYARD PL CUL DE SAC 153 22 374.00 
41 HUNTINGRIDGE RD 6300 TOTTENHAM LN FALCONBRIDGE RD 289 30 963.33 
41 HUNTINGRIDGE RD 6200 BROOKHOLLOW LN TOTTENHAM LN 688 30 2,293.33 
41 DUNMORE PL 1778 KILLINGTON CT BELFAIR WY 270 22 660.00 
41 DUNMORE PL 1774 DOWNING CREEK P KILLINGTON CT 199 22 486.44 
41 HUNTINGRIDGE RD 6800 RIDGEFIELD DR KNOTTY PINE DR 609 30 2,030.00 

         
      96306  282,389.44 
      18.24   
     TOTAL Miles  SY 
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Proposal for Contract ST-226 
Street Repairs and Resurfacing  Submitted By:  ___________________ 
 

PROPOSAL FOR FURNISHING 
ALL LABOR, EQUIPMENT, TOOLS, ETC. 

FOR COMPLETE CONSTRUCTION 
OF 

STREET REAPIRS AND RESURFACING 
ST-226 

DURHAM, NORTH CAROLINA 
 
 

To The City of Durham, North Carolina 
c/o The City Manager 
City Hall  
Durham, North Carolina 
 
The undersigned Bidder hereby declares that the names of all persons interested in this Proposal as 
principals appear in the blank spaces hereinafter provided for such purpose, that this Proposal is in 
all respects fair and without collusion, that the Bidder has examined the locations of the proposed 
work, the advertisement, the instruction to Bidders, the specifications, SDBE requirements of the 
Minority and Women Business Enterprise Plan of the City of Durham, the Contract documents and 
Bond forms, and the plans and drawings therein referred to and fully understands the same and 
agrees and accepts the terms and conditions thereof, that it is understood that the estimated 
quantities are approximate only and are given for the purpose of comparing bids upon a uniform 
basis, and that said estimate shall in no way effect the unit prices for the Work. 
 
The undersigned Bidder hereby agrees to furnish at the Bidder’s cost the expense of all the 
necessary labor, tools, apparatus, machinery, equipment, transportation and all other things which 
may be required to fully and properly perform all the terms, covenants, provisions and agreements 
of the annexed Contract. 
 
The undersigned hereby agrees to do said work and furnish said materials as prescribed in the 
Contract and Specifications, and, according to the plans and requirements of the Engineer under said 
Contract and Specifications, in a first-class manner and to the best of the undersigned’s ability at the 
following unit prices. 
                     
 

 
 



Proposal for Contract ST-226 
Street Repairs and Resurfacing  

Submitted By:  ________________________ 
  

Note:  The unit price bid for items in this contract are for furnishing and installing all items of work as indicated in the plans 
and specifications, complete, in place and accepted as per approved plans,   the City of Durham Standards and Specifications 
and N.C. Department of Transportation Standards and Specifications 
 

Item 
No. Description Total 

Quantity Unit  Unit Cost  
 

Total Cost 

1 
 MOBILIZATION, PROGRESS SCHEDULE  and 
 DEMOBILIZATION (10% Maximum) 1 EA. $  

 
$ 

2 MILLING ASPHALT PAVEMENT – (FOR  0” TO 4-1/2” DEPTH)      

 a. Depth of 0” to 1-1/2” 18,000 S.Y. $  
$ 

 b. Depth of 1-1/2” to 3”   12,000 S.Y. $ 
$ 

 C Depth of 3” to 4-1/2” 5,000 S.Y. $  
$ 

3 MANHOLE ADJUSTMENTS 275 EA. $  
$ 

4 VALVE AND METER BOX ADJUSTMENTS 70 EA. $  
$ 

5 

 
PATCHING / LEVELING / WEDGING  EXISTING PAVEMENT 
(PRIOR TO OVERLAY OPERATIONS) 145 TONS $  

 
 
$ 

6 

 
CONCRETE (CURB, WALK OR DRIVEWAY, ETC. –REPAIR, 
REPLACE), FURN & INSTALL 250 S.Y. $  

 
 
$ 

7 

 
PAVEMENT  STRUCTURE REMOVAL and STABILIZATION – 
VARIABLE DEPTH TO  10” Below Existing Pavement (Includes cutting 
pavement, excavation,  removal and disposal of unsatisfactory material, and 
subgrade stabilization to provide suitable support for new pavement structure) 7400 S.Y.  $ 

 
$ 

8 

PAVEMENT  STRUCTURE REMOVAL and STABILIZATION – FULL 
DEPTH TO 18” Below Existing Pavement (Includes cutting pavement, 
excavation,  removal and disposal of unsatisfactory material,  re-use of 
existing satisfactory material, and restoration or stabilization of subgrade to 
provide suitable support for new pavement structure) 3175 S.Y.  $  

$ 

9 ASPHALT CONCRETE BASE COURSE, TYPE B25.0B 3275 TONS  
 

10 ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE I19.0B 1100 TONS  $  
$ 

11 ASPHALT CONCRETE SURFACE COURSE, TYPE S9.5B 14,550 TONS  $  
$ 

12 

 
ABC STONE (SHOULDER, ROADWAY & DRIVES, PAVEMENT 
STRUCTURE REPAIRS, ETC. – REPAIR, REPLACE), FURN. & 
INSTALL  825 TONS  $  

$ 

13 ASPHALT BINDER FOR PLANT MIX, GRADE PG 64-22 985 TONS  $  
$ 

14 TRAFFIC CONTROL, SIGNAGE AND MAINTENANCE OF TRAFFIC 1 EA.  $  
$ 

 

TOTAL AMOUNT FOR CONTRACT ST-226               $____________________ 
 

SUMMARY OF PROPOSAL FOR CONTRACT ST-226   

TOTAL AMOUNT FOR CONTRACT ST-226  $  
 

We agree to diligently perform the work in accordance with all contract documents, to complete such work 
within the period as outlined in the contract, and to begin work within ten (10) days after receipt of the Notice 
to Proceed from the Engineer.  
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Proposal for Contract ST-226 
Street Repairs and Resurfacing  Submitted By:  ___________________ 
 

ACKNOWLEDGEMENT OF AMENDMENTS 
(The offeror acknowledges receipt of amendments to the proposal – note amendment number and date) 

 
 

AMENDMENT NUMBER     

DATE     

 

The undersigned Prime Contractor has regularly engaged in Contract work of this class for 
         Years, and has executed the following water and/or sewer work as principals: 
 
 
 
 
 
 
 
 
 
List of Prime Contractor's personnel experienced to do this work including and designating the 
foreperson or forepersons, or superintendent to be in charge of this work showing the length of 
their varied experience with this particular work.  The list shall not include subcontractor 
personnel. 
 
 
 
 
 
 
 
 
 
List of Prime Contractor's equipment in good condition and suitable for the completion of this 
Contract.  Prime Contractor must be able to demonstrate they own all equipment necessary to 
complete all portions of the Contract.  The list shall not include subcontractor equipment. 
 
 
 
 
 
 
 
 

PLEASE ADD ADDITIONAL SHEETS IF NECESSARY TO EXPLAIN THE ABOVE ITEMS  
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Proposal for Contract ST-226 
Street Repairs and Resurfacing  Submitted By:  ___________________ 
 
     
Respectfully submitted,           
 
                                
 

By:                                                       
Signature of Person, Firm or 

Corporation  
 
 
 

                                                            
     President 

 
                                                            

                                     
                                                            

     Address 
          ______________________________ 
           Phone Number 
 
          _______________________________ 
                    Contact Person 
 
Attest: 
 
 
 
                                                               
                                                      
Secretary 
 
 
 
State of North Carolina General Contractor’s License No.                 



 

 
NON-COLLUSION AFFIDAVIT OF PRIME BIDDER 

 
State of      County of      
      , being first duly sworn, deposes and says that: 
1.  He is       of      , the bidder that 
has submitted the attached bid; 
 
2.  He is fully informed respecting the preparation and contents of the attached bid and of all 
pertinent circumstances respecting such bid; 
 
3.  Such bid is genuine and is not a collusive or sham bid; 
 
4.  Neither the said bidder nor any of its officers, partners, owners, agents, representatives, 
employees or parties in interest, including this affiant, has in any way colluded, conspired, 
connived or agreed, directly or indirectly with any other bidder, firm or person to submit a 
collusive or sham bid in connection with the contract for which the attached bid has been 
submitted or to refrain from bidding in connection with such contract, or has in any manner, 
directly or indirectly, sought by agreement or collusion or communication or conference with 
any other bidder, firm or person to fix the price or prices in the attached bid or of any other 
bidder, or to fix any overhead, profit or cost element of the bid price or the bid price of any other 
bidder, or to secure through any collusion, conspiracy connivance or unlawful agreement  any 
advantage against the       (Local Public Agency) or any person 
interested in the proposed contract; and 
 
5.  The price or prices quoted in the attached bid are fair and proper and are not tainted by any 
collusion, conspiracy, connivance or unlawful agreement on the part of the bidder or any of its 
agents, representatives, owners, employees, or parties in interest, including this affiant. 
 

(Signed)       
 

      
Title    

Subscribed and sworn to before me this 
  day of   ,   
 
      
  Title 

My Commission Expires      

 24



 

NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR 
 
State of      County of      
      , being first duly sworn, deposes and says that: 
 
1.  He is       of      , hereinafter 
referred to as the “Subcontractor”; 
2.  He is fully informed respecting the preparation and contents of the subcontractor’s Proposal 
submitted by the subcontractor to      , the Contractor for certain work 
in connection with the       Contract pertaining to the Project in 
      (City or County and State); 
3.  Such subcontractor’s Proposal is genuine and is not a collusive or sham proposal; 
4.  Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, 
employees or parties in interest, including this affiant, has in any way colluded, conspired, 
connived or agreed, directly or indirectly with any other bidder, firm or person to submit a 
collusive or sham Proposal in connection with such contract or to refrain from submitting a 
Proposal in connection with such contract, or has in any manner, directly or indirectly, sought by 
unlawful agreement or connivance with any other bidder, firm or person to fix the price or 
prices in said contractor’s Proposal, or to fix any overhead, profit or cost element of the price or 
prices in said contractor’s Proposal, or to secure through collusion, conspiracy connivance or 
unlawful agreement  any advantage against the            (Local Public Agency) 
or any person interested in the proposed contract; and 
5.  The price or prices quoted in the subcontractor’s Proposal are fair and proper and are not 
tainted by any collusion, conspiracy, connivance or unlawful agreement on the part of the 
bidder or any of its agents, representatives, owners, employees, or parties in interest, including 
this affiant. 
 

(Signed)       
 

      
Title    

Subscribed and sworn to before me this 
  day of   ,   
      
  Title 

My Commission Expires      
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BID BOND for the City of Durham  
 
Contract name and number or other description of the Contract:  
 
 
Name of Bidder:  
 
Name, address, and telephone number of Surety’s N. C. Resident Agent:  
 
 
Telephone number of Surety’s home office: 
 
Surety is a corporation organized and existing pursuant to the laws of the State of:   
 
Amount of this bond:  check one:  

 
(write or type the amount in words and figures) All numbers in this section are in U. S. dollars.  

 
($                                   ) 

 
five percent of the amount of the proposal 
 

Date of execution of this bond:  
 
Oblige: CITY OF DURHAM, a North Carolina municipal corporation. 

• *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  * 
KNOW ALL PERSONS BY THESE PRESENTS, that the Surety executing this bond, which Surety is duly 

licensed to act as surety in North Carolina, is held and firmly bound unto the City of Durham, Oblige, in the penal 
sum of the amount stated above, for the payment of which sum, well and truly to be made, the Surety binds itself 
and its successors and assigns, jointly and severally, by these presents.  Whereas the Bidder is herewith submitting a 
proposal for the Contract referred to above, and the Bidder desires to file this Bid Bond in lieu of making the 
cash deposit pursuant to G.S. 143-129; NOW THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION is 
such, that if the Bidder shall be awarded the contract for which the bond is submitted, and shall, within ten days 
after the award is made, execute and deliver to the Oblige the contract and give satisfactory surety as required 
by G.S. 143-129, then this obligation shall be null and void, otherwise to remain in full force and virtue; and if 
the Bidder fails or refuses to so execute and deliver said contract or give said satisfactory surety, the Surety shall 
upon demand forthwith pay to the Oblige the full penal sum of this bond.   The Surety waives all extensions of 
time, and notice of extensions of time, for the opening of proposals and for the modification, award, execution, 
and delivery of the contract. IN WITNESS WHEREOF, the Surety has executed this instrument under its seal as 
of the date of execution indicated above, pursuant to authority of its governing body. 
 

____________________________________________________________________________ 
(name of Surety) 

 
_______________________________________________________  

(signature of Surety’s attorney in fact) 
(Affix Surety’s corporate seal.) 

(Instructions to Surety: If you use a raised corporate seal, press hard enough to make it legible)  
Bid Bond  Page 1 RNW:071301 
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Proposal for Contract ST-226 
Street Repairs and Resurfacing  Submitted By:  ___________________ 
 

ACKNOWLEDGMENT OF SURETY’S EXECUTION OF BID BOND 
 
State of _______________________                 County of ________________________ 
 
I, _____________________________________, a notary public in and for said county and state, certify 
that ________________________________________ personally appeared before me this day and 
acknowledged that he or she is Attorney in Fact for  
 ______________________________________________________________________, the Surety named in 
the foregoing Bid Bond, in which bond the Oblige is the City of Durham, and that he or she executed 
said bond, under the seal of the Surety, on behalf of the Surety.   
 
This the ______ day of ________________________, 20___________.   
 
 
My commission expires:     ___________________________________ 
________________________    Notary Public 
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PRIME CONTRACTOR PRIVILEGE LICENSE (TO BE ATTACHED) 
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 SMALL DISADVANTAGED BUSINESS ENTERPRISE 

 
REQUIREMENTS 

 
 
 

CITY OF DURHAM, NC 
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PROJECT GOAL SHEET FOR 

 
STREET REPAIRS AND RESURFACING 

 
 

CONTRACT ST-226 
 

                                                                  
 

 
     __MSDBE__  __WSDBE   
 
 
GENERAL CONSTRUCTION        7% _             3%       
 
 

Per Section 26-8. (a) of the Ordinance to Promote Equal Business Opportunities in  
City Contracting: “SDBE’s that are owned by SED persons who are not Blacks or women may be counted by the Bidder 
towards either SDBE goal.” 

 
MSDBE – Small Disadvantaged Business Enterprise owned by Blacks 
WSDBE – Small Disadvantaged Business Enterprise owned by women 
SDBE –    Small Disadvantaged Business Enterprise 
SED –      Socially Economic Disadvantaged 

 
 
 
 
 
 
 

 



 

 31

 
             CITY OF DURHAM 

 
           SMALL DISADVANTAGED BUSINESS 

            
              ENTERPRISE  

 
             CONSTRUCTION FORMS 

 
Equal Opportunity/ Equity Assurance Department 

 
 
 
 
 
 
 
                                               

Mailing Address: 
101 City Hall Plaza 

Durham, North Carolina 27701 
 
 

Phone:      (919) 560-4180 
Facsimile:  (919) 560-4513 

Street Address: 
211 Rigsbee Avenue 

Durham, North Carolina 27701 
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INSTRUCTIONS ON SDBE REQUIREMENTS 
FOR USE IN BIDDING ON CONSTRUCTION PROJECTS WITH THE CITY OF DURHAM 

 
These instructions summarize the provisions of the City of Durham’s Equal Business Opportunity 
Ordinance as it applies to the bid process.  Of course, as with any summary, it cannot reflect all of the 
ordinance.   
 

QUESTIONS AND ANSWERS ON SDBE REQUIREMENTS 
 
1.  What is the purpose of the City’s Equal Business Opportunity (EBO) program?  The Director of the 
City’s EO/EA Department has set SDBE goals for this contract.  There will be a goal for SDBEs owned by Blacks 
and a goal for SDBEs owned by women.  For the bid to be fully considered by the City, the bid needs to meet 
those goals or the bidder needs to have made good-faith efforts to subcontract with SDBEs in order to meet the 
goals.  In order to be given credit for making those good-faith efforts, however, the bidder must provide written 
documentation of those good-faith efforts.  That written documentation must be submitted to the City within 2 
days after the bid opening unless a different time is stated by the City.  See the instructions below regarding Form 
E-107.   
 
2.  What is an “SDBE”?  It means a Small Disadvantaged Business Enterprise.  An SDBE is a business, certified 
by the City of Durham as an SDBE, whose management, policies, major decisions, and daily business operations 
are independently managed and controlled by one or more socially and economically disadvantaged individuals.  
Among those considered to be “socially and economically disadvantaged” are individuals found by the City on a 
case-by-case basis to have been subjected to racial or ethnic prejudice or cultural bias within American society 
because of his or her identity as a member of a group.  The business must not exceed size and gross revenue 
limits, and it must be majority-owned by one or more socially and economically disadvantaged individuals.   
 

The firm needs to have its certification from the City before the bid opening if it is to count toward meeting the 
goals.  See the next answer on how certification is needed in the good-faith efforts context.  Many other units of 
government, such as counties, departments of transportation, and states, also certify firms and maintain lists of 
certified firms, but for purposes of complying with the City of Durham’s SDBE requirements, the SDBE must be 
certified by the City of Durham.  Certification does not mean that the City has found the firm to be competent.   
 
3.  What SDBE forms must a bidder or contractor turn in to the City, and when?   

Name or description of 
form 

Necessary to submit this form? When to submit it? 

E-101 (SDBE 
PARTICIPATION ON BASE 
BID) 

Always With the bid 

E-102 (SDBE 
PARTICIPATION ON BID 
ALTERNATE) 

Yes, if there are alternates.  Use a separate 
form for each alternate. 

With the bid 

E-103 reserved for future use) n/a n/a 
E-104 (EMPLOYEE 
BREAKDOWN) 

Has the bidder prequalified? Has the 
bidder met the SDBE goals?  If the 
answer to either of these question is 
“yes,” then the form is not required.  If 
the answer to both of those questions is 
“no,” then the bidder must submit this 
form as part of its documentation of good-
faith efforts.   

Within 2 days after 
bid opening unless a 
different time is 
stated by the City 
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What SDBE forms must a bidder or contractor turn in to the City, and when?  (continued) 
Name or description of 

form 
Necessary to submit this form? When to submit it? 

E-105 (STATEMENT OF 
INTENT TO PERFORM AS 
SUBCONTRACTOR) 

Yes, if the bidder proposes to count any 
subcontracts with SDBEs towards the 
SDBE goals 

Within 5 days after 
bid opening unless a 
different time is 
stated by the City 

E-106 (REQUEST TO 
CHANGE SDBE 
PARTICIPATION AFTER BID 
OPENING) 

Yes, if the bidder or contractor proposes  
certain changes in its subcontracting 

Not with the bid.   
Once the bidder is  
identified as the 
apparent lowest 
responsible bidder, 
this form is due 
before the 
bidder/contractor 
can make the 
proposed change.  

E-107 (QUESTIONNAIRE ON 
BIDDER’S GOOD-FAITH 
EFFORTS) 

No, but it may help the bidder’s case if 
the bidder failed to meet the SDBE goals. 
 Do not turn in if the bidder met the goals. 
  

Within 2 days after 
bid opening unless a 
different time is 
stated by the City 

Good-faith documentation Yes, if the bidder failed to meet the SDBE 
goals. 

Within 2 days after 
bid opening unless a 
different time is 
stated by the City 

Equal employment opportunity 
statement 

Always, unless the bidder has prequalified Within 2 days after 
bid opening unless a 
different time is 
stated by the City 

 
4.  If a bidder fails to meet the SDBE goals, can it still be awarded the contract?  Bidders that do not meet the 
goals but demonstrate good-faith efforts are treated equally to those that meet the goals. Awarding a contract is 
ultimately the decision of the City Council, which considers compliance with the EBO ordinance along with other 
matters.  
 
5.  In making good-faith efforts, what SDBEs should a potential bidder contact?  The City provides a list of 
SDBEs that have been certified by the City of Durham for particular trades, services, goods, etc.  Potential bidders 
should contact SDBEs listed for the work that can be subcontracted.    
 
6.  Our firm already has employees who can do the work and does not want to subcontract that work.  How 
does this fit in?  The purpose of the EBO ordinance is to change business practices that would otherwise occur, 
by giving opportunities to under-used segments of the economy.  If the bidder does not meet the goals, its good-
faith efforts will be examined as with any other bidder that did not meet the goals.  
 
7.  If the bidder contacts a small socially and economically disadvantaged  firm that could become a 
certified SDBE, will that count toward good-faith efforts?  This contact will not count unless the firm that you 
contact is able to get its certification from the City of Durham before the bids are opened.  In making good-faith 
efforts, let us suppose that a potential bidder contacts firms that could qualify to be SDBEs.  If those firms have 
their certification from the City at the time of the bid opening, those contacts will count towards good-faith 
efforts.  But there is a risk, because getting certification takes time, and the firm has to provide various documents 
to the City in order to merit certification.   
8.  Do all subcontracts with SDBEs count?  The City will count as SDBE participation only expenditures to an 
SDBE that performs a commercially-useful function in the relevant work.  An SDBE performs such a function 
when the socially and economically disadvantaged  owners themselves are actually involved in performing, 
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managing, and supervising a distinct element of the work.  To determine whether those requirements are met, the 
City takes into account the amount of work subcontracted, industry practices, the adequacy of the resources of the 
SDBE for the work, the qualifications, such as possession of licenses, permits, and professional designations of 
the socially and economically disadvantaged owners, and other relevant factors.  For example, if an SDBE lacks 
substantially all of the resources equipment, and personnel to do the work it shall be presumed not to perform a 
commercially-useful function.  The EBO ordinance includes more points to consider on this issue.  
 
9.  May an SDBE enter into subcontracts?  This question arises in two situations:  (1)  the bidder is an SDBE 
and (2) the bidder is subcontracting with an SDBE.  Consistent with normal industry practices, an SDBE may 
enter into subcontracts.  If an SDBE subcontracts a significantly greater portion of the work of the contract than 
would be expected on the basis of normal industry practices, the SDBE shall be presumed not to be performing a 
commercially-useful function.  The SDBE may present evidence to rebut this presumption to the City.  
 
10.  What does it mean to say that information must be submitted “with the bid”?  Unless bidders are 
given other written instructions from the City, it means that the information must be in a sealed envelope, 
delivered to the same place where a bid can be delivered, and before the time set for the bid opening.  
Unless bidders are given other written instructions from the City, the information can be either in the same 
envelope as the bid or in a separate envelope.  If it is a separate envelope, the outside of the envelope must 
state the same information that is required on the bid envelope, and that it contains SDBE forms.  
 
11.  When the chart in question 3 says that a form can be submitted 2 days or 5 days after the bid opening, 
exactly when is it due?  Where is it to be submitted?   
The form must be submitted to the City’s EOEA Department, located at 211 Rigsbee Avenue or faxed to 
(919) 560-4513, so that it is received within 2 days or 5 days (whichever applies according to the chart) after 
the bid opening.  If the form is faxed, it must be received before midnight on that 2nd or 5th day.  If it is 
delivered by any other means, it must be received before 5:00 PM.  In counting these 2 days or 5 days, 
exclude the following:  the day of the bid opening, Saturday, Sunday, and holidays observed by city 
government of the City of Durham.  For instance, for a form due in 2 days, if the bid opening is on a 
Thursday, the due date for the form would be on the following Monday (midnight if faxed, otherwise 5:00 
PM).  If the day after the bid opening or that Monday is a City holiday, the form would be due on Tuesday. 
 For a form due in 5 days, if the bid opening were on Tuesday, the due date for the form would be on the 
following Tuesday (midnight if faxed, otherwise 5:00 PM).  If any weekday between those Tuesdays is a 
City holiday or if the Tuesday on which the form would be due is a City holiday, the form would be due on 
Wednesday, January 13.  It is best to place the documents inside an envelope, and to write on the outside of 
the envelope the same information that is required on the bid envelope, and that it contains SDBE forms.  
 

Holidays observed by city government are New Years' Day, Dr. Martin Luther King, Jr., Day; Good 
Friday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the day after Thanksgiving Day, 
Christmas Day; two days (varying from year to year) during the week of Christmas Day; and other times 
as may be authorized by City Council.  
 
 
(questions and answers continue on the next page.) 
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12.  When there are bid alternates, how is SDBE participation counted?  The total amount of the award 
actually made by the City is the key.  For instance, assume the following made-up example:   

♦Base bid is $200,000 
♦Alternate A bid  is $50,000 
♦Alternate B bid is $20,000 
♦Black-owned SDBE goal is 10%.   
♦The bidder proposes Black-owned SDBE participation as follows:  $20,000 on the base bid, $4,000 on 
Alternate A, and $10,000 on Alternate B.    
 

In this fictional example, the bidder may or may not meet the goal, depending on the actual award by 
Council.  This chart illustrates: 
 

A W A R D      B Y      C I T Y      C O U N C I L 
 Only the 

base bid 
Base bid + 
Alternate A 

Base bid + 
Alternate 
B 

Base bid + 
Alternates A & 
B 

Bid 
total 

$200,000 $250,000  
(200,000 + 
50,000) 

$220,000  
(200,000 + 
20,000) 

$270,000  
(200,000 + 
70,000) 

Total 
SDBE 
particip
ation 

 $20,000  $24,000  
(20,000 + 
4,000) 

 $30,000  
(20,000 + 
10,000) 

 $34,000  
(20,000 + 
14,000) 

Black-
owned 
SDBE 
percent
age 

10% 9.6% 13.6% 12.6% 

Meet 
10% 
Black-
owned 
SDBE 
goal? 

Yes No Yes Yes 

 
14.  How does the City count participation by an SDBE that is not owned by Blacks or women?  An 
SDBE not owned by Blacks or women may be counted by the bidder towards either goal.  The bidder 
should specify how to count such SDBEs on form E-101.  
 
15.  How is the lease of equipment by an SDBE counted?  If the SDBE leases equipment for the work 
of the contract, the value of the lease payments is included as part of the SDBE’s participation.  However, 
it is not proper to include such lease payments if they are to be made to the prime contractor or the prime 
contractor’s “Affiliate.”  To understand what an “Affiliate” is, see section 26-3 of the EBO ordinance.  
 
16.  How is the purchase of goods from an SDBE counted?  If the bidder is buying goods from an 
SDBE, the cost of the goods can be considered SDBE participation only if (a) the SDBE operates or 
maintains a factory that produces the goods, or (b) the SDBE has an establishment where the goods of 
the general character described by the specifications or required under the Contract are regularly sold or 
leased to the public in the usual course of business.  If (b) applies, the SDBE’s  principal business must be 
selling or leasing those goods and the SDBE must operate under its own name.  
 

 
 
 

INSTRUCTIONS FOR INDIVIDUAL SDBE BID FORMS FOR CONSTRUCTION 
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Form E-101 (SDBE PARTICIPATION)  On this form, “participation” is the dollar amount of subcontracts for 
significant goods and services to be used to perform the contract.  For instance, if the bidder would enter into 
subcontract with SDBE’s for a total of $30,000, that would be the SDBE participation amount.  The sum of SDBE 
participation and non-SDBE participation should equal the amount of the bid.  Form E-101 is required for the 
base bid  

Form E-102 (SDBE PARTICIPATION ON BID ALTERNATE)  This form is essentially the same as Form E-
101, except that it is used for the alternate bids instead of the base bid.  Use a separate Form E-102 for each 
alternate bid.   

Form E-103 reserved for future use 

Form E-104 (EMPLOYEE BREAKDOWN)  Complete Part A for the primary location where the goods and 
services that are the subject of the bid are to be made or provided.  If the parent company or other locations of the 
bidder are providing any substantial portion of the goods or services, then the bidder must also complete Part B, 
for the consolidated company.  If the bidder has an EEO-1 Report that provides the same information as required 
on the Form E-104, the EEO-1 Report may be used instead.  On whether to submit Form E-104, see question 3 
above.  If you need to submit it, see questions 3 and 11 above on when and where to turn in this form.   

Form E-105 (STATEMENT OF INTENT TO PERFORM AS SUBCONTRACTOR)  The bidder must 
provide a Form E-105 (Statement of Intent) for each SDBE firm that the bidder would subcontract with if the City 
awards the contract to the bidder.  See questions 3 and 11 above on when and where to turn in this form.   

On Form E-105, what happens if column 2 (dollar amount) disagrees with column 3 (percentage)?  If 
there is a conflict between the dollar amount in Column 2 and the percentage of base bid in Column 3, 
the percentage stated in Column 3 will control.  For instance, if Column 2 if $10,000, Column 3 is 10%, 
and the base bid is $200,000, there is an error, because ten percent of $200,000 is $20,000, not $10,000.  In 
that example, the form will be read as a commitment for $20,000.  If the SDBE both (i) is doubtful of its 
arithmetic and (ii) wants Column 2 to control in case of disagreement, it may say that Column 2 will 
control over Column 3, but to do so, it must write that on Form E-105.   

E-106 (REQUEST TO CHANGE SDBE PARTICIPATION AFTER BID OPENING)  When is this form 
used?  Beginning with the time that the City Manager identifies a bidder as the apparent lowest responsible 
bidder and continuing as that bidder is awarded the contract and continuing until that bidder/contractor reaches 
the point of final completion of the work, Form E-106 is to be used when the following occurs:  If the 
bidder/contractor proposes to do any of the following –  

to replace a subcontractor,  
to perform subcontracted work with the bidder/contractor’s own forces,  
to increase the quantity of subcontracted work,  
to decrease the quantity of subcontracted work, or 
to change the allocation of work among subcontractors,  
 

then the bidder/contractor must make good-faith efforts to attain the goals that it has shown on the E-101 and 
applicable E-102 forms, and the bidder/contractor must fill out Form E-106.  Substitutions of subcontractors in 
these circumstances, both before and after the awarding of a contract, are subject to City approval.  Consult the 
City’s EO/EA Department on the procedures to follow in order to comply with City Code 26-10(c).   
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E-107 (QUESTIONNAIRE ON BIDDER’S GOOD-FAITH EFFORTS)  Bidders that do not attain the SDBE 
goals have the responsibility to make good-faith efforts and to demonstrate to the City that they have made such efforts.  In 
determining a bidder’s good-faith efforts to engage SDBEs, the City Manager shall consider the information supplied by the 
bidder to answer the  questions in Form E-107, , along with other criteria that the City Manager deems proper.  Form E-107 is 
an optional tool that bidders may use to show that they have made good-faith efforts.  See questions 3 and 11 above on when 
and where to turn in this form.  Even when this form may be submitted after the bid opening, it cannot include information on 
efforts made after the bid opening.  Even if a bidder does not use Form E-107, the City will nevertheless attempt to answer 
the  questions on the E-107 using good-faith documentation supplied by the bidder.  Bidders who do not turn in Form E-107 
will still find it helpful to know how the City will determine whether good-faith efforts have been made.   

For Section 2 of Form E-107 --  To make the best good-faith efforts as described under Section 2 on E-107, your firm 
should have sent a written letter or fax to all SDBEs on the City’s list that perform the kind of work to be subcontracted.  
Your firm needs to keep a record of all of these attempts to reach SDBEs.  That letter would say, in effect, as follows: (Of 
course, your firm would need to write appropriate words where italicized instructions are used below.)   

Our firm is interested in bidding on a contract with the City of Durham for [describe the project].  We are 
interested in subcontracting, to your firm, the following work [describe specific work, for example, painting 
of interiors of 5 rooms, including prep work; or supplying 20 circuit breakers of type XJE-R or equivalent].  
You may inspect the applicable plans and specifications and descriptions of items to be purchased at our 
office located at the address shown above, or at the City of Durham’s EO/EA Department, 211 Rigsbee 
Avenue, Durham, N.C., 919-560-4180[, or at the AGC plan room in (specify the locations)]. You may 
obtain a copy [explain how and from whom (the City, architect, engineer, etc.) the potential subs can 
obtain a copy].  
 
If applicable, tell the SDBEs at which offices of the AGC the plans and specifications may be seen, 
possibly from the following AGC list.  

1100 Euclid Avenue 
Charlotte, NC  28203-1868 
Phone: (704)372-1450 

Caswell Bldg., Glenwood Place 
3700 National Drive, Ste. 201 
Raleigh, NC  27612 
Phone: (919)781-3270 

4000  Piedmont Parkway, Ste. 400 
High Point, NC  27265-0941 
Phone: (336)812-3127 

2527 S. 17th St. 
Wilmington, NC  28401 
(McGee CADD Reprographics Bldg.) 
Phone: (910)791-5533 

2713 Breezewood Avenue 
Fayetteville, NC  28303 
Phone: (910)484-0184 

801 Dickenson Blvd. 
Greenville, NC  27834 
(McGee CADD Reprographics Bldg.) 
Phone: (252)752-4400 

404 Executive Park, Bldg. 3 
Asheville, NC  28801-2426 
Phone: (828)254-6499 

Other AGC locations if they have the plans and 
specifications 

GOOD-FAITH DOCUMENTATION.   This is not a City form but is documentation to be supplied by the bidder.  See the 
instructions on Form E-107 above.  Unless the bidder meets the SDBE goals, the bidder must demonstrate that it made good-
faith efforts.  To do so, it can use a combination of providing answers to Form E-107 and documentation, such as copies of 
the notices to SDBEs that are described in question 1(c) on Form E-107.  See questions 3 and 11 above on when and where to 
turn in this form.  Even when this documentation may be submitted after the bid opening, it cannot include information on 
efforts made after the bid opening.   
 
EQUAL EMPLOYMENT OPPORTUNITY (EEO) STATEMENT.  This is not a City form but is a statement to be 
supplied by the bidder.  The bidder shall state its nondiscrimination employment policy and business practices as of the time 
of bid opening.  Write “EEO” at the top of the first page of your statement.  This is different from the EEO-1, which is 
referred to in the instructions for Form E-104.  See questions 3 and 11 above on when and where to turn in this form. 
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Form E-101    SDBE PARTICIPATION ON BASE BID 

 
Name of Bidder: ______________________________________________________ 
 
Prequalification number: ________________ Prequalification expiration date: ____________ 
 
Total dollar amount of SDBE participation in base bid work: ___________________________  

For each row, check one 
column: E,  F, or G. 

Column A Column B Column C Column D Column 
E 

Column F Column 
G 

Name of proposed 
subcontractor for base bid 
work 

Goods and services to be 
provided for base bid 
work 

Subcontract 
amount, in dollars, 
for base bid work 

Percentage of 
total base bid 
(Column C 
divided by 
total base 
bid)  

Black-
owned 
SDBE 

Women-
owned 
SDBE 

Non-
SDBE 

 
 
 

 $          %    

 
 
 

 $          %    

 
 
 

 $          %    

 
 
 

 $          %    

Attach extra sheets as needed.  See question 14 under QUESTIONS AND ANSWERS ON SDBE REQUIREMENTS, 
which states that the bidder may check column E or column F for an SDBE that is neither Black-owned nor women-owned. 
 
Do the above participation amounts meet the goals on this contract, assuming only the base bid is counted?  
 
___ Yes       ___ No.  If the answer is No: (1) the bidder must have made good-faith efforts; (2) the bidder must 
provide, within 2 business days after bid opening, documentation of good-faith efforts; and (3) the bidder must 
sign below.   
 
As an authorized representative of the Bidder, I swear or affirm under penalty of fraud that the good-faith efforts 
documentation submitted with this bid, pertaining to the base bid and all alternates, if any, is correct and not 
intended to defraud or mislead.  After the contract between the City and the Bidder is signed, except to the extent 
that the City gives prior written approval for changes, the Contractor agrees that it shall engage the subcontractors 
listed on this E-101 and on all applicable E-102 forms, to perform the work for the dollar amounts or percentages 
described on this E-101 and applicable E-102s.  
    ___________________________________________________ 
    Signature of individual authorized to sign for Bidder 
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Form E-102    SDBE PARTICIPATION ON BID ALTERNATE  
 

This form pertains to the following bid alternate:  _____________________________________________ 
(Specify the alternate, in the way that it is 
designated in the bid documents) 

Name of Bidder: ______________________________________________________________ 
 
Total dollar amount of SDBE participation in work on this alternate:  _____________________ 

For each row, check one 
column: E,  F, or G. 

Column A Column B Column C Column D Column 
E 

Column 
F 

Column 
G 

Name of proposed 
subcontractor for this 
alternate  

Goods and services to be 
provided for this alternate 

Subcontract 
amount, in dollars, 
for this alternate  

Percentage of 
total bid for 
this alternate 
 (Column C 
divided by 
total bid for 
this alternate) 

Black-
owned 
SDBE 

Women-
owned 
SDBE 

Non-
SDBE 

 
 
 

 $          %    

 
 
 

 $          %    

 
 
 

 $          %    

 
 
 

 $          %    

Attach extra sheets as needed.  .  See question 14 under QUESTIONS AND ANSWERS ON SDBE 
REQUIREMENTS, which states that the bidder may check column E or column F for an SDBE that is 
neither Black-owned nor women-owned. 
 
Do the above participation amounts meet the goals, if you consider only this alternate and not the base 
bid work?    ___ Yes        ___ No.  If the answer is No:  (1) the bidder must have made good-faith efforts; 
(2)  the bidder must provide, together with this bid, documentation of good-faith efforts; and (3) the 
bidder must sign Form E-101 (SDBE PARTICIPATION ON BASE BID).  
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P-104 EMPLOYEE BREAKDOWN 

 
Part A – Employee statistics for the primary location.  

          M——a——l——e——s        F——e——m——a——l——e——s 
Employment 
category 

Total 
employees 

Total 
males 

Total 
females 

White Black Hispanic Asian or 
Pacific 
Islander 

Indian or 
Alaskan 
Native 

White Black Hispanic Asian 
or 
Pacific 
Islande
r 

Indian 
or 
Alaskan 
Native 

Project 
manager 

 
 

            

Professional  
 

            

Technical  
 

            

Clerical  
 

            

Labor  
 

            

Totals   
 

            

 
 
 
 

Part B – Employee statistics for the consolidated company. (See instructions for this form on whether this part is required.) 
          M——a——l——e——s       F——e——m——a——l——e——s 
Employment 
category 

Total 
employees 

Total 
males 

Total 
females 

White Black Hispanic Asian or 
Pacific 
Islander 

Indian or 
Alaskan 
Native 

White Black Hispanic Asian 
or 
Pacific 
Islande
r 

Indian 
or 
Alaskan 
Native 

Project 
manager 

 
 

            

Professional  
 

            

Technical  
 

            

Clerical  
 

            

Labor  
 

            

Totals   
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Form E-105  STATEMENT OF INTENT TO PERFORM AS SUBCONTRACTOR 
 
Name of Bidder: ____________________________________________________________ 
Name of Project: ____________________________________________________________ 
 
The undersigned firm is certified by the City of Durham as an SDBE.  
The undersigned SDBE represents that it will enter into a formal contract with the Bidder to perform the 
following work in connection with the Project, in the dollar amount or percentage listed below, if the 
Bidder signs a contract with the City of Durham for the Project.  
Describe the work in sufficient detail so that it can be determined whether the SDBE’s  work 
is a substantial and necessary part of the Project. 
 
Column 1 - description of work to be done 
by undersigned SDBE  

Column 2 -dollar amount of 
the proposed subcontract 
between the bidder and the 
undersigned SDBE  

Column 3 - percentage of Bidder’s 
base bid represented by the proposed 
subcontract between the Bidder and 
the undersigned SDBE 

 
 
 
 

  

 
The undersigned SDBE will be ready to begin work on the subcontract on the following date:   
 
 
Name of SDBE: ________________________________ telephone no. __________________ 
 
Address, including zip code, of SDBE:     fax no. _________________ 
 
       _________________________________________ 
       Signature of authorized representative of SDBE 
 
Title of the person who signed above: _______________________________________________  
 
What person with the SDBE  should the City contact with questions about this form or the 
proposed subcontract? _______________________________________________  
 
Name of individual: ___________________________________ telephone no. ____________  
Title of individual: ____________________________________  
Email address: _______________________________________  
 
By submitting this form to the City of Durham, the Bidder represents that if the Bidder signs the contract with the 
City of Durham for the Project, the Bidder will enter into the subcontract described above with this SDBE.   

 



 
E-106   REQUEST TO CHANGE SDBE PARTICIPATION AFTER BID OPENING 

Project: ______________________________________________________________________ 
Name of bidder or contractor: ____________________________________________________ 
Name and title of representative of bidder or contractor: ________________________________ 
Address (including zip code): _____________________________________________________ 
Telephone number: _________________________ Fax number: _______________________ 
Email address:   _______________________________________ 
Total amount of original contract, before any change orders or amendments: ________________ 
Total amount of the contract, including all approved change orders and amendments to date, but  
not counting the changes proposed in this form: _______________________________________ 
Dollar amount of changes proposed in this form: ______________________________________ 
The proposed change  (check one)    __ increases       __ decreases   the dollar amount of the 
bidder’s/contractor’s contract with the City.  
Does the proposed change decrease the SDBE participation? (check one)    __ yes       __ no 
If the answer is yes, complete the following: 
BOX A.  For the subcontract proposed to be changed (increased, reduced, or eliminated): 
Name of subcontractor: ________________________________________________________ 
Goods and services to be provided before this proposed change:  _______________________ 
___________________________________________________________________________ 
Is it proposed to eliminate this subcontract?     __ yes    __  no   
If the subcontract is to be increased or reduced, describe the nature of the change (such as adding 
$5,000 in concrete work and deleting $7,000 in grading): _____________________________ 
___________________________________________________________________________ 
 
Dollar amount of this subcontract before this proposed change: __________________________ 
Dollar amount  of this subcontract after this proposed change: ___________________________ 
This subcontractor is (check one): 
   __ 1. City-certified Black-owned SDBE 
   __ 2. City-certified women-owned SDBE 
        3. City-certified SDBE that is neither Black-owned nor women owned, but to be credited as 
                    3(a)__ Black-owned SDBE        3(b)__ women-owned SDBE 
   __ 4. not a City-certified SDBE  
BOX B.  Proposed subcontracts other than the subcontract described in Box A above 
Name of subcontractor for the new work: ____________________________________________ 
Goods and services to be provided by this proposed subcontract:  _________________________ 
_____________________________________________________________________________ 
 
Dollar amount proposed of this proposed subcontract: __________________________________ 
This subcontractor is (check one): 
   __ 1. City-certified Black-owned SDBE 
   __ 2. City-certified women-owned SDBE 
        3. City-certified SDBE that is neither Black-owned nor women owned, but to be credited as 
                    3(a)__ Black-owned SDBE        3(b)__ women-owned SDBE 
   __ 4. not a City-certified SDBE  
Add additional sheets as necessary.  
This form is used only if the conditions described in the instructions are present.  
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E-107   QUESTIONNAIRE ON BIDDER’S GOOD-FAITH EFFORTS  
  
Name of Bidder: ________________________________________________________________ 
If you find it helpful, feel free to attach pages to explain your answers.  How many pages is 
your firm attaching to this questionnaire?  ___________  (Don’t count the 2 pages of this 
questionnaire.) 
 
If a yes or no answer is not appropriate, please explain the facts.  All of the answers to these questions 
relate only to the time before your firm submitted its bid or proposal to the City.  In other words, 
actions that your firm took after it submitted the bid or proposal to the City cannot be mentioned or 
used in any answers.   
 
1.  SOLICITING SDBEs.   
 
(a) Did your firm solicit, through all reasonable and available means, the interest of all SDBEs certified 
(that is, in the City’s database) in the scopes of work of the contract?     __ yes   __ no    
  
(b) In such soliciting, did your firm advertise?     __ yes   __ no    Are you attaching copies to this 
questionnaire, indicating the dates and names of newspaper or other publication for each ad if that 
information is not already on the ads?   __ yes   __ no   
   
(c) In such soliciting, did your firm send written (including electronic) notices or letters?  Are you 
attaching  
     one or more sample notices or letters?   __ yes   __ no     
 
(d) Did your firm attend the pre-bid conference?     __ yes   __ no   
 
(e) Did your firm provide interested SDBEs with timely, adequate information about the plans,  
     specifications, and requirements of the contract?   __ yes   __ no     
 
(f) Did your firm follow up with SDBEs that showed interest?     __ yes   __ no  
    
(g)  With reference to the SDBEs that your firm notified of the type of work to be subcontracted -- Did your firm tell  
       them:   

(i)  the specific work your firm was considering for subcontracting?    __ yes   __ no   
(ii)  that their interest in the contract is being solicited?    __ yes   __ no   
(iii) how to obtain and inspect the applicable plans and specifications and descriptions of items to be   
       purchased?    __ yes   __ no   

 
2.  BREAKING DOWN THE WORK.   
 
(a)  Did your firm select portions of the work to be performed by SDBEs in order to increase the likelihood that the  
       goals would be reached?   __ yes   __ no     
 
(b)  If yes, please describe the portions selected.   ANSWER:  
 
 
 



 

 44

 
3.  NEGOTIATION.  In your answers to 3, you may omit information  regarding SDBEs for which you are 
providing Form E-105. 
 
(a) What are the names, addresses, and telephone numbers of SDBEs that you contacted?     ANSWER: 
 
See next page for remaining questions.  
 
(b) Describe the information that you provided to the SDBEs regarding the plans and specifications for 
the work selected for potential subcontracting.     ANSWER: 
 
 
 (c) Why could your firm not reach agreements with the SDBEs that your firm made contact with?  Be 
specific.   ANSWER: 
 
 
 
4.  ASSISTANCE TO SDBEs ON BONDING, CREDIT, AND INSURANCE.   
(a) Did your firm or the City require any subcontractors to have bonds, lines of credit, or insurance?      
__ yes   __ no    (Note:  In most projects, the City has no such requirement for subcontractors.)    
 
 
 
(b) If the answer to (a) is yes, did your firm make efforts to assist SDBEs to obtain bonds, lines of credit, or 
insurance?     __ yes   __ no    If yes, describe your firm’s efforts.     ANSWER: 
 
 
 
(c) Did your firm provide alternatives to bonding or insurance for potential subcontractors?   __ yes   __ no    If 
yes, describe.   ANSWER: 
 
 
 
5.  GOODS AND SERVICES.  What efforts did your firm make to help interested SDBEs to obtain goods or 
services relevant to the proposed subcontracting work?   ANSWER: 
 
 
 
6.  USING OTHER SERVICES.   
(a) Did your firm use the services of the City to help solicit SDBEs for the work?     __ yes   __ no    Please 
explain.     ANSWER: 
 
 
 
(b) Did your firm use the services of available minority/women community organizations, minority and women 
contractors' groups, government-sponsored minority/women business assistance agencies, and other appropriate 
organizations to help solicit SDBEs for the work?   __ yes   __ no    Please explain.   ANSWER: 
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GENERAL CONDITIONS 
 
 
1. SCOPE.  For this construction contract, the Contractor shall furnish all licensing, 

equipment, materials, labor and supervision, as may be necessary to provide for the complete 
pavement repairs and resurfacing operations at various City street locations throughout the 
City of Durham. 

 
2. SUBMITTALS, SPECIFICATIONS AND DRAWINGS.  The priority of work, types of 

materials, and the methods of construction may be altered at the discretion of the Engineer.  
All materials specified in this Contract may be replaced by an approved alternate of equal 
quality in times of shortage and delayed deliveries.  Any substitution must be approved by 
the Engineer.  However, only in cases of extreme shortage and/or prolonged delay in 
delivery, will substitutes be considered. 

 
Shop drawings for all materials to be included in the Work shall be submitted to the 
Engineer for review and approval prior to starting work.  Any materials which are 
installed on the project which have not been approved by the Engineer are subject 
to be removed, disposed of, and replaced by the Contractor at the Contractor's 
expense.  

 
All materials and equipment incorporated into the work must be approved and acceptable for 
their intended use. Submittals for materials and equipment and other contract required items are 
to be made as outlined under this section of the specifications and as noted elsewhere in the 
contract.  The Department may request submittals be provided for items in addition to those 
outlined herein when it is deemed necessary to describe the work in the specifications.  Each 
submittal shall be complete and in such detail to allow a determination of compliance with the 
contract.    Submittals covering component items or which form an interrelated system shall be 
coordinated and submitted concurrently.     

 
a) Submittal Definitions – The types of submittal items required to be provided are identified 

as, but are not limited to, the following: 
 

Data   Drawings  Instructions 
Schedules  Statements  Reports 
Certificates  Samples  Records 
Owner Manuals  Warranty Data  Operation and Maintenance Manuals 

 
b) Submittal Register Schedule – Submittals shall be coordinated to allow for sufficient time to 

review and approve, fabricate, deliver and install the items and to coincide with the approved 
progress schedule.  The contractor shall review the specifications and prepare a project 
specific schedule of submittal items.  Adequate time shall be allowed in the schedule for 
review and approval of all submittal items.  A minimum of 30 days shall be included in the 
schedule for Department approved items.   
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Specific submittal requirements shall be reviewed during the pre-construction conference, or 
in a separate submittal conference, conducted with the Department related to preparation and 
management of the contractor’s submittal schedule.  This conference shall be conducted 
after contract award but prior to Notice to Proceed.  The contractor is to submit the 
completed submittal register to the Department within ten (10) days after the Notice to 
Proceed.  When approved, this document will be used to manage and control the flow of 
submittals for the life of the contract.  ATTACHMENT A in APPENDIX E is a sample 
submittal register that the contractor is to update and use to manage the submittal items.  
Additional contract specification sections and submittal items are to be added during 
construction if a requirement for materials or equipments should be noted.  Instructions on 
the use of this register and transmittal form are included as ATTACHMENT B and C. 
 

c) Submittal Classification – All submittals are classified as Department or Contractor 
approved. 

1. Department Approved – Department approval is required for extensions of design, 
critical materials, deviations, substitutions, equipment whose compatibility with the 
entire system must be checked, and other items as designated by the Department.   

 
2. Contractor Approved – Prior to submittal of any item, all submittal items are to be 

reviewed and approved by the contractor.   Each item is to be reviewed for contract 
compliance, certified by the contractor’s submittal manger and stamped with the 
following.  Any item not specifically designated on the submittal register as being 
Department approved is to be approved by the contractor and provided to the 
Department as a “for information only” submittal.  The contractor is responsible for 
ensuring that all submittal items meet the contract requirements.  Items which do not 
bear evidence of contractor review will be returned without comment: 

 
 
Contractor: ______________________________ 
 
Project:  ________________________________ 

 
______ Approved – No exceptions noted 
______ Approved with corrections as noted   
 on the submittal data or attachments 
  (Re-submittal not required) 
 
Signed:  ________________________________ 
  Contractor Submittal Manager 
 
Date:  __________________________________ 
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d) Submittal Manager – The contractor shall designate in writing a competent and qualified 

individual on his staff to review and approve the submittals for both themselves and for all 
subcontractors.  Satisfactory evidence of these qualifications in the form of a resume shall be 
provided to the Department for review.  The submittal manager shall check to ensure that all 
items meet contract requirements prior to submittal.   Each item shall be reviewed, stamped 
and certified as noted above.  The right is reserved to require the contractor to replace this 
individual should their performance not be satisfactory during the construction.   

e) Submittal Deviations - Any deviations requested by the contractor shall be noted in writing 
on the submittal form and shall include the reason(s) for requesting the deviation.    No 
submittal for the purpose of material or equipment substitution or deviation will be 
considered unless accompanied by an explanation of why such a request is necessary. 

 
f) Submittal Procedures – After review and approval by the contractor, submittals shall be 

provided to the Department in a minimum of six (6) copies unless otherwise designated by 
the Department.  The transmittal form that is to be completed and used in forwarded the 
submittal items to the Department is included as ATTACHMENT C in Appendix E.   All 
submittals are to be forwarded to the following location.  After review, the Department will 
return two (2) copies of the reviewed submittal items to the contractor: 

 
Contract Administration 
City of Durham, Public Works Engineering 
101 City Hall, 3rd Floor 
Durham, NC  27701  

 
g) Withholding of Payment - Failure to provide this information will result in progress 

payments being withheld or suitable monies being retained to protect the Department’s 
interest until such time as the schedule is provided as required by the specifications.   
Payment for materials incorporated in the work will not be made until required submittal 
approvals or identification of Department approved materials and products have been 
provided. 

 
h) Work Stoppage and Delays - Work on a specific item will not be allowed to proceed 

without approved submittals for that item except at the risk of the contractor.  Any work 
performed prior to gaining approval of the submittal items will be performed at the 
contractor’s risk.  If items are installed that are not approved, and do not subsequently 
gain approval, the contractor will promptly remove and replace them with approved 
materials at no additional cost to the Department.  In addition, failure of the contractor to 
provide adequate review and approval time in his schedule for submittals will not 
constitute a delay caused by the Department. 

 
i) Certificates of Compliance - Any certificates of compliance, manufacturer’s certifications or 

certified test reports provided to verify compliance with contract requirements shall contain 
the following information:  
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Supplier / Manufacturer / Laboratory Letterhead, including address 
City of Durham Project Identification Number and Location  
Name and address of construction contractor 
Date of Certification 
Material or product description 
Specification standard to which material or product is being certified as meeting 
Specific material or product test results for mill reports or test reports 
Title and signature of official authorized to certify on behalf of the firm 

 
j) Measurement and Payment - There is no separate payment provided for the development, 

implementation and management of the submittal requirements as outlined in this 
specification section.  The costs for the work as outlined in this section is included in the 
price bid for items as noted on the bidding schedule.  
 

3. RESIDENTIAL PROPERTY.  Contractors shall note that a portion of the construction will 
occur in residential areas.  Special care may be required restoring property after construction 
is completed in these areas.  Special care shall include, but not be limited to, landscaping, 
hand raking and grading where specified by the Engineer or Inspector.  All costs for this 
property restoration shall be reflected in the bid prices. 

 
4. EXISTING UTILITIES.  If applicable to this contract, the City of Durham has located and 

shown on the plans to the best of its abilities existing utilities and obstructions, such as gas 
lines, telephone cables, culverts, etc.  However, the Contractor's attention is called to the 
General Specifications of City of Durham Water & Sewer Construction Specifications, 
which states that the Contractor shall, at their own expense, locate all existing utilities and 
other structures ahead of construction.  Accordingly, the contractor is to locate any utilities 
that may be encountered during the pavement repairs performed under this contract.   The 
contractor shall make every effort to avoid damage or disruption of services during the work 
to be performed.   

 
5. EROSION CONTROL LAW.  The Contractor's attention is called to the new specification 

covering control of erosion, siltation, and pollution which is now required by State law. (See 
General Specifications, Water & Sewer Construction Specifications, and details.) 

 
6. EROSION CONTROL.  The Contractor shall do all that is possible to minimize soil erosion 

and siltation caused by their operations.  The Contractor shall comply with all applicable 
regulations relating to pollution prevention and control.  The Contractor shall keep 
themselves fully informed of all regulations which affect the conduct of the Work, and shall 
comply with such regulations at all times. 

 
Specific requirements for each site, such as straw bales, silt fences, and sedimentation pits 
will be determined by conditions existing at the time of construction.  All costs for installing, 
maintaining and removing specific erosion and siltation control methods will be born by the 
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Contractor and reflected in the bid prices. 
 

7. EROSION CONTROL MATTING.  Erosion control matting shall be used in all residential 
areas and other areas as determined by the Inspector to minimize soil erosion and siltation.  
The Contractor is responsible for proper installation of the erosion control matting to 
minimize erosion and to establish an acceptable growth of grass in a timely manner.  

 
8. DUST CONTROL.  When in the opinion of the Engineer, dust caused by the construction of 

water or sewer mains becomes hazardous to adjacent properties, the Contractor will be 
required to flush the streets (water furnished by the City) or to apply calcium chloride in 
order to prevent excess dust.  There will be no additional payment for this service. 

 
9. TREE ORDINANCE. The Contractor's attention is called to the fact that the City has 

adopted a tree ordinance (Chapter 21 of the City Code).  Therefore any trimming of 
branches, limbs, etc. during construction will be performed under the guidelines set by the 
ordinance.  For further information contact the Urban Forester in the City's Department of 
Public Works. (Major points are covered in the General Specifications section of Water & 
Sewer Construction Specifications.) 

 
10. DISPOSAL OF MATERIAL AT CITY LANDFILL. The City landfill charges for the 

disposal of material on a per weight basis.  The Contractor will not be reimbursed for charges 
at the landfill.  Concrete and other similar materials can only be disposed of at the Rubble 
Landfill.  Banned recyclables will double the tip fee. 

 
11. CLEAN-UP.  Upon completion of all construction operations along a street the construction 

crew will be required to finish all clean-up activities before moving to a different street and 
commencing further construction.  Only with the permission of the Inspector or Engineer 
shall a construction crew move to a new site and commence work.  Permission may be 
granted if clean-up activities continue along the completed street while part of the crew 
works at another site.  If permission is granted and the clean-up activities stop or fall behind 
schedule along the completed street the Engineer will stop all construction until such time 
that the clean-up work is finished.  The Contractor will not be compensated for any work 
stoppages should this occur. 

 
TRAFFIC CONTROL.  The Contractor will handle the construction work in such a manner as to 
maintain traffic on the main roads along the construction area, and will provide and maintain 
such warning signs and barricades as may be necessary to protect the Work and the public in 
their use of the highway itself, and in no case, will the City of Durham be responsible for any 
failure of the Contractor to provide such warnings and precautions.  All signs and barricades 
shall meet the minimum requirements of and conform to the standard outline in the manual 
entitled "Manual on Uniform Traffic Control Devices for Streets and Highways Millennium 
Edition", as published by the United States Department of Transportation, Federal Highway 
Administration, 2000.  Traffic shall also be maintained in accordance with applicable provisions 
of the NCDOT Standard Specifications for Roads and Structures and other provisions as may be 
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outlined in this contract.  Representatives of the Department of Transportation and Highway 
Safety and also of the City of Durham will be called upon to inspect this work from time to time, 
and their suggestions regarding the safety precautions must be given full consideration.    A 
Work Zone Traffic Control Plan is to be provided for review as referenced elsewhere in this 
contract.  All cost for traffic control, signage and maintenance of traffic are to be included in the 
existing bid items or in the lump sum cost for this work if a bid item is included in the contract.   
NOTE:  Measurement and payment for all work related to traffic control, signage, and 
maintenance of traffic is to be paid for in the bid item included on the bid schedule for this 
work.  Payment will be made in equal monthly installments over the life of the contract.     
This payment shall include all costs related to traffic control, detours, barricades, lights, control 
devices, signs, plans and other traffic control measures. 
 
12. NOTICE TO PROCEED.  No work will commence until such time that a preconstruction 

conference is held and Contract documents are executed.  A “Notice to Proceed” with the 
work shall be issued.  Failure to proceed within 10 days of the “Notice to Proceed” shall 
begin Liquidated Damages.  The penalty shall be at a rate of 50% of the Liquidated Damages 
amount specified in the contract. 

 
13. CONTRACTOR'S PERFORMANCE.  The successful Bidder will be required to act with 

speed and diligence in starting and completing this work. 
 
14. CONTRACTOR’S DAILY REPORTING INFORMATION.   The contractor is to provide a 

Daily Construction Report to the City which contains the following  information:  
(A) Prepare a daily construction report, recording the following information concerning 

events at the site and submit duplicate copies to the City, by noon of the following 
workday.  Each daily report is to be certified by an authorized contractor supervisor 
and quality control representative as to the facts, accuracy and completeness of the 
information of in the daily report.  A copy of the contractor’s proposed daily report 
format is to be provided to the City for approval prior to construction. 

a. List of Prime and any subcontractors at the site. 
b. Numerical count of personnel at the site by trade craft. 
c. A list of all construction equipment on site. 
d. High and low temperatures, general weather conditions. 
e. Accidents (provide specific accident information reports). 
f. Meetings and significant decisions. 
g. Work performed by location, description and firm 
h. Quality control inspections, tests and records 
i. Unusual events. 
j. Stoppages, delays, shortages, losses. 
k. Emergency procedures taken. 
l. Orders and requests of governing authorities. 
m. Change Orders received, implemented. 
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n. Services connected, disconnected. 
o. Equipment or system tests and start-ups. 
p. Partial Completions, occupancies. 
q. Substantial Completions authorized. 

(B) Stored Material Location Reports:  At weekly intervals, prepare a comprehensive 
list of materials delivered to and stored at the site. Forms are included in the 
APPENDIX.   The list shall be cumulative, showing materials previously reported 
plus items recently delivered.  Include with the list a statement of progress and 
delivery dates for all materials or items of equipment being fabricated or stored away 
from the building site.  Submit copies of the list to the CITY at weekly intervals as 
materials are used from the stockpiles.   

(C) Quantity Measurements, Tickets and Other Payment Information:  The contractor is 
to provide documentation on each Daily Report that includes measurements of unit 
price work performed and which is organized by the pay items included in the 
specifications or per the contractor’s pay item breakdown.  Items being paid by 
weight tickets, invoices, each, or other such pay method are to be organized and 
totaled by the contractor by appropriate pay item with each daily report.   All 
payment information is to measured, documented and recorded by the contractor for 
submission to the City with the payment requests. 

 
15. CONSTRUCTION CREW LIMITATIONS.  The City, acting through the Engineer, shall 

exercise control on the number and size of construction crews and equipment that is 
employed by the Contractor on the project in order to be assured that completion of the 
Contract will not be delayed. 

 
16. PRIORITY OF CONSTRUCTION.  The priority of construction will be as listed in the 

Schedule of Construction and Listing of Streets.  The City reserves the right to alter the 
sequence of construction at anytime.  The City reserves the right to add or delete streets and 
units of work from the listing based on the status of funds associated with the work that is 
actually required in the repair and resurfacing operations.  There shall be no adjustment in 
contract prices or period associated with changes, additions or deletions in the quantities and 
with the listing of streets that may be required in the repair and resurfacing operations.  
Notice in writing will be given to the Contractor of changes so that materials can be ordered 
for the projects involved.   

 
17. PROGRESS SCHEDULE AND PROGRESS REPORTING REQUIREMENTS.    

(A) Progress Schedule Guidelines: Submission and approval of the schedule shall be as 
follows: 

a) A scheduling / pre-construction conference shall be conducted with the City to discuss 
specific requirements related to preparation of the contractor’s schedule.  This 
conference shall be conducted after contract award but prior to Notice to Proceed.  The 
scheduling conference may or may not be conducted as part of the pre-construction 
conference. 
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b) The complete system consisting of the detailed activity network and Bar Charts / Gantt 
Charts shall be submitted for approval within 30 days after receipt of the Notice to 
Proceed. The contractor shall participate in a review and evaluation of the schedule and 
charts with the City.   Any revisions necessary as a result of this review shall also be 
resubmitted for approval within 10 days after the conference.  This final approved 
schedule shall then be the schedule to be used by the contractor for planning, organizing 
and directing the work and for reporting and payment updates.   

c) Thereafter, if the contractor desires to make changes in his method of operating and 
scheduling, he shall notify the City in writing stating the reasons for the changes.  If the 
City considers these changes to be of a major nature, they may require the contractor to 
revise and resubmit for approval, without additional cost to the City, all or the affected 
portion of the detailed diagrams and analysis to show the effect on the entire project.    

d) The review and acceptance by the City the contractor’s schedule shall in no way relieve 
the contractor of the responsibility to complete the work within the contract time, 
adjusted in accordance with the provisions of the contract.  Failure to include any 
element of work required for the performance of this contract shall not excuse the 
contractor from completing the work in accordance with the requirements of the contract 
documents. 

e) All computer generated schedules and charts shall be prepared using either Microsoft 
Project or Primavera software.  For computer generated schedules and charts, the initial 
submissions and all updates are to also be provided to the City in electronic data format 
on suitable media.   

f) Failure to provide this information will result in progress payments being withheld or 
suitable monies retained to protect the City’s interest until such time as the schedule is 
provided as required by the specifications.    

 
(B) General requirements for the schedule are as follows:   

a) In preparing the schedule, the scheduling of construction activities and resource 
assignments is the responsibility of the contractor.  The schedule and chart requirements 
are included to assure adequate planning and execution of the contract work and to assist 
the Department in appraising the reasonableness of the proposed schedule and in 
evaluating work progress.    

b) The overall project schedule shall be in the form of a time scaled precedence diagram 
and associated computer analysis and shall consist of detailed activities and their 
restraining relationships as required to complete the project from Notice to Proceed 
through completion of the Work.   

c) The schedule system shall consist of diagrams and accompanying mathematical analysis. 
 The diagrams shall show elements of the project in detail and the entire project in 
summary.  The diagrams shall show the order and interdependence of all activities and 
the sequence in which the work is to be accomplished as planned by the contractor.   
Detailed and/or summary networks shall be time scaled and shall be drafted to show a 
continuous flow of activities from left to right. 

d) The schedule shall be in sufficient detail to track the progress of each activity and the 
project, as a whole, on a daily basis.  The progress of each activity is to be reasonable 
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based on the quantity of work involved and the resources assigned to the project.   The 
longer duration construction activities shall be broken down into recognizable smaller 
activities so that no activity will be longer than 15 work days. 

e) The contractor is to provide a cost loaded schedule which reflects the actual bid items 
and amounts as included in the contract bidding schedule.     When added together, the 
activities shall equal the total contract amount. 

f) For each activity, the schedule shall indicate the location, the duration, the quantity of 
work involved, the bid item, the cost and the identify of who is performing the task if 
other than the contractor.   

g) Each sheet shall include a title block containing as a minimum the following 
information: 

Project Title and Number 
Work Description 
Contractor Information 
Contractor Submittal Dated Name and Signature 
Current Schedule Revision Number  
Progress Computation Date (i.e. Data Date) 
Legend of Symbols and Abbreviation as applicable 
City of Durham Dated Reviewer and Approval Name(s) 

h) A cumulative progress-versus-time curve for the activities shall be shown.  The vertical 
scale shall represent cumulative project progress and the horizontal scale shall represent 
time.  Scheduled cumulative progress shall be calculated and plotted on the scale.  Actual 
progress shall be calculated and plotted as work progresses.  This project curve shall 
generally be plotted as an “S” curve.   

i) In addition to all construction activities required to complete the project, other activities 
and constraints which affect the work and project milestones shall be included on the 
schedule.  These shall include such items applicable to the contract as: 

• required construction sequence constraints; 
• submittal, review, procurement, fabrication and delivery time of critical submittal 

items and shop drawings for materials and equipment; 
• storage, disposal, borrow, haul, stockpile considerations; 
• critical subcontractor operations shall be identified; 
• construction and maintenance of traffic milestones; 
• temporary detours and bridges or critical traffic openings; 
• environmental conditions or related constraints; 
• lane closures and traffic shifting; 
• hazardous materials; 
• demolition; 
• City activities that affect the work; 
• permit constrains; 
• R/W and utility issues that affect the work 
• Intermediate or phase completion date requirements.    
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j) A written narrative of the schedule shall be included which describes each work element. 
  This narrative shall list the contractor’s normal workdays per week, holidays, number 
of shifts per day and normal work hours per shift.   The listing shall also include the bid 
items that are included in the various activities.    

 
(D) Reporting requirements are as follows:  

a) Each schedule submission, revision or update is to be furnished in 4 copies with 1 copy on 
electronic data format if a computer schedule system is used. 

b) After the schedule is approved, at intervals on no less frequent than a monthly basis, and 
scheduled to coincide with the contractor’s payment request, the contractor shall submit a 
report of the actual construction progress by updating the activity and cumulative schedules 
and charts.   The report shall show the activities or portions of activities completed during 
the report period and their total value as a basis for the contractor’s payment request.  
Payment will be based on the total value of such activities completed or partially completed 
as verified by the Department.    

c) This update is to be provided with five (5) calendar days after completion of the monthly 
estimate update by the contractor and City.   

d) The report shall include a narrative report with the updated analysis, which shall include a 
description of both current and anticipated problem areas, delaying factors and their impact, 
and an explanation of corrective actions taken or proposed. 

e) The report shall also include the computational information and tabulation of activities as 
outlined in paragraph 2 above.   

f) The contractor shall keep the Engineer informed of planned or contemplated operations on a 
continuing basis.  At least once a week, a progress meeting with the contractor shall be 
conducted.   The contractor shall review the schedule and advise the Engineer in writing of 
the progress on items for the prior week, the approximate timing for anticipated operations of 
the subsequent week and discuss major phases of the operation for the week(s) ahead.    

g) Failure to provide this information will result in progress payments being withheld, and/or 
retainage being withheld, in amount sufficient to protect the Department’s interest, until such 
time as the updates are   provided as required by the specifications.    

 
(E) Measurement and Payment For The Progress Schedule Shall Be As Follows: 
 The payment for the progress schedule development and updates shall be paid as a 

percentage of the bid amount for mobilization in the following manner.   An amount of 20% 
of the bid amount for the mobilization bid item shall be allocated for the progress schedule 
requirement of the contract and paid in the following manner.  Payment for the second 
mobilization payment will not be made until the contractor has submitted the detailed 
schedule package, acceptable to the Department, as required in this section of the contract.  
The payment shall also include furnishing the scheduling software and licensing and 
maintenance agreement and for conforming to all other requirements as set forth in this 
special provision if required.  Any monies not paid for monthly updates or required revisions 
will be paid on the final payment request: 

  
Pay Item   Pay Unit (20% of Mobilization Paid For Schedule System)   
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a)  Schedule Submission 20% of the 20% Mobilization Bid Amount Paid Upon   
    Schedule Approval 
b)  Monthly Schedule   80% of 20% Mobilization Bid Amount  

Updates   (the remaining 80% is paid in equal monthly installments over  
    the project duration) 

 
Total Paid is 100% of 20% Mobilization Bid Amount For Progress Schedule 
 

 
18. CONTRACTOR QUALITY CONTROL.  In accordance with the Inspection of Construction 

Contract Requirement, the contractor shall develop and implement a Contractor Quality 
Control system on subject project to ensure the construction is performed per contract 
requirements.    The quality control system shall consist of plans, procedures, and 
organization necessary to produce an end product, which complies with the contract 
requirements.  The system shall cover all construction operations, both onsite and offsite, and 
shall be keyed to the proposed construction sequence.  The Contractor’s project 
superintendent, quality control manger or other designated individual will be held 
responsible for the quality of work on the job.   
A. References:  The publications listed below form a part of this specification to the extent 

referenced.  The publications are referred to in the text by basic designation only and 
refer to requirements for use of laboratory services. 
(1) AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM). 

(2) ASTM D 3740:  (1992) Evaluation of Agencies Engaged in the Testing and/or 
Inspection of Soil and Rock as Used in Engineering Design and Construction. 

(3) ASTM E 329:  (1993b) Agencies Engaged in the Testing and/or Inspection of 
Materials Used in Construction. 

B. Quality Control Plan 
(1) General:  The Contractor shall furnish for review by the City, not later than ten days 

after receipt of Notice to Proceed, the Contractor Quality Control (CQC) Plan proposed 
to implement the requirements of this specification.  The plan shall identify personnel, 
control procedures, instructions, test records, and forms to be used.  The City will 
consider an interim plan for the first 30 days of operation.  Construction will be 
permitted to begin only after acceptance of the QC Plan (including approval of the QC 
Manager) or acceptance of an interim plan applicable to the particular features of work 
to be started.  Work outside of the features of work included in an accepted interim plan 
will not be permitted to begin until acceptance of an QC Plan or another interim plan 
containing the additional features of work to be started. 

(2) Content of the QC Plan:  The QC Plan shall include, as a minimum, the following to 
cover all construction operations, both onsite and offsite, including work by sub-tier 
Subcontractors, fabricators, suppliers, and purchasing agents: 
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i. A description of the quality control organization, including a chart showing lines 
of authority and responsibilities including authority to stop work which does not 
comply with the subcontract. 

ii. The name, professional qualifications (in resume format), duties, responsibilities, 
and authorities of each person assigned a QC function. 

iii. Testing and inspection plan that corresponds to the testing and inspection 
requirements of the specifications and any other applicable codes, requirements, 
or standards. 

iv. The following procedures that are applicable to the work: 
a. Shop inspection and testing of fabricated equipment. 
b. Evaluation and pre-qualification of vendor supplied material and equipment. 
c. Evaluation and pre-qualification of all tier Subcontractors. 
d. Receiving, inspection, and storage of materials. 
e. In process testing and inspection. 
f. Final testing and inspection. 
g. Calibration of inspection, measuring, and testing equipment. 
h. Control of non-conforming work. 
i. Document control and reporting. 

(3) Acceptance of Plan:  Acceptance of the Contractor's plan and quality control manager 
is required prior to the start of construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during construction.  The City reserves the right 
to require the Contractor to make changes in its QC Plan and/or personnel. 

(4) Notification of Changes:  After acceptance of the QC Plan, the Contractor shall notify 
the City in writing of any proposed changes prior to implementation.  Proposed changes 
are subject to acceptance by the City. 

C. Coordination Meeting:   After the pre-construction conference and prior to the start of 
construction, the Contractor shall meet with the City and discuss the Contractor's quality 
control system.  The final QC Plan shall be submitted for review a minimum of five 
calendar days prior to the Coordination Meeting.  During the meeting, a mutual 
understanding of the system details shall be developed, including the forms for recording 
the QC operations, control activities, testing, administration of the system for both onsite 
and offsite work, and the interrelationship of the Contractor's management and control 
with quality assurance.  Minutes of the meeting shall be prepared by the City and signed 
by both the Contractor and the City.  The minutes shall become part of the contract file.  
There may be occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the QC system or 
procedures that may require corrective action by the Contractor. 

D. Quality Control Organization:   The requirements for the QC organization are a QC 
System Manager who shall be at the site at all times during progress of work and with 
complete authority from the Contractor to take any action necessary to ensure compliance 
with the contract.  This person shall have a minimum of ten years experience on work of 
the complexity and magnitude of the type of work similar to this project, and must be 
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employed by the Contractor.   The QC System Manager may have other assigned duties; 
however, he/she will be responsible for all matters concerning contractor quality control. 
 The QC System Manager shall be subject to acceptance by City and approval is 
conditioned upon satisfactory performance.   

E. Submittals:  Submittals shall be made as specified in the section of this contract entitled, 
“Submittals, Specifications, and Drawings”, of this document.  The QC System Manager 
or other individual so authorized in the contractor’s quality control organization shall be 
responsible for reviewing and certifying that all submittals comply with the contract 
requirements as noted in subject submittal section. 

F. Control and Inspection of Work:  Contractor Quality Control is the means by which the 
Contractor ensures the construction, to include that of Subcontractors of any tier and 
suppliers, complies with requirements of the contract.  At least three phases of control 
shall be conducted by the Contractor and the QC System Manager for each feature of 
work as follows. 
(1) Pre-work and Preparation Phase:  This phase shall be performed prior to beginning 

work on each feature of work and shall include: 
i. A review of each paragraph of applicable specifications. 
ii. A review of the contract drawings and sketches. 
iii. A check to assure that all materials and/or equipment have been tested, submitted, 

and approved. 
iv. Review of provisions that have been made to provide required control inspection 

and testing. 
v. Examination of the work area to assure that all required preliminary work has 

been completed and complies with the contract. 
vi. A physical examination of required materials, equipment, and sample work to 

assure they are on hand, conform to approved shop drawings or submitted data, 
and are properly stored. 

vii. A review of the appropriate activity hazards associated with the work to assure 
safety requirements are met. 

viii. Discussion of procedures for controlling quality of the work including repetitive 
deficiencies.  Document construction tolerances and workmanship standards for 
that feature of work. 

ix. A check to ensure that the portion of the plan for the work to be performed has 
been accepted by City. 

x. Discussion of the initial control phase. 
xi. The City shall be notified in writing at least 24 hours in advance of beginning the 

preparatory control phase.  This phase shall include a meeting conducted by the 
QC System Manager, project superintendent, other QC personnel (as applicable), 
and the foreman responsible for the work.  The results of the preparatory phase 
actions shall be documented by separate notes or minutes prepared by the QC 
System Manager and attached to the daily report.  The Contractor shall instruct 
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applicable workers as to the acceptable level of workmanship required in order to 
meet subcontract specifications. 

 
(2) Initial Phase:  This phase shall be accomplished at the beginning of a definable feature 

of work.  This phase is used to ensure the specifications are being met and to establish  
procedures for quality and workmanship.  The following shall be accomplished: 

i. A check of work to ensure that it is in full compliance with contract requirements. 
Review minutes of the preparatory meeting as necessary. 

ii. Verify adequacy of controls to ensure full contract compliance.  Verify required 
control inspection and testing. 

iii. Establish level of workmanship and verify that it meets acceptable workmanship 
standards. Compare with required sample panels as appropriate. 

iv. Resolve all differences. 
v. Check safety to include compliance with and upgrading of the safety plan and 

activity hazard analysis.  Review the activity analysis with each worker. 
vi. The City shall be notified at least 24 hours in advance of beginning the initial 

phase.  Separate notes or minutes of this phase shall be prepared by the QC 
System Manager and attached to the daily report. Exact location of initial phase 
work samples shall be indicated for future reference and comparison with follow-
up phases. 

vii. The initial phase should be repeated for each new crew to work onsite, or any 
time acceptable specified quality standards are not being met. 

(3) Follow-up Phase:  Daily checks shall be performed to assure control activities, 
including control testing, are providing continued compliance with subcontract 
requirements, until completion of the particular feature of work.  The checks shall be 
made a matter of record in the QC documentation.  Final follow-up checks shall be 
conducted and all deficiencies corrected prior to the start of additional features of work, 
which may be affected by the deficient work. The Contractor shall not build upon or 
conceal non-conforming work.  Additional preparatory and initial phases shall be 
conducted on the same definable features of work if the quality of on-going work is 
unacceptable, if there are changes in the applicable QC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a substantial 
period of inactivity, or if other problems develop. 

G. Testing and Inspection: 
(1) Independent Inspection and Testing Agencies: The Contractor shall employ and pay 

independent test agencies to perform specified quality control services when so 
indicated in the technical specifications.  The Contractor may utilize their own 
technicians and equipment to perform the specified quality control services provided 
their plans, personnel, equipment and procedures are in compliance with the required 
technical specifications and certified to meet the required ASTM or other referenced 
standards.  Contractor facilities shall also comply with the requirements below.  Costs 
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for all such testing services shall be included in the contract price bid and no separate 
payment shall be provided. 

(2) Qualification for Independent Inspection and Testing Agencies:  Inspection and 
Testing agencies shall be pre-qualified as complying with “Recommended 
Requirements for Independent Laboratory Qualification” by the National Institute for 
Certification of Engineering Technicians (NILET) which specializes in the types of 
inspections and tests to be performed.  Each inspector shall be certified to a minimum 
of Level II by NILET.  Each independent Inspection and Test Agency engaged on the 
project shall be authorized by the authorities having jurisdiction to operate in the State 
of North Carolina.  The City reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the contract 
specifications and to check the laboratory technician's testing procedures and 
techniques.  Laboratories utilized for testing soils, concrete, asphalt, and steel shall meet 
criteria detailed in ASTM D 3740 and ASTM E 329. 

(3) Reporting Requirements:  The Independent Inspection and Testing Agency, or 
contractor facilities when approved by the City, shall submit certified written reports of 
each inspection, test, or similar service to the Contractor’s quality control manager, who 
will forward the report to the City.  The written reports shall include, but not be limited 
to: 

i. Date of issue. 
ii. Project title and number. 
iii. Name, address, and telephone number of testing agency. 
iv. Dates and locations of samples and test or inspections. 
v. Names of individuals making the inspection or test. 
vi. Designation of the work or test method. 
vii. Identification of product and Specification Section. 
viii. Complete inspection or test data. 
ix. Test results and an interpretation of test results. 
x. Ambient conditions at the time of sample taking and testing. 
xi. Comments or professional opinion as to whether inspected or tested work 

complies with contract document requirements and/or applicable codes. 
xii. Name and signature of laboratory inspector. 
xiii. Recommendations on retesting. 

(4) General Testing Procedures:    The Contractor shall perform specified or required tests 
to verify that control measures are adequate to provide a product that conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the City duplicate 
samples of test specimens for possible testing by the City. Testing includes operation 
and/or acceptance tests when specified.  The Contractor shall perform the following 
activities and record and provide the following data: 

i. Verify that testing procedures comply with contract requirements.   
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ii. Verify that facilities and testing equipment are available and comply with testing 
standards. 

iii. Check test instrument calibration data against certified standards. 
iv. Verify that recording forms and test identification control number system, 

including all of the test documentation requirements, have been prepared. 
v. Results of all tests taken, both passing and failing, will be recorded on the QC 

report for the date taken.  Specification paragraph reference, location where tests 
were taken, and the sequential control number identifying the test will be given.  
If approved by the City, actual test reports may be submitted later with a 
reference to the test number and date taken.  An information copy of tests 
performed by an offsite or commercial test facility will be provided directly to the 
City.  Failure to submit timely test reports as stated may result in nonpayment for 
related work performed and disapproval of the test facility for this subcontract. 

H. Completion Inspection 
(1) Pre-Final Inspection:  At the completion of all work or any increment thereof 

established by a completion time or stated elsewhere in the specifications, the QC 
System Manager shall conduct an inspection of the work and develop a "punch list" of 
items which do not conform to the approved drawings and specifications.  Such a list of 
deficiencies shall be included in the QC documentation, as required by sub-paragraph 
K, Documentation, below, and shall include the estimated date by which deficiencies 
will be corrected.  Once this is accomplished, the Contractor shall notify the City in 
writing that the facility is complete and is ready for the City's "Pre-final" inspection.  
The City will perform this inspection to verify the facility is complete and ready to be 
occupied.  A City "Pre-final Punch List" will be developed because of this inspection.  
The QC System Manager shall ensure that all items on this list have been corrected and 
so notify the City so that a "Final" inspection can be scheduled.  Any items noted on the 
"Final" inspection shall be corrected in a timely manner.  These inspections and any 
deficiency corrections required by this paragraph will be accomplished within the time 
slated for completion of the entire work or any particular increment thereof if the 
project is divided into increments by separate completion dates. 

(2) Final Acceptance Inspection:  The Contractor's Quality Control Inspection personnel, 
its superintendent or other primary management person and a City representative will 
be in attendance at this inspection.  Additional personnel may also be in attendance.  
The final acceptance inspection will be formally scheduled by the City based on notice 
from the Contractor.  This notice will be given to the City at least 14 days prior to the 
final acceptance inspection and must include the Contractor's assurance that all specific 
items previously identified to the Contractor as being acceptable, along with all 
remaining work performed under the contract, will be complete and acceptable by the 
date scheduled for the final acceptance inspection. 

I. Documentation:  The Contractor shall maintain current records providing factual 
evidence that required quality control activities and/or tests have been performed.  The 
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following quality assurance records are required to be prepared and maintained by the 
Contractor as applicable: 

• Contractor Quality Control Plan. 
• Coordination Meeting Minutes. 
• Submittal Register. 
• Material Test Reports. 
• Daily and Phase Inspection Reports. 
• Material Deficiency Reports. 
• Corrective Action Reports. 
• Calibration Reports. 
• Qualification Reports. 

i. Notification Of Noncompliance:  The City will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take immediate 
corrective action after receipt of such notice.  Such notice, when delivered to the 
Contractor at the worksite, shall be deemed sufficient for the purpose of notification.  If 
the Contractor fails or refuses to comply promptly, the City may issue an order stopping 
all or part of the work until satisfactory corrective action has been taken.  A Corrective 
Action Report (CAR) will be completed upon correction of non-compliant work.  No part 
of the time lost due to such stop orders shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 

 
19. SAWING CONCRETE PAVEMENT.  In locations where it is necessary to cut concrete 

pavement, the Contractor shall be required to saw the concrete pavement at such locations to 
be designated by the Engineer.  The Contractor will only be paid for sawing that section of 
concrete pavement which is designated by the Engineer to be replaced.  It shall be the 
Contractor's responsibility to avoid damage to concrete not to be replaced. 

 
20. REPAIR OF EXISTING STREETS:  The Contractor's attention is directed to the fact that 

there may be numerous areas on the listing of streets to be repaired and re-surfaced for which 
there may be extensive amounts of repairs that may be required prior to resurfacing.  The 
areas and method of repair will be identified in the field during the construction by the 
Engineer.   The areas and method of repairs will vary from limited patching, to milling of 
areas of variable depth, to partial pavement structure removal and reconstruction and to 
possible full depth pavement structure removal and reconstruction.   Information pertaining 
to the repair methods, payment methods and work to be performed are outlined in the 
following and on the Sketches included in the Appendix to this contract.   The Engineer will 
review the actual repairs to be performed in the field with the Contractor for each street 
location prior to the start of work for that location.    The repair work will be coordinated 
with available funding and the contractor should anticipate that the repairs will need to be 
coordinated with the resurfacing operations to minimize disruption to the public.    

  
a. Milling Asphalt Pavement for Repairs:  Milling operations are to be performed as 

outlined in NCDOT Section 607.  Milling may be performed in various depths as 
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indicated in the field by the Engineer depending on the application of the milling 
operation for pavement transitions, at curb and gutter edges, over structures, at speed 
bumps and for partial depth milled pavement repairs.   Partial depth milled pavement 
repairs shall be performed for depths of up to 4-1/2 inches as indicated in the field by 
the Engineer.    The minimum tolerance for milling directed by the Engineer is 1 inch. 
  The Engineer may elect to vary the depths of milling in the field.   

i. Pavement milling depths of up to 1-1/2 inches shall be measured by the square 
yard per inch of depth up to a total of 1-1/2 inches as outlined in the NCDOT 
standard.  Milling performed under this application shall be paid under bid 
item number 2a for depths of 0 to 1-1/2 inches as included in the contract.   
The unit price to be bid is for milling to a depth 1-1/2 inches.  The unit price 
will be prorated uniformly for depths less than 1-1/2 inches. 

 
ii. Pavement milling depths of 1-1/2 inches up to 3 inches shall be measured by 

the square yard per inch of depth up to a total of 3 inches as outlined in the 
NCDOT standard.  Milling performed under this application shall be paid 
under bid item number 2b for depths of 1-1/2 to 3 inches as indicated in the 
contract. Measurement of the depth to be paid for under this bid item for 
milling will begin at 1-1/2 inches.  The unit price to be bid is for milling to a 
depth of 3 inches.  The unit price will be prorated uniformly for depths less 
than 3 inches to the minimum milling depth under this bid item of 1-1/2 
inches.  .Note that no payment will be provided under bid item 2a for work 
performed to the depth indicated under this bid item.   

 
iii. Pavement milling depths of up to 4-1/2 inches shall be measured by the square 

yard per inch of depth up to a total of 4-1/2 inches as outlined in the NCDOT 
standard.  Milling performed under this application shall be paid under bid 
item number 2c for depths of 3 to 4-12/ inches as indicated in the contract. 
Measurement of the depth to be paid for under this bid item for milling will 
begin at 3 inches.   The unit price to be bid is for milling to a depth of 4-1/2 
inches.  The unit price will be prorated uniformly for depths less than 4-1/2 
inches to the minimum milling depth under this bid item of 3 inches.  Note 
that no payment will be provided under bid item 2a or 2b for work performed 
to the depth indicated under this bid item. 

 
b. Patching and Partial Depth Repairs:  Areas to be partial depth repaired may be milled, 

or shall be saw-cut as directed in the field, to the appropriate depth and limits.  For 
limited depth repairs of up to 10 inches in depth, the areas shall have the existing 
pavement structure milled and removed to the noted depth and limits and area 
repaired prior to resurfacing.  For repairs in excess of 4-1/2 inches in depth but which 
do not required a complete removal of the existing pavement structure below 
subgrade, the area is to be saw-cut, the existing pavement structure materials shall be 
excavated and removed to the depth indicated, and the area repaired prior to 
resurfacing.   It is anticipated that this work will be performed at a total depth of not 
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more than 10 inches below the top of the existing pavement.  The work under this pay 
item is not anticipated to extend below the existing pavement structure and into the 
subgrade.  All excavation and repairs should be performed within the existing 
pavement structure and above the top of subgrade.   

 
The repair of the existing pavement for patching and partial depth repairs shall 
consist of NCDOT asphalt concrete base course, Type B25.0B.  The minimum and 
maximum thickness of each layer of asphalt concrete base course is 3.0 and 5.5 
inches, respectively.  For thicker lifts, place the asphalt base course material in two 
equal layers.  At the direction of the Engineer, a layer of intermediate asphalt 
material, Type I19.0B, may also be used.  Machine compact the asphalt concrete base 
and intermediate course as appropriate.  Hand compaction equipment may be used in 
small areas.  Perform compaction of the base course material at transverse joint by the 
use of mechanical hand tamps or other equipment approved by the Engineer in order 
to achieve the required density.   Conditioning, compaction and testing of the existing 
aggregate base course material to provide support for the new pavement structure is 
included in the work to be performed under this bid item. 

 
Do not excavate the pavement structure below the plane of the bottom of the existing 
pavement structure and into the subgrade, unless otherwise directed by the Engineer.  
In the event it becomes necessary to excavate below the existing pavement structure, 
measurement and payment for all labor, equipment, and incidentals necessary to 
complete the excavation and repair shall be made in accordance with the provisions 
of full depth payment structure repair as noted below. 

 
The repair of the existing pavement for patching and partial depth repairs includes but 
is not limited to the milling or cutting of the existing pavement to a neat vertical joint 
and uniform line; the removal and disposal of existing pavement and/or base material 
as approved or directed by the Engineer, conditioning of the existing base material or 
asphalt surface on which the new asphalt base course material is to be placed and  the 
coating of the area to be repaired  with a tack coat prior to placement of the asphalt 
concrete base course, Type B25.0B, and/or asphalt intermediate course, Type I19.0B. 
  
Testing of the repair areas is to be performed in accordance with NCDOT standards.  
 The contractor is responsible for all testing associated with this work and the cost for 
this work is to be included in the associated bid items.  This shall include testing of 
the existing or conditioned aggregate base course, if present, and testing of the 
asphalt materials used for the repair.  

 
Construct the pavement repair in a manner such that the surface of the complete 
repair will match the surface of existing pavement such that the area may be 
uniformly resurfaced.   
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Measurement and Payment:  The quantity of repair of existing pavement for partial 
depth repairs to be paid for will be the actual number of tons of asphalt concrete base 
course, Type B25.0B, and/or asphalt intermediate course, Type I19.0B, paid at the 
contract unit price per ton, which has been incorporated into the completed and 
accepted work.     The quantity of milling will be the approved area measured in 
square yards that has been milled to the appropriate depth as indicated and will be 
paid under the appropriate bid item.  The quantity of pavement structure removal will 
be the approved area of pavement structure that has been cut, excavated, 
reconditioned, compacted and restored to accept the new asphalt concrete base course 
materials, measured in square yards.  Furnishing asphalt binder for the mix will be 
paid for as provided in Article 620-5 of the Standard Specifications.  All other work 
associated with partial depth repairs shall be considered incidental to the work. 
 

c. Full Depth Repairs:  Areas to be repaired under this bid item shall be removed to a 
depth of up to 18 inches below the top of the existing payment and reconstructed 
using a combination of aggregate base course, an asphalt base course and/or an 
asphalt intermediate course as directed in the field by the Engineer.    For full depth 
repairs, the areas shall have the existing pavement structure removed to the noted 
depth and limits and the area shall be reconstructed and repaired or conditioned prior 
to resurfacing.  For full depth repairs, the area is to be saw-cut and the existing 
pavement structure materials shall be excavated and removed to the depth indicated.   

 
Satisfactory materials are to be reused in the reconstruction as directed by the 
Engineer.  Unsuitable, unsatisfactory and any excess materials not required for the 
reconstruction shall be removed and disposed of by the Contractor.  The subgrade 
shall be restored to a condition to provide suitable support for the new pavement 
structure as determined by the Engineer.  The reconstruction of the full depth repair 
shall consist shall consist of the conditioning of the existing subgrade, placement of 
up to 10 inches of NCDOT aggregate base course, the placement of up to 3-6 inches 
of asphalt concrete base course, Type B25.0B, and/or the placement of up to 2.5 to 4 
inches of asphalt concrete intermediate course, Type I19.0B, to attain the existing 
pavement elevation profile. Machine compact the asphalt concrete base and 
intermediate course as appropriate.  Hand compaction equipment may be used in 
small areas.  Perform compaction of the base course material at transverse joint by the 
use of mechanical hand tamps or other equipment approved by the Engineer in order 
to achieve the required density.   Conditioning, compaction and testing of the 
prepared subgrade and aggregate base course material to provide support for the new 
pavement structure is included in the work to be performed under this bid item. 

 
Do not excavate the pavement structure to a depth of 18 inches below the plane of the 
existing pavement, unless otherwise directed by the Engineer.  In the event it 
becomes necessary to excavate below this depth to repair and reconstruct the existing 
pavement structure, measurement and payment for all labor, equipment, and 
incidentals necessary to complete the excavation and repair shall be made in 
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accordance with the provisions of the Changes Clause as noted in this contract. 
 

For a lift thickness of up to 10 inches, the aggregate base course may be placed in one 
layer.  The minimum thickness of each layer of aggregate base course material is 4 
inches.  Each layer of aggregate base course material shall be compacted to the 
density requirements as outlined in the NCDOT Standard Specifications.   The 
subgrade for the aggregate base course material is to be restored and compacted to 
provide suitable support for the new pavement structure.   
 
The minimum and maximum thickness of each layer of asphalt concrete base course 
and intermediate asphalt course is 3.0 to 5.5 inches and 2.5 to 4 inches, respectively.  
For thicker lifts, place the asphalt material in two equal layers.  Machine compact the 
asphalt concrete base and intermediate course as appropriate.  Hand compaction 
equipment may be used in small areas.  Perform compaction of the base course 
material at transverse joint by the use of mechanical hand tamps or other equipment 
approved by the Engineer in order to achieve the required density.   
 
Testing of the repair areas is to be performed in accordance with NCDOT standards.  
 The contractor is responsible for all testing associated with this work and the cost for 
this work is to be included in the associated bid items. 
 
Construct the pavement repair in a manner such that the surface of the complete 
repair will match the surface of existing pavement such that the area may be 
uniformly resurfaced.   The Engineer may elect to vary the types and thickness layers 
of the repair materials to best meet field conditions.   

 
Measurement and Payment:  The quantity of repair of existing pavement for full 
depth repairs to be paid for will be the actual number of tons of aggregate base course 
material, asphalt concrete base course material Type B25.0B, and/or asphalt concrete 
intermediate course material Type I19.0B, paid at the contract unit price per ton, 
which has been incorporated into the completed and accepted work.   The quantity of 
pavement structure removal will be approved area of pavement structure that has 
been cut, excavated and restored to accept the new pavement structure, measured in 
square yards.  Furnishing asphalt binder for the mix will be paid for as provided in 
Article 620-5 of the Standard Specifications.  All other work associated with full 
depth repairs shall be considered incidental to the work. 

 
Such prices and payment as noted above will be full compensation for the work covered by 
this provision for patching, milling, partial depth and full depth pavement repairs.    Schedule 
operations so that all areas where pavement has been removed will be repaired on the same 
day of the pavement removal and all lanes of traffic shall be restored.  The Contractor will be 
restricted to repairing one side of the existing pavement at a time unless otherwise permitted 
by the Engineer.  
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21. PRICE ADJUSTMENT – ASPHALT BINDER FOR PLANT MIX:    
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 
620 of the NCDOT Standard Specifications as modified herein.   Article 620-5 of the 2002 
Standard Specifications states that adjustments will be made to payments due the Contractor 
for each grade of asphalt binder when it has been determined that the monthly average 
terminal F.O.B. Selling Price of asphalt binder, Grade PG 64-22, has fluctuated by more than 
5% from the Base Price Index for Asphalt Binder included in the Project Special Provisions. 
 The specifications also state that the methods for calculating the monthly average terminal 
F.O.B. selling price, for calculating a base price index, and for determining the terminals 
used are in accordance with procedures on file with the Department's Construction Unit, 
Pavement Construction Section. These methods and procedures, including procedures for 
determining the adjusted contract unit price, are as follows: 

 
Determination, Addition and/or Deletion of Terminals Included in Index 

All terminals supplying asphalt binder for use on state projects in North Carolina will be 
given an opportunity to be included in the index average. A review will be made by the 
Department after the end of each calendar year to determine which terminals supplied asphalt 
binder on a regular basis during the previous year. Based on the results of this review, 
adjustments will be made annually to the listing of terminals used in determining the 
Monthly Price Index for asphalt binder. Any adjustments will be effective beginning with the 
May Monthly Price Index and the Base Price Index for the July letting of each year.  

 
Monthly Average Terminal F.O.B. Selling Price of Asphalt Binder, Grade PG 64-22 

(Monthly Price Index) 
Asphalt binder suppliers included on the listing of terminals used for the index will furnish to 
the Department by the third day of the each month the terminal F.O.B. selling price of 
Asphalt Binder, Grade PG 64-22 in effect on the first day of each month at each terminal. 
The monthly average terminal F.O.B. selling price (Monthly Price Index) will then be 
determined based on a procedural average of the terminal F.O.B. selling prices by omitting a 
single terminal with the highest price and a single terminal with the lowest price and then 
averaging the remainder of the prices furnished by the suppliers. The average will be 
rounded to the nearest penny and that number will be used as the Monthly Price Index for 
asphalt binder for that particular month. In the event that a supplier does not furnish a price 
to the Department for a specific terminal on the list, then the Monthly Price Index will be 
determined from the remaining terminals. 

 
The base price index for asphalt binder for plant mix is $247.50 per ton.  The base price 
index represents an average of F.O.B. selling prices of asphalt binder at the supplier’s 
terminals on January 1, 2006. 
 

22. TRAFFIC CONTROLS AND SIGNILIZATION AND PAMEMENT STRIPPING.  The 
Contractor shall exercise care to avoid damage to existing control wiring for traffic 
signalization.  The City of Durham Traffic Engineer, Phil Loziuk (560-4366, ext. 302), 
and/or Street Superintendent, Pete D’Orazio, (560-4312, ext. 225), shall be notified 24 hours 



 

 67

in advance of any work that may disrupt traffic controls and signalization or pavement 
markings to allow for temporary traffic controls or markings to be implemented.  The 
Contractor shall provide assistance to the City of Durham Traffic Engineer to identify this 
control wiring and to provide reasonable means to preserve and protect the existing wiring 
and controls where feasible.  The Contractor is not responsible for providing new control 
wiring in the new pavement for those intersections and traffic signalization devices that may 
be affected by this contract.     
 
The Contractor shall notify the City of Durham Street Superintendent 24 hours in advance of 
paving operations to allow for identification of existing pavement markings prior to their 
removal due to the Contractor’s repairs or resurfacing. The Contractor is not responsible for 
remarking or re-stripping of the streets.  The Contractor shall notify the City of Durham 
Street Superintendent immediately upon completion of the resurfacing operation for a 
particular street so the remarking and re-stripping can be scheduled.  The remarking and re-
stripping operation will be performed by the City of Durham forces.      

 
23. EMERGENCY WORK.  The Contractor shall perform emergency work as required from 

time to time by the City. (Such work may include, but shall not be limited to, pavement 
replacement, property or driveway restoration, grading, clean-up, seeding, and mulching.) In 
such instances, the Engineer shall give the Contractor a written notice of each item of 
required work or incident.  (Each severable part of that work shall be considered a separate 
item or incident; e.g., if three driveways must be restored, then the restoration of each 
driveway will be a separate item or incident.)  If the Contractor fails, within seventy-two (72) 
hours of receipt of that notice, to perform that work, the City may do or cause some or all of 
that work to be done.  If the emergency work is a non-pay item, then the City will charge all 
costs and expenses of that work, plus the City's then-current overhead charge, to the 
Contractor, and deduct those amounts from any money that may be due the Contractor on the 
next estimate (or following estimates if the next estimate is insufficient) or the final payment. 
 If the emergency work is a pay item, then the City will charge the costs and expenses of the 
Work to the work order, plus an administrative and overhead charge of one hundred dollars 
per item of required work or incident, from any money that may be due the Contractor on the 
next monthly estimate (or following estimates if the next estimate is insufficient) or the final 
payment. 

 
24. PROPOSED SUPERINTENDENT OR FOREPERSON.  The Contractor shall furnish the 

City, on the forms herein provided, the name of the foreperson or forepersons proposed to 
use on the Work, stating what experience the proposed person has had and the location of 
previous jobs supervised. The length of time must be specified as to supervisory experience 
of the foreperson or forepersons.  The Contractor shall list the equipment proposed to be used 
for the construction of the project. 

 
25. TEMPORARY CHECK DAMS.  Where indicated by the Engineer or Inspector, the 

Contractor shall install check dams in ditches.  All costs associated with the installation, 
maintenance, and removal of check dams shall be paid for in the unit price for Class A 
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riprap. 
 
26. CRIMPING ALONG ROADWAYS.  The Contractor shall stabilize all mulching material 

between the roadway and the ditch line by the use of a "crimper". 
 
27. ENCROACHMENTS.  The Contractor shall become familiarized with all the provisions of 

the Encroachment Agreements required for this Contract.  The Encroachment Agreements 
are available in the Department of Public Works, 101 City Hall Plaza, Durham, North 
Carolina.  
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GENERAL SPECIFICATIONS 
 

 
STREET REPAIRS AND RESURFACING 
 
1. TREATMENT OF EDGE OF RESURFACING:   The edge of the resurfacing asphalt 

shall be treated in one of the following three methods.  The methods selected shall be at the 
discretion of the Engineering Inspector in the field on a case by case basis.  These methods 
apply to the edge of the resurfacing asphalt running along the existing edge of pavement, or 
along the existing curb and gutter.  The edge may be either, or a combination of the 
following: 

• Untreated Full Depth Edge – The edge of the resurfacing asphalt running along 
the existing edge of a strip paved street can be untreated, requiring no feathering 
or milling.  This edge is a full depth section of the resurfacing asphalt. 

• Feathered Edge – The edge of the resurfacing asphalt running along the existing 
edge of a strip paved street or curb and gutter street can be feathered.  This edge is 
reduced down from full depth at a rate of ½ inch of fall per foot of run.  The 
feathered edge shall terminate with a ½ inch depth of resurfacing asphalt. 

• Milled and Feathered Edge – The edge of the resurfacing asphalt running along 
the existing edge of a curb and gutter street can be milled and feathered.  Milling 
shall be a width of three feet from the edge of gutter running with the street and to 
a depth of ½ inch below the edge of gutter.  The resurfacing asphalt is then placed 
with the edge reduced down from full depth at a rate of ½ inch of fall per foot of 
run.  The feathered edge shall terminate with a ½ inch depth of resurfacing 
asphalt. 

• Feathering at Drives – In all cases, all drives shall be feathered to allow a smooth 
transition from the newly resurfaced street to the drive entrance.  The asphalt at 
the entrance drive is reduced down from full depth to a rate of ½ inch of fall per 
foot of run.  The feathered edge shall terminate with a ½ inch depth of resurfacing 
asphalt.  The feathering is an incidental cost of the resurfacing.  

 
 
2. MILLING SPEED HUMPS:  Where speed humps are encountered within the limits of the 

street to be resurfaced, the following methods shall be used.  The resurfacing shall be 
terminated on both sides of the approach to the speed hump.  The terminated edge of the 
resurfacing asphalt (running parallel to the speed hump) shall be milled and feathered.  
Milling shall begin one foot in advance of the speed hump.  Milling shall be at a width of 
three to four feet to a depth of 1-1/2 inch below the existing street surface.  The resurfacing 
asphalt is then placed with the edge reduced down from full depth at a rate of ¼ inch of fall 
per foot of run.  The edge shall terminate flush with the existing pavement one foot from the 
speed hump. 

 
3. ASPHALT PADDING OF ADJUSTMENTS:  Manholes and OC or valve boxes can be 

adjusted a maximum of two weeks in advance of resurfacing.  Adjustments completed more 
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than three days in advance of resurfacing must be padded with asphalt.  Adjustments made 
three days or less in advance of resurfacing does not require asphalt padding.  The asphalt 
padding shall be placed at a slope of one inch fall per foot of run.  The asphalt for padding is 
an incidental cost of the adjustment. 

 
4. PAINTING MILLED EDGES:  All vertical milled asphalt edges that cross the flow of 

traffic shall be painted orange to make them visible to motorist.  Painting applies only to 
vertical milled edges that are transverse to the traffic lane.  Milled vertical edges running 
parallel to the traffic lane do not require painting.  Painting is required at the time of milling, 
prior to traffic being allowed to drive over the milled area.  The painting is an incidental cost 
of the milling. 

 
5. PAINTING ADJUSTMENTS:  All adjustments, manholes, and OC or valve boxes, must 

have the vertical rim spray painted with orange paint to make them visible to the motorist.  
Only the exposed vertical rim requires painting.  The horizontal surface of the manhole cover 
or valve cover does not need to be painted.  Painting is required at the time of the adjustment, 
prior to traffic being allowed to drive over the adjusted structure.  The painting is an 
incidental cost of the adjustment. 

 
6. GRAVEL ON STRIP PAVED STREETS:  The Contractor shall coordinate with the Street 

Maintenance Department when placing full depth asphalt on existing strip paved streets.  
Street Maintenance shall be contacted to place stone as needed along low shoulders and at 
gravel driveways to allow for a smooth transition.  

 
 
7. SEEDING AND MULCHING.  Seeding and mulching is to be performed according to 

North Carolina Department of Transportation and Highway Safety requirements, Section 
1660, with the following special provisions.  Seeding and mulching shall be done on all earth 
areas disturbed by construction or as designated by the Engineer.  In order to prevent 
excessive soil erosion and siltation by establishing a grass cover as soon possible, the 
Contractor shall complete clearing and grubbing and perform seeding and mulching work 
within fourteen (14) calendar days as the clearing progresses unless the Engineer approved a 
specific permissible length of delay due to circumstances beyond the control of the 
Contractor.  Special attention is called to the portion of Section 1660-4 of the North Carolina 
Department of Transportation and Highway Safety Specifications dealing with seed bed 
preparation.  This project consists primarily of Type I seeding and mulching.  Type II 
seeding and mulching generally shall not be used. 
 
A.   Type I: 
 
Type I seeding and mulching consists of loosening the soil by scarifying or other method to a 
depth of not less than 5 inches except as otherwise provided in Section 1660-4 or directed by 
Engineer.  Clods shall be broken and the top 2 to 3 inches of soil shall be worked into an 
acceptable seed bed by the use of soil pulverizers, drags, or harrows; or by other methods 
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approved by the Engineer.  All rock and debris 1 inch or larger shall be removed on cut or fill 
slopes which are 3:1 or flatter, medians, shoulders, and ditch slopes prior to the application 
of seed and fertilizer.  Type I seeding and mulching will be required in all residential areas.  
 
B.   Type II:   
 
Type II seeding and mulching consists of loosening the soil by scarifying or other method to 
a depth of not less than 5 inches except as otherwise provided in Section 1660-4 or directed 
by Engineer.  Clods shall be broken and the top 2 to 3 inches of soil shall be worked into an 
acceptable seed bed by the use of soil pulverizers, drags, or harrows; or by other methods 
approved by the Engineer.  All rock and debris 3 inches or larger shall be removed on cut or 
fill slopes which are 3:1 or flatter, medians, shoulders, and ditch slopes prior to the 
application of seed and fertilizer.  Type II seeding and mulching will be required in all areas 
except for residential areas. Type II seeding and mulching will be required in all non-
residential areas.  
 
Seeding:  Superficial scratching of the slope surface will not be sufficient seed bed 
preparation.  On 2:1 or 1-1/2:1 slopes, a seed bed preparation will be required approaching 
the degree of preparation required on flatter areas as far as depth is concerned although the 
same degree of smoothness of seed bed will not be required. 
 
The kind of seed, the rate of application of seed, fertilizer and limestone, and the seasonal 
limitations shall be as follows: 
 
All rates are in pounds per 100 square yards.   
 
Aug. 15 - Oct. 30 
Feb. 15-June 15   Nov. 1-Feb.  1 
  
5.5 lbs. Fescue     5.5 lbs. Fescue 
20 lbs. 10-10-10 Fertilizer 2 lbs. Rye 
25 lbs. 8-8-8 Fertilizer  20 lbs. 10-10-10 Fertilizer 
70 lbs. Limestone   25 lbs. 8-8-8 Fertilizer 

70 lbs. Limestone  
 
Limestone shall contain not less than 85% of calcium and magnesium carbonates and shall 
conform to the following minimum screening standards.  100% must pass through U.S. 
standard 10 mesh screen, and 40% must pass through U.S. standard 100 mesh screen. 
 
Equipment to be used for the application, covering and compaction of limestone, fertilizer, 
and seed shall be approved by the Engineer before being used on the project. 
 
Application of seed and fertilizer in water suspension or by air blast methods will not be 
permitted on slopes flatter than 2:1.  Should a hydraulic seeder be used for application of 
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seed and fertilizer, the seed shall not remain in water containing fertilizer for more than thirty 
minutes prior to application. 
 
The contractor shall be responsible for the establishment of adequate ground cover to be 
determined by the Engineer or Inspector.  If adequate ground cover is not established in a 
reasonable amount of time, determined by the Engineer or Inspector then the Contractor will 
be required to reseed the project until such time that adequate ground cover is established.   
 
Mulching:  Mulch shall be spread uniformly over the area by hand or by means of 
appropriate mechanical spreaders or blowers to obtain a 75% ground cover.  It is the intent of 
this specification that satisfactory application shall allow some sunlight to penetrate and air 
to circulate, but also partially shade the ground, reduce erosion and conserve soil moisture.  
Care shall be exercised to prevent displacement of soil or seed or other damage to the seeded 
area during mulching operations.  No seeded areas shall be allowed to remain for more than 
twenty-four hours without mulching having been completed. 
 
The Contractor will be required to take sufficient precautions, approved by the Engineer or 
Inspector, to prevent mulch entering catch basins or pipelines through displacement by wind, 
water, or other causes.  The Contractor shall apply 150 gallons per acre of asphalt tack to 
insure that the mulch is properly held in place.  The Contractor can use a "crimper" to 
stabilize the mulching instead of asphalt tack. 
 
In the application of fertilizer in seeding operations, or in the application of asphalt materials 
during mulching operations, adequate precautions shall be taken to prevent damage to traffic, 
traffic signs, curb and gutter, or any other concrete or metal structures.  Such structures shall 
be adequately covered or application methods changed so as to avoid damage.  Where any 
damage occurs as a result of the Contractor's failure to take adequate precautions, the 
Contractor will be required to repair such damage including any cleaning that may be 
necessary before final acceptance of the work will be made. 
 
Once an area has been seeded and mulched, the Contractor is required to take adequate 
precautions to insure that all future construction operations do not damage these areas. No 
payment will be made for repairs of any kind that are due to negligence of the Contractor. 
 

8. MATTING FOR EROSION CONTROL:  Where directed by the Engineer or Inspector the 
Contractor shall place excelsior matting for erosion control. 
 
Placing of matting shall be done immediately following seeding.  The surface shall be 
smooth and free from stones, clods, or debris which will prevent the contact of the matting 
with the soil.  Care shall be taken to preserve the required line, grade, and cross section of the 
area covered. 
 
Matting shall be unrolled in the direction of the flow of water, and shall be applied without 
stretching so that it will lie smoothly but loosely on the soil surface.  The up-channel or top 
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of slope end of each piece of matting shall be buried in a narrow trench at least 5 inches deep 
and tamped firmly.  After the end of the matting is buried, the trench shall be closed and 
tamped firmly.  Where one roll of matting ends and a second roll begins, the end of the upper 
roll shall be brought over the buried end of the second roll so that there will be a 6 inch 
overlap.  Check slots shall be constructed at each 50 feet longitudinally in the matting or as 
directed by the Engineer.  These slots shall be narrow trenches at least 12 inches deep.  The 
matting shall be folded over and buried to the full depth of the trench, after which the trench 
shall be closed and firmly tamped.  Where 2 or more widths of matting are laid side by side, 
the overlap shall be at least 4 inches. 
 
Staples shall be placed across the matting at ends, junctions, and check slots and shall be 
placed 10 inches apart.  Staples shall also be placed along the outer edger and down the 
center of each strip of matting and shall be spaced 3 feet apart.  Staples shall be placed along 
all lapped edges 2 to 3 feet apart. 
 
Excelsior matting shall be installed with the fabric on the top side.  
 

9. DETECTABLE WARNING SYSTEM.  All wheelchair ramps shall conform with NCDOT 
standards incorporating a detectable warning surface. Detectable warning surfaces shall be either 
truncated dome concrete paving blocks or truncated dome stamped concrete.  Obtain a 70 
percent contrast visibility with adjoining surfaces, with a light colored wheelchair ramp and a 
dark colored detectable warning surface.   

 
The stamped concrete shall be a minimum of 6 inches thick exclusive of the dome height.  The 
color contract shall be achieved by incorporating pigment into the concrete mix.  Painting shall 
not be allowed.   
 
The paving blocks shall be placed on a 6 inch concrete base.  The paving blocks shall be a 
minimum of three (3) inches thick. 
 
The Contractor shall submit wheel chair detectable warning surface shop drawings and material 
specifications for approval.  Payment for the construction of the handicap ramp shall be by two 
line items, ‘6” Concrete Sidewalk or Driveway’ by the Square Yard and ‘Wheelchair Ramp 
Detectable Warning Surface’ for Each ramp.  

 
 

 



 

 74

PROJECT SPECIAL CONDITIONS 
 
 
REVISIONS TO NCDOT STANDARD SPECIFICATIONS:  The following revisions to the 
2002 NCDOT Standard Specifications are incorporated into this contract as noted herein.   
 
GENERAL:  Note that not all sections and pay items in the following NCDOT revisions will 
be required for this project.   If a section or item is referenced elsewhere in these 
specifications or the drawings and sketches made a part of this contract, and a specific pay 
item is not included in the bidding schedule, it shall be understood that payment for such 
work is considered incidental and is included in other bid items as listed in the bidding 
schedule.    
 
ASPHALT PAVEMENTS - SUPERPAVE     05-17-05 
           Rev. 08-02-05 
 
Revise the 2002 North Carolina Department of Transportation Standard Specifications as 
follows: 
 
SECTION 600 - PRIME COAT 
 
Article 600-9 
a. Delete the first paragraph and substitute the following: 

 
The quantity of prime coat to be paid will be the number of gallons (liters) of prime coat 
material that has been satisfactorily placed on the roadway.  Each distributor load of prime coat 
material delivered and utilized on the project will be measured. Deductions will be made from 
each measured tank of material for all material placed on the roadway that exceeds the 
application rate established by the Engineer by more that 0.03 gallons per square yard (0.14 
liters per square meter). 
 

 
SECTION 605 - ASPHALT TACK COAT 
 
Article 605-8 
a. Insert the following after paragraph one: 

 
Take necessary precautions to limit the tracking and/or accumulation of tack coat material on 
either existing or newly constructed pavements.  Excessive accumulation of tack may require 
corrective measures. 

 
 
SECTION 609 – QUALITY MANAGEMENT SYSTEM FOR ASPHALT PAVEMENTS 
 
Article 609-4:  FIELD VERIFICATION AND JOB MIX FORMULA ADJUSTMENTS 
 
a. Delete the first sentence in the first paragraph and substitute the following: 
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Conduct field verification of the mix at each plant within 30 calendar days prior to initial 
production of each mix design, when required by the Allowable Mix Adjustment Policy and 
when directed as deemed necessary. 

 
b. Delete the last sentence of the third paragraph and substitute the following: 

 
Retain records of these calibrations and mix verification tests, including Super pave Gyratory 
Compactor (SGC) printouts, at the QC laboratory.  In addition, furnish copies, including SGC 
printouts, to the Engineer for review and approval within one working day after beginning 
production of the mix. 

 
c. Add the following sentence at the end of the last paragraph: 

 
Any mix produced that is not verified may be assessed a price reduction at the Engineer’s 
discretion in addition to any reduction in pay due to mix and/or density deficiencies. 

 
Article 609-5:  CONTRACTOR’S QUALITY CONTROL SYSTEM 
 
Sub article 609-5(A):  Personnel Requirements 
 
a. Add the following sentence at the end of the third  sentence in this paragraph: 
 

This person is responsible for monitoring all roadway paving operations and all quality control 
processes and activities, to include stopping production or implementing corrective measures 
when warranted. 

 
Sub article 609-5(C) 1 
 
a. Delete the second sentence in the second paragraph and substitute the following: 
 

Retain the QC compacted volumetric test specimens for 5 calendar days, commencing the day 
the specimens are prepared. 

 
Sub article 609-5(C) 2 
 
a. At the bottom of this page, delete the sentence directly above the Accumulative Production 

Increment and substitute the following: 
 

Sample and test the completed mixture from each mix design at the following minimum 
frequency during mix production: 

 
b. In the first full paragraph on this page, add to the reference AASHTO T 168 “Modified” 
 

Revise Items B, C, D and E on this page as follows: 
 

B. Gradation on Recovered Blended Aggregate from Mix Sample (AASHTO T 30 
Modified) Grade on all sieves specified on JMF   

C. Maximum Specific Gravity (AASHTO T 209 or ASTM D 2041), optional  
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(ASTM D 6857) 
D. Bulk Specific Gravity of Compacted Specimens (AASHTO T166), optional  

(ASTM D 6752), Average of 3 specimens at Ndes gyrations (AASHTO T 312) 
E. Air Voids (VTM) (AASHTO T 269), Average of 3 specimens at Ndes gyrations 

 
Page 6-11, Sub article 609-5(C) 2 
 
At the top of this page, delete Item B.,” Reclaimed Asphalt Pavement…” and substitute the 
following: 
 

B. Reclaimed Asphalt Pavement (RAP) Binder Content and Gradation (AASHTO T 
308 Modified or T 164 and AASHTO T 30 Modified) (sampled from stockpiles or cold 
feed system at beginning of production and weekly thereafter).  Have RAP approved for 
use in accordance with Article 1012-1(G). (Split Sample Required) 

 
Page 6-11, Sub article 609-5(C) 2 
 
Insert the following sampling and testing at the end of this Sub article: 
 

F. Uncompacted Void Content of Fine Aggregate, AASHTO T 304, Method A (natural 
sand only).  Performed at Mix Design and when directed as deemed necessary. (Split 
Sample Required) 

 
G. Reclaimed Asphalt Shingle Material (RAS) Binder Content and Gradation 

(AASHTO T 308 Modified or T 164 and AASHTO T 30 Modified) (sampled from 
stockpiles or cold feed system at beginning of production and weekly thereafter). Have 
RAS approved for use in accordance with Article 1012-1(F). (Split Sample Required) 

 
CONTROL CHARTS 
 
Page 6-11, Sub article 609-5(C) 3 
 
Delete the first paragraph and substitute the following: 
 
Maintain standardized control charts furnished by the Department at the field laboratory.  For mix 
incorporated into the project, record full test series data from all regularly scheduled random 
samples or directed samples which replace regularly scheduled random samples, on control charts 
the same day the tests are obtained.  
 
In addition, partial test series results obtained due to reasons outlined in Sub article 609-5(C) 2 will 
be reported to Quality Assurance personnel on the proper forms, but will not be plotted on the 
control charts. 
 
Page 6-12, Sub article 609-5(C) 3 
 
Delete item 3 in the list below the second full paragraph and substitute the following: 
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3. If failure to stop production after two consecutive moving averages exceed the warning 
limits occurs, but production does stop at a subsequent time, re-establish a new moving 
average beginning at the actual production stop point. 

 
Page 6-12, Sub article 609-5(C) 3 
 
Delete the first and second sentence in the third full paragraph and substitute the following: 
 
In addition, re-establish the moving averages for all mix properties. 
 
 
CONTROL LIMITS 
 
Page 6-12, Sub article 609-5(C) 4 
 
At the bottom of this page, delete the table and substitute the following: 
 
CONTROL LIMITS 
Mix Control 
Criteria 

Target Source Warning 
Limit 

Moving Average 
Limit 

Individual 
Limit 

2.36mm Sieve JMF ±4.0 % ±5.0 % ±8.0 % 
0.075mm Sieve JMF ±1.5 % ±2.0 % ±2.5 % 
Binder Content JMF ±0.3 % ±0.5 % ±0.7 % 
VTM @ Ndes JMF ±1.0 % ±1.5 % ±2.0 % 
VMA @ Ndes Min. Spec. Limit -0.5% -0.8% -1.0% 
P0.075/ Pbe Ratio Max. Spec. Limit 0.0 N/A +0.4% 
%Gmm @ Nini Max. Spec. Limit N/A N/A +2.0% 
TSR Min. Spec. Limit N/A N/A -15.0% 
 
Allowable Retesting for Mix Deficiencies: 
 
Page 6-14, Sub article 609-5C (7) 
 
In the first paragraph, insert the following as the fourth sentence: 
 
The Contractor under the supervision of the Department’s QA personnel will perform these retests. 
 
FIELD COMPACTION QUALITY CONTROL 
 
Page 6-15, Sub article 609-5(D) 1 
 
In the last sentence of the third paragraph of this sub article, insert the wording “and wedging as 
shown in the HMA/QMS Manual, “after the wording “temporary pavements” 
 
Delete the first and second sentences in the fourth paragraph and substitute the following: 
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Base and intermediate mix types (surface mixes not included) utilized for pavement widening of 
less than 4.0 feet and all mix types used in tapers, irregular areas and intersections (excluding full 
width travel lanes of uniform thickness), will not be subject to the sampling and testing frequency 
specified above provided the pavement is compacted using approved equipment and procedures.  
However, the Engineer may require occasional density sampling and testing to evaluate the 
compaction process. 
 
Page 6-16, Sub article 609-5(D) 1 
 
Delete item number 2 at the top of this page.  Item number 3 should be re-numbered as 2 after the 
specified deletion. 
 
Pavement Samples (Cores) 
 
Page 6-16, Sub article 609-5(D) (2) 
 
In the first paragraph, delete the second sentence and insert the following as the last sentence in that 
paragraph: 
 
The use of a separator medium beneath the layer to be tested is prohibited. 
 
LIMITED PRODUCTION PROCEDURE 
 
Page 6-17, Sub article 609-5(D) 5 
 
Delete the first paragraph and substitute the following: 
 
Proceed on limited production when, for the same mix type, one of the following items occurs: 
 

(1) Two consecutive failing lots, excluding lots representing an individual resurfacing 
map or portion thereof. 

(2) Three consecutive failing lots, with each lot representing an individual resurfacing 
map or portion thereof. 

(3) Two consecutive failing nuclear control strips. 
 
Pavement within each construction category (New and Other), as defined in Article 610-13, and 
pavement placed simultaneously by multiple paving crews will be evaluated independently for 
limited production purposes. 
 
Delete the first sentence in the last paragraph and substitute the following: 
 
If the Contractor does not operate by the limited production procedures as specified above, the two 
consecutive failing density lots, three consecutive failing lots with each lot representing an 
individual resurfacing map or portion thereof, or two consecutive failing nuclear control strips, 
whichever is applicable, and all mix produced thereafter will be considered unacceptable. Remove 
this material and replace with material that complies with the Specifications, unless otherwise 
approved. 
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DOCUMENTATION (RECORDS) 
 
Page 6-18, Sub article 609-5(E) 
 
Delete the third and fourth sentence in the first full paragraph and substitute the following: 
 
Maintain all QC records, forms and equipment calibrations for a minimum of 3 years from their 
completion date.   
 
Delete the second full paragraph and substitute the following: 
 
Falsification of test results, documentation of observations, records of inspection, adjustments to the 
process, discarding of samples and/or test results, or any other deliberate misrepresentation of the 
facts will result in the revocation of the applicable person’s QMS certification.  The Engineer will 
determine acceptability of the mix and/or pavement represented by the falsified results or 
documentation.  If the mix and/or pavement in question are determined to be acceptable, the 
Engineer may allow the mix to remain in place at no pay for the mix, asphalt binder and other mix 
components.  If the mix and/or pavement represented by the falsified results are determined not to 
be acceptable, remove and replace with mix, which complies with the Specifications.  Payment will 
be made for the actual quantities of materials required to replace the falsified quantities, not to 
exceed the original amounts. 
 
QUALITY ASSURANCE 
 
Page 6-18, Article 609-6 
 
In Item 1 under Plant Mix Quality Assurance, substitute “5 percent” for “10 percent”. 
 
In Item 2 under Plant Mix Quality Assurance, substitute “sampling and testing procedures” for 
“tests”. 
 
In Item 4 under Plant Mix Quality Assurance, add “for that increment” after the word “sample”. 
 
In Item 5 under Plant Mix Quality Assurance, add “at a frequency equal to or greater than 10 
percent of the QC sample frequency”; or 
 
Insert the following after Item 5 under Plant Mix Quality Assurance: 
 

6.  By any combination of the above. 
 
Delete the paragraph below Plant Mix Quality Assurance, and replace with the following: 
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The Engineer will conduct assurance tests on both split QC samples taken by the Contractor and 
verification samples taken by the Department.  These samples may be the regular quality control 
samples or a sample selected by the Engineer from any location in the process or verification 
samples taken at random by the Department.  The frequency will be equal to or greater than 5 
percent of that required of the Contractor as stated in Sub article 609-5(C)2.  The Engineer may 
select any or all samples for assurance testing. 
 
In Item 1 under Density Quality Assurance, delete the wording at the end of the sentence “at a 
frequency equal to or greater than 10 percent of the frequency required of the Contractor”. 
 
In Item 3 under Density Quality Assurance, substitute 5 percent for 10 percent. 
 
Page 6-19, Article 609-6 
 
In Item 4 under Density Quality Assurance, add “at a frequency equal to or greater than 10 percent 
of the QC sample frequency.”  
 
Insert the following after Item 4 under Density Quality Assurance: 
 

5. By periodically directing the recalculation of random numbers for the Quality Control core 
or nuclear density test locations.  The original QC test locations may be tested by QA and 
evaluated as verification tests. 

 
LIMITS OF PRECISION 
 
Page 6-19, Article 609-6 
 
In the limits of precision table, delete the last three rows and substitute the following: 
 
QA retest of prepared QC Gyratory Compacted  

Volumetric Specimens    ± 0.015  
Retest of QC Core Sample                              ± 1.2% (% Compaction) 
Comparison of QA Core Sample                   ± 2.0% (% Compaction) 
QA Verification Core Sample                         ± 2.0% (% Compaction) 
Nuclear Comparison of QC Test                    ± 2.0% (% Compaction) 
QA Nuclear Verification Test                         ± 2.0% (% Compaction) 

 
Delete the first paragraph below the Limits of Precision table and insert the following two 
paragraphs. 
 
The Engineer will immediately investigate the reason for differences if any of the following occur: 
 
1. QA test results of QC split sample does not meet above limits of precision, or 
2. QA test results of QC split sample does not meet the individual test control limits or the 

specification requirements, or 
3. QA verification sample test results exceed the allowable retesting tolerances. 
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If the potential for a pavement failure exists, the Engineer may suspend production, wholly or in 
part, in accordance with the requirements of Article 108-7 while the investigation is in progress.  
The Engineer’s investigation may include, but not be limited to the following:  
 
1. Joint testing of any remaining split samples 
2. Review and observation of the QC technician’s sampling and testing procedures, 
3. Evaluation and calibration of QC testing equipment, and/or 
4. Comparison testing of other retained qualifies control samples, and/or additional density 

core samples. 
 
In the third sentence of the second paragraph below the limits of precision table, insert “or 
verification test results” after “quality assurance test results”. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS – DESCRIPTION 
 
Page 6-20, Article 610-1 
 
Insert the following after the last paragraph: 
 
A high frequency of asphalt plant mix, density, or mix and density deficiencies occurring over an 
extended duration of time may result in future asphalt, which is represented by mix and/or density 
test results not in compliance with minimum specification requirements, being excluded from 
acceptance at an adjusted contract unit price in accordance with Article 105-3.  This acceptance 
process may apply to all asphalt produced and /or placed and may continue until the Engineer 
determines a history of quality asphalt production and placement is reestablished.   
 
MATERIALS 
 
Page 6-21, Article 610-2 
 
Delete reference of Anti-strip additive (chemical) to Article 1020-2 and substitute  
Article 1020-8. 
 
COMPOSITION OF MIXTURES (MIX DESIGN AND JOB MIX FORMULA) 
 
Page 6-21, Sub article 610-3(A) 
 
At the end of the second paragraph, add the following sentence: 
 
In addition, submit Super pave gyratory compactor printouts for all specimens compacted at Ndes 
and Nmax during the mix design process.  
 
Insert the following paragraph after the second paragraph: 
 
For the final surface layer of the specified mix type, use a mix design with an aggregate blend 
gradation above the maximum density line on the 2.36 mm and larger sieves.  
 
Insert the following at the end of the third paragraph: 
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When the percent of binder contributed from RAS or a combination of RAS and RAP exceeds 20 
percent of the total binder in the completed mix, the virgin binder PG grade shall be one grade 
below (both high and low temperature grade) the binder grade specified in Table 610-2 for the mix 
type. 
 
Delete the fourth paragraph and substitute the following:  
 
For Type S 12.5D mixes, the maximum percentage of reclaimed asphalt material is limited to 15% 
and shall be produced using virgin asphalt binder grade PG 76-22.  For all other recycled mix types, 
when the percentage of RAP is 15 percent or less of the total mixture, the virgin binder PG grade 
shall be as specified in Table 610-2 for the specified mix type.  When the percentage of RAP is 
greater than 15 but not more than 25 percent of the total mixture, the virgin binder PG grade shall 
be one grade below (both high and low temperature grade) the specified grade for the mix type.  
When the percentage of RAP is greater than 25 percent of the total mixture, the Engineer will 
establish and approve the asphalt binder grade.  
 
Page 6-22, Sub article 610-3(A) 
 
Insert the following sentence at the end of the Item 4: 
 
If natural sand is utilized in the proposed mix design, determine and report the Uncompacted Void 
Content of the natural sand in accordance with AASHTO T-304, Method A.  
 
Page 6-23, Sub article 610-3(A) 
 
Under the quantities of mix components insert the following sentence: 
 
When requested by the Engineer, submit to the Department’s Materials and Tests Unit, in Raleigh, 
six (6) Super pave Gyratory Compactor specimens compacted to a height of 75 mm and to a void 
content (VTM) of 4.0% +/- 0.5% for performance rut testing with the Asphalt Pavement Analyzer. 
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JOB MIX FORMULA 
 
Page 6-24, Sub article 610-3(C) 
 
Delete Table 610-1 and associated notes.  Substitute the following: 
 
TABLE 610-1 
SUPERPAVE AGGREGATE GRADATION DESIGN CRITERIA 
Standar
d 

Percent Passing Criteria (Control Points) 

Sieves Mix Type (Nominal Maximum Aggregate Size) 
 4.75 mm (a) 9.5 mm (c) 12.5 mm (c) 19.0 mm 25.0 mm 37.5 mm 
(mm) Min. Max. Min. Max. Min. Max. Min. Max. Min. Max. Min. Max.
50.0           100.0 

 
 

37.5         100.0  90.0 100.0
25.0       100.0  90.0 100.0  90.0 
19.0     100.0  90.0 100.0  90.0   
12.5   100.0  90.0 100.0  90.0     
9.5 100.0  90.0 100.0  90.0       
4.75 90.0 100.0  90.0         
2.36 65.0 90.0 32.0(b) 67.0(b) 28.0 58.0 23.0 49.0 19.0 45.0 15.0 41.0 
1.18             
0.600             
0.300             
0.150             
0.075 4.0 8.0 4.0 8.0 4.0 8.0 3.0 8.0 3.0 7.0 3.0 6.0 
 

(a) For Type S 4.75A, a minimum of 50% of the aggregate components shall be 
manufactured material from the crushing of stone. 

(b) For Type SF 9.5A, the percent passing the 2.36mm sieve shall be a minimum of 60% 
and a maximum of 70%. 

(c) For the final surface layer of the specified mix type, use a mix design with an aggregate 
blend gradation above the maximum density line on the 2.36 mm and larger sieves. 
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Page 6-25, Sub article 610-3(C),  
 
Delete Table 610-2 and associated notes.  Substitute the following: 
 

TABLE 610-2 
SUPERPAVE MIX DESIGN CRITERIA 
 Design Binder Compaction Levels Volumetric Properties (c) 
Mix ESALs PG     
Type millions Grade No. Gyrations @ VMA VTM VFA %Gmm 
(f) (a) (b) Nini Ndes Nmax % Min. % Min. - 

Max. 
@ Nini

S-4.75A <0.3 64 -22 6 50 75 20.0 7.0-15.0   
SF-9.5A <0.3 64 -22 6 50 75 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S-9.5B 0.3 - 3 64 -22 7 75 115 15.0 3.0 - 5.0 65 - 80 ≤ 90.5 
S-9.5C 3 - 30 70 -22 8 100 160 15.0 3.0 - 5.0 65 - 76 ≤ 90.0 
S-12.5C 3 - 30 70 -22 8 100 160 14.0 3.0 - 5.0 65 - 75 ≤ 90.0 
S-12.5D > 30 76 -22 9 125 205 14.0 3.0 - 5.0 65 - 75 ≤ 90.0 
I-19.0B < 3 64 -22 7 75 115 13.0 3.0 - 5.0 65 - 78 ≤90.5 
I-19.0C 3 - 30 64 -22 8 100 160 13.0 3.0 - 5.0 65 - 75 ≤ 90.0 
I-19.0D > 30 70 -22 9 125 205 13.0 3.0 - 5.0 65 - 75 ≤ 90.0 
B-25.0B < 3 64 -22 7 75 115 12.0 3.0 - 5.0 65 - 78 ≤ 90.5 
B-25.0C > 3 64 -22 8 100 160 12.0 3.0 - 5.0 65 - 75 ≤ 90.0 
B-37.5C > 3 64 -22 8 100 160 11.0 3.0 - 5.0 63 - 75 ≤ 90.0 
          
 Design Parameter  Design Criteria 
All 1. %Gmm @ Nmax    ≤ 98.0%   (d) 
Mix 2. Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 
Types 3. Retained Tensile Strength (TSR) 

                
    (AASHTO T 283  Modified) 

85 % Min. (e) 

Notes: (a) Based on 20 year design traffic. 
 (b) When Recycled Mixes are used, select the binder grade to be added in accordance 

with Sub article 610-3(A). 
 (c) Volumetric Properties based on specimens compacted to Ndes as modified by the 

Department. 
 (d) Based on specimens compacted to Nmax at selected optimum asphalt content.   

(e) AASHTO T 283 Modified (No Freeze-Thaw cycle required).  TSR for  
   Type S 4.75A, Type B 25.0 and Type B 37.5 mixes is 80% minimum. 

(f) Mix Design Criteria for Type S 4.75A may be modified subject to the approval of 
the Engineer 
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WEATHER, TEMPERATURE, AND SEASONAL LIMITATIONS FOR PRODUCING AND 
PLACING ASPHALT MIXTURES 
 
Page 6-26, Article 610-4, Table 610-3 
 
Delete the title of Table 610-3 and substitute the following title: 
 
ASPHALT PLACEMENT- MINIMUM TEMPERATURE REQUIREMENTS 
 
In the first column, third row; delete reference to the ACSC Types S 9.5A and S 12.5B mix.  
 
Add the following minimum placing temperatures for mix types S 4.75A and SF 9.5A. 
 

Asphalt Concrete Mix Type Minimum Air 
Temperature 

Minimum Road Surface 
Temperature 

ACSC, Type S 4.75A, SF 9.5A 40°F (5°C) 50°F (10°C) 
 
SPREADING AND FINISHING 
 
Page 6-32, Article 610-8 
 
Insert the following after the second sentence within the sixth paragraph.  
 
Take necessary precautions during production, loading of trucks, transportation, truck exchanges 
with paver, folding of the paver hopper wings, and conveying material in front of the screed to 
prevent segregation of the asphalt mixtures.  
 
Page 6-32, Article 610-8 
 
Delete the last paragraph beginning on this page and continuing on the next page and substitute the 
following: 
 
Use pavers equipped with an electronic screed control that will automatically control the 
longitudinal profile and cross slope of the pavement.  Control the longitudinal profile through the 
use of either a mobile grade reference(s), including mechanical, sonic and laser grade sensing and 
averaging devices, an erected string line(s) when specified, joint matching shoe(s), slope control 
devices or the approved methods or combination of methods.  Unless otherwise specified, use a 
mobile grade reference system capable of averaging the existing grade or pavement over a 
minimum 30 foot (9.1 meter) distance or by non-contacting laser or sonar type ski with at least four 
referencing stations mounted on the paver at a minimum length of 24 feet.  Establish the position of 
the reference system such that the average profile grade is established at the approximate midpoint 
of the system.  The transverse cross-slope shall be controlled as directed by the Engineer.  
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Page 6-33, Article 610-8 
 
Delete the second full paragraph on this page and substitute the following: 
 
Use the 30 foot (9.1 meter) minimum length mobile grade reference system or the non-contacting 
laser or sonar type ski with at least four referencing stations mounted on the paver at a minimum 
length of 24 feet to control the longitudinal profile when placing the initial lanes and all adjacent 
lanes of all courses, including resurfacing and asphalt in-lays, unless other specified or approved.  A 
joint matching device short (6 inch [152.4 mm] shoes) may be used only when approved. 
 
At the end of the third full paragraph, add the following sentence: 
 
Waiver of the use of automatic screed controls does not relieve the Contractor of achieving plan 
grades and cross-slopes.  
 
Insert the following as the last paragraph: 
 
Repair any damage caused by hauling equipment across structures at no additional cost to the 
Department. 
 
DENSITY REQUIREMENTS 
 
Page 6-34, Article 610-10,  
 
Delete Table 610-4 and substitute the following table and associated notes: 
 
Table 610-4 
MINIMUM DENSITY REQUIREMENTS 

MIX TYPE     MINIMUM % of Gmm  
SUPERPAVE MIXES (Maximum Specific Gravity)  
S 4.75A 85.0(a,b)

SF 9.5A 90.0 

S 9.5X, S 12.5X, I 19.0X, 
B 25.0X, B 37.5X 

92.0 
 

 
(a) All S 4.75A pavement will be accepted for density in accordance with Article 105-3 

 
(b) Compaction to the above specified density will be required when the S 4.75 A mix is 

applied at a rate of 100 lbs/sy (55 kg/m2) 
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Page 6-34, Article 610-10 
 
Delete the second paragraph and substitute the following: 
 
Compact base and intermediate mix types (surface mixes not included) utilized for pavement 
widening of less than 4.0 feet (1.2 meters) and all mix types used in tapers, irregular areas and 
intersections (excluding full width travel lanes of uniform thickness), using equipment and 
procedures appropriate for the pavement area width and/or shape.  Compaction with equipment 
other than conventional steel drum rollers may be necessary to achieve adequate compaction. 
Occasional density sampling and testing to evaluate the compaction process may be required. 
Densities lower than that specified in Table 610-4 will be accepted, in accordance with Article 105-
3, for the specific mix types and areas listed directly above. 
 
SURFACE REQUIREMENTS AND ACCEPTANCE 
 
Page 6-35, Article 610-12 
 
Delete the first paragraph and substitute the following: 
 
Construct pavements using quality paving practices as detailed herein.  Construct the pavement 
surface smooth and true to the plan grade and cross slope.  Immediately correct any defective areas 
with satisfactory material compacted to conform with the surrounding area.  Pavement 
imperfections resulting from unsatisfactory workmanship such as segregation, improper 
longitudinal joint placement or alignment, non-uniform edge alignment and excessive pavement 
repairs will be considered unsatisfactory and if allowed to remain in place will be accepted in 
accordance with Article 105-3.  
 
When directed due to unsatisfactory lay down or workmanship, operate under the limited 
production procedures.  Limited production for unsatisfactory lay down is defined as being 
restricted to the production, placement, compaction, and final surface testing (if applicable) of a 
sufficient quantity of mix necessary to construct only 2500 feet (750 meter) of pavement at the lay 
down width.  
 
Remain on limited production until such time as satisfactory lay down results are obtained or until 
three consecutive 2500 foot (750 meter) sections have been attempted without achieving 
satisfactory lay down results.  If the Contractor fails to achieve satisfactory lay down results after 
three consecutive 2500 foot (750 meter) sections have been attempted, cease production of that mix 
type until such time as the cause of the unsatisfactory lay down results can be determined.  As an 
exception, the Engineer may grant approval to produce a different mix design of the same mix type 
if the cause is related to mix problem(s) rather than lay down procedures.  
 
Mix placed under the limited production procedures for unsatisfactory lay down or workmanship 
will be evaluated for acceptance in accordance with Article l05-3. 
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DENSITY ACCEPTANCE 
 
Page 6-36, Article 610-13  
 
Delete the second paragraph and substitute the following: 
 
The pavement will be accepted for density on a lot by lot basis.  A lot will consist of one day’s 
production of a given job mix formula on a contract.  As an exception, separate lots will be 
established when the one of the following occurs: 
 

(1) Portions of pavement are placed in both “New” and “Other” construction categories 
as defined below.  A lot will be established for the portion of the pavement in the 
“New” construction category and a separate lot for the portion of pavement in the 
“Other” construction category. 

 
(2) Pavement is placed on multiple resurfacing maps, unless otherwise approved prior to 

paving.  A lot will be established for each individual resurfacing map or portion 
thereof. 

 
(3) Pavement is placed by multiple paving crews.  A lot will be established for the 

pavement placed by each paving crew. 
 

(4) Pavement is placed in different layers.  A lot will be established for each layer.   
 

(5) Control strips are placed during limited production. 
 
The Engineer will determine the final category and quantity of each lot for acceptance purposes. 
 
Page 6-36, Article 610-13 
 
Delete the first sentence in the third paragraph and insert the following: 
 
The “New” construction category will be defined as pavements of uniform thickness, exclusive of 
irregular areas, meeting all three of the following criteria: 
 
Delete the sixth paragraph and substitute the following: 
 
A failing lot for density acceptance purposes is defined as a lot for which the average of all test 
sections, and portions thereof, fails to meet the minimum specification requirement.  If additional 
density sampling and testing, beyond the minimum requirement, is performed and additional test 
sections are thereby created, then all test results shall be included in the lot average.  In addition, 
any lot or portion of a lot that is obviously unacceptable will be rejected for use in the work. 
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Page 6-36, Article 610-13  
 
Delete the last paragraph and substitute the following: 
 
Any density lot not meeting minimum density requirements detailed in Table 610-4 will be 
evaluated for acceptance by the Engineer.  If the lot is determined to be reasonably acceptable, the 
mix will be paid at an adjusted contract price in accordance with Article 105-3.  If the lot is 
determined not to be acceptable, the mix will be removed and replaced with mix meeting and 
compacted to the requirement of these specifications. 
 
BASIS OF PAYMENT, ASPHALT PAVEMENTS 
 
Page 6-37, Article 610-16 
 
Add the following to the second paragraph: 
 
The quantity of hot mix asphalt pavement, measured as provided in Article 610-15, will be paid for 
at the contract unit prices per ton (metric ton) for “Asphalt Concrete Surface Course,  
Type S 4.75A, and SF 9.5A”.   
 
Add the following to the payment item description: 
 
Asphalt Concrete Surface Course, Type S 4.75A .................................................Ton (Metric Ton) 
Asphalt Concrete Surface Course, Type SF 9.5A.................................................Ton (Metric Ton) 
 
Delete reference to the Asphalt Concrete Surface Course, Types S 9.5A and S 12.5B in both the 
second paragraph and in the payment description. 
 
ASPHALT BINDER FOR PLANT MIX - METHOD OF MEASUREMENT 
 
Page 6-39, Article 620-4 
 
Delete the first sentence of the second paragraph and substitute the following: 
 
Where recycled plant mix is being produced, the grade of asphalt binder to be paid for 
will be the grade for the specified mix type as required in Table 610-2 unless otherwise approved. 
 
OPEN-GRADED ASPHALT FRICTION COURSE CONSTRUCTION REQUIREMENTS 
 
Page 6-43, Article 650-5 
 
Add the following paragraph after the first paragraph: 
 
Do not place open-graded asphalt friction course between October 31 and April 1 of the next year, 
unless otherwise approved.  Place friction course, Type FC-1 mixes, only when the road surface 
temperature is 50°F (10°C) or higher and the air temperature is 50°F (10°C) or higher.  The 
minimum air temperature for Type FC-1 Modified and FC-2 Modified mixes will be 60°F (15°C). 
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AGGREGATES FOR ASPHALT PLANT MIXES 
 
Page 10-34, Sub article 1012-1(B) 4 
 
Delete and substitute the following:  
 

(4) Flat and Elongated Pieces: 
 
Use coarse aggregate meeting the requirements of Table 1012-1 for flat and elongated pieces when 
tested in accordance with ASTM D 4791 (Section 8.4) on the No. 4 (4.75 mm) sieve and larger with 
a 5:1 aspect ratio (maximum to minimum) for all pavement types, except there is no requirement for 
Types S 4.75A, SF 9.5A, and S 9.5B. 
 
Page 10-35, Table 1012-1 
 
Delete Table 1012-1 and substitute the following: 
Table 1012-1 
AGGREGATE CONSENSUS PROPERTIES(a)

 
Mix Type 

 
Course 

 
Fine 

 
Sand 

 
Flat & 

 Aggregate Aggregate Equivalent Elongated 
 Angularity(b) Angularity  5 : 1 Ratio 
  % Minimum % Minimum % Maximum 
 ASTM 

D 5821 
AASHTO 
T 304 Method A 

AASHTO 
T 176 

ASTM D 4791 
Section 8.4 

S 4.75 A  40 40  
SF 9.5 A 
S 9.5 B 
I 19.0 B 
B 25.0 B 

 
75 / - 
 

 
40 

 
40 

 
10(c) 

 

S 9.5 C 
S 12.5 C 
I 19.0 C 
B 25.0 C 
B 37.5 C 

 
 
95 / 90 
 

 
 
45 

 
 
45 

 
 
10 

S 12.5 D 
I 19.0 D 

 
100 / 100 

 
45 

 
50 

 
10 

OGAFC 100 / 100 N/A N/A 10 
 
(a) Requirements apply to the course aggregate blend and/or fine aggregate blend 
(b) 95/90 denotes that 95% of the course aggregate (+No.4 or + 4.75mm sieve)has  

one fractured face and 90% has two or more fractured faces. 
(c) Does not apply to Mix Types SF 9.5 A or S 9.5 B 

 
Page 10-36, Sub article 1012-1(C)1 
 
Insert the following after the fourth paragraph: 
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When natural sand is utilized in “C” or “D” level asphalt mixes, do not exceed the maximum 
natural sand percentage in the mix design and/or production aggregate blend detailed in 
Table 1012-1A. 
Table 1012-1A 

Uncompacted Void Content of Fine 
Aggregate AASHTO T 304 Method A 

Maximum Percent Natural Sand 
Included in Mix Design and/or 
Production* 

Less than 42.0 10 
Equal to 42.0 to 44.9 15 
Equal to 45.0 and greater 20 

 
*Maximum percent natural sand may be exceeded with approval from Pavement 
Construction Engineer upon satisfactory evaluation of pavement performance testing 

 
FINE AGGREGATE ANGULARITY 
 
Page 10-36, Sub article 1012-1(C)6 
 
Delete reference to AASHTO TP 33 Method A and substitute AASHTO T 304, Method A. 
 
Page 10-37, Sub article 1012-1(H) 
 
Delete this Sub article.  It is a duplicate of Sub article 1012-1(F) located on Page 10-36.  
 
ASPHALT BINDER 
 
Page 10-46, Article 1020-2 
 
Delete the first paragraph and substitute the following: 
 
Use Performance Graded Asphalt Binder meeting the requirements of AASHTO M 320.  See 
Article 610-3 for the specified grades.  Submit a Quality Control Plan for asphalt binder production 
in conformance with the requirements of AASHTO R 26 to the Materials and Tests Unit. 

RR31 
 
 
 
 
 
TRAFFIC CONTROL:        09-16-03 
 
Maintain traffic in accordance with Divisions 11 and 12 of the North Carolina Department of 
Transportation January 2002 Standard Specifications for Roads and Structures, and the following 
provisions: 
 
Use a lane closure (refer to North Carolina Department of Transportation January 2002 Highway 
Design Branch Roadway Standard Drawings Nos. 1101.02, 1101.11, 1110.02, Detail for 1130D01 
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and details for the Advance Work Zone signing in contract) or a slow-moving operation as shown in 
details of this contract.  Use a moving operation only if the minimum speed maintained at all times 
is 3 mph with no stops that narrow or close a lane of travel.  If the moving operation is progressing 
slower than 3 mph at any time, install a lane closure.  Maintain the existing traffic pattern at all 
times, except in the immediate work zone where lane closures are allowed as determined by the 
Engineer. 
 
Refer to North Carolina Department of Transportation January 2002 Highway Design Branch 
Roadway Standard Drawings Nos. 1101.02, 1101.03, 1101.04, 1101.05, 1101.07, 1101.11, 1110.01, 
1110.02, 1115.01, 1135.01, 1145.01, 1150.01, 1165.01 and 1170.01 when closing a lane of travel in 
a stationary work zone such as pavement patching resurfacing, or pavement marking removal, etc.  
Properly ballasted cones may be used instead of drums for lane closures during daylight hours.  The 
stationary work zone shall be a maximum of 3 miles in length at any given time unless otherwise 
directed by the Engineer.  A "pilot vehicle" operation may be used in conjunction with flaggers and 
the appropriate pilot vehicle warning signing as directed by the Engineer.  During periods of 
construction inactivity, return the traffic pattern to the existing alignment and remove or cover any 
work zone signs.  When covering work zone signs, use an opaque material that prevents reading of 
the sign at night by a driver using high beam headlights.  Use material, which does not damage the 
sign sheeting.  Replace any obliterated markings as required by other sections of the Specifications 
and the Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to an undivided facility and 
within 5 feet of an open travel lane, close the nearest open travel lane using Roadway Standard 
Drawing No. 1101.02 unless the work area is protected by barrier or guardrail.  When personnel 
and/or equipment are working on the shoulder, adjacent to a divided facility and within 10 feet of 
an open travel lane, close the nearest open travel lane using Roadway Standard Drawing No. 
1101.02 unless the work area is protected by barrier or guardrail.  When personnel and/or 
equipment are working within a lane of travel of an undivided or divided facility, close the lane 
according to the traffic control plans, roadway standard drawings or as directed by the Engineer.  
Conduct the work so that all personnel and/or equipment remain within the closed travel lane.  Do 
not work simultaneously, on both sides of an open travel way, within the same location, on a two-
lane, two-way road.  Do not perform work involving heavy equipment within 15 feet of the edge of 
travel way when work is being performed behind a lane closure on the opposite side of the travel 
way. 
 
The maximum acceptable difference in elevation between open lanes of travel is 1.5 inches.  The 
maximum acceptable edge of pavement drop-off is 2 inches.  Backfill at a 6:1 slope up to the edge 
and elevation of existing pavement in areas adjacent to an open travel lane if the drop-off exceeds 2 
inches at no expense to the Department. 
 
When utilizing a slow-moving operation for such items as pavement marking placement, pavement 
marker installation and pesticide spraying, the slow moving operation caravan shall consist, as a 
minimum, of the vehicles and devices shown on the Moving Operation Caravan Detail(s) herein.  
Traffic cones may be used when necessary to provide additional protection of wet pavement 
markings.  Ballast all traffic cones so they will not be blown over by traffic.  
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Notify the Engineer forty-eight (48) hours before milling or resurfacing will interfere with the 
existing Signal Loops.  Loops may need to be placed in milled surface before resurfacing occurs.  
Coordinate all signal loop operations with the Engineer. 
 
Notify the Engineer fifteen (15) days before resurfacing a bridge. Patch and make repairs to bridge 
surface before resurfacing occurs.  Coordinate bridge resurfacing operations with the Engineer. 
 
Notify the Engineer forty-eight (48) hours before resurfacing the areas of existing pavement that 
require patching.  Patch these areas before resurfacing occurs.  Coordinate the resurfacing 
operations of the patched areas with the Engineer 
 
During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 
72 hours.  
 
For partial or “wheel track” milling operations on two-way, two-lane facilities, mill and pave back 
by the end of each work day.  For partial or “wheel track” milling operations on multi-lane 
facilities, the lane being milled may be left closed and paved back within 72 hours.   
 
The following options are acceptable during Resurfacing/milling operations on two-way, two-lane 
facilities when the entire roadway or entire lane is to be milled: 
 

1) Mill a single lane and pave back by the end of each work day 
2) Mill the entire width of roadway and pave back within 72 hours 

 
The following options are available during Resurfacing/milling operations on multi-lane facilities 
when all lanes or a single lane in one direction are to be milled: 
 

1) Mill the entire width of pavement for all lanes to be milled in any given direction daily and 
pave back within 72 hours. 

2) Mill a single lane and pave back by the end of each work day  
3) Mill a single lane, leave a lane closure in and pave back within 72 hours.   

 
Slope the pavement at the beginning and ending of the daily milling operation as directed by the 
Engineer.  Sweep and remove all milled material from the roadway as soon as the daily milling 
operation is completed.  Maintain all accesses where milling is conducted using suitable backfill 
material approved by the Engineer.  Continue milling operations until the particular section of 
roadway being milled is complete. 
 
Operate equipment and conduct operations in the same direction as the flow of traffic.  Do not cross 
medians with equipment, except at properly designated interchanges. 
 
Review and record the existing pavement markings and markers prior to resurfacing.  Use the 
record of existing pavement markings and markers in conjunction with North Carolina Department 
of Transportation January 2002 Highway Design Branch Roadway Standard Drawings to re-
establish the proposed pavement markings and markers unless otherwise directed by the Engineer. 
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Provide appropriate lighting in accordance with Section 1413 of the North Carolina Department of 
Transportation January 2002 Standard Specifications for Roads and Structures when electing to 
perform paving at night at no expense to the Department. 
 
Remove existing pavement markers in preparation for paving.  Repair any pavement damage due to 
existing pavement marker removal before resurfacing.  Dispose of existing pavement markers as 
directed by the Engineer. 
 
No direct payment will be made for the signing and traffic control items including Truck Mounted 
Impact Attenuators (TMIA – see Section 1165 of the NCDOT January 2002 Standard 
Specifications for Roads and Structures and January 2002 Highway Design Branch Roadway 
Standard Drawings). This work will be considered incidental to the various other bid items in the 
Contract. 
 
NOTE:  Measurement and payment for all work related to traffic control, signage, and 
maintenance of traffic is to be paid for in the bid item included on the bid schedule for this work. 
Payment will be made in equal monthly installments over the life of the contract.     
 
 
TRAFFIC CONTROL       01-18-05 

    Rev. 06/21/05 
Revise the 2002 Standard Specifications as follows: 
 
WORK ZONE SIGNS 
 
Article 1089-1(A) General is deleted.  Substitute the following: 
 
(A) General: 
 

Rigid sign retro reflective sheeting requirements for Types VII, VIII and IX (prismatic) 
fluorescent are described in Tables 1089-A, 1089-B and 1089-C.  Cover the entire sign face of 
the sign substrate with NCDOT approved Type VII, VIII or IX (prismatic) fluorescent orange 
reflective sheeting.  Apply the reflective sheeting in a workmanlike manner so that there are no 
bubbles or wrinkles in the material. 
 
Roll-up sign retro reflective requirements are described in Table 1089-D. 

 
1.  Work Zones Signs (Stationary) 
 

Use Type VII, VIII or IX  (prismatic) fluorescent orange retro reflective sheeting that meets 
the following reflective requirements in Tables 1089-A, 1089-B or 1089-C respectively.  
Use approved composite or aluminum for sign backing.  Signs and sign supports must meet 
or exceed NCHRP 350 requirements for Breakaway Devices. 

 
Table 1089-A 
Minimum Coefficient of Retro reflection RA for 
TYPE VII Fluorescent Orange Sheeting 
(Candelas per lux per square meter) 
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Observation Angle  Entrance Angle 
 -4° 30° 
   
0.1° 300 170 
0.2°  230 130 
0.5°  72 41 

 
Table 1089-B 
Minimum Coefficient of Retro reflection RA for 
TYPE VIII Fluorescent Orange Sheeting 
(Candelas per lux per square meter) 
 
Observation Angle  Entrance Angle 
 -4° 30° 
   
0.1° 300 135 
0.2°  210 95 
0.5°  75 35 

 
Table 1089-C 
Minimum Coefficient of Retro reflection RA for 
TYPE IX Fluorescent Orange Sheeting 
(Candelas per lux per square meter) 
 
Observation Angle  Entrance Angle 
 -4° 30° 
   
0.1° 200 110 
0.2°  115 65 
0.5°  72 41 
1.0°  24 14 

 
2.  Work Zones Signs (Barricade Mounted) 

 
Use approved composite or roll-up signs for barricade mounted sign substrates.  Approved 
composite barricade mounted warning signs (black on orange) must be Type VII, VIII or IX 
sheeting which meet the retro reflective requirements of Table 1089-A, 1089-B or 1089-C.  
Roll-up mounted barricade warning signs (black on orange) must meet the retro reflective 
requirements in Table 1089-D.  Sign and barricade assembly must meet or exceed the 
requirements of NCHRP 350 for Work Zone Category II Devices.  

 
3.  Work Zones Signs (Portable) 

 
Use approved composite or roll-up sign substrates on portable sign stands. 
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Composite - Use Type VII, VIII or IX  (prismatic) fluorescent orange retro reflective 
sheeting that meets the following reflective requirements in Tables 1089-A, 1089-B or 
1089-C. Signs and sign supports must meet or exceed NCHRP 350 requirements for 
Breakaway Devices. 
 
Roll-up Signs - Use fluorescent orange retro reflective roll-up signs that meet the following 
reflective requirements: 

 
Table 1089-D 
Minimum Coefficient of Retro reflection RA for Fluorescent 
Orange Roll-Up Signs 
(Candelas per lux per square meter) 
 
Observation Angle Entrance Angle 
 -4° 30° 
   
0.1° 300 120 
0.2°  200 80 
0.5°  90 34 

 
Use roll up signs that have a minimum 3/16” x 1 1/4” horizontal rib and 38” x 1 1/4” 
vertical rib and has been crash test to meet NCHRP 350 requirements and Traffic Control 
qualified by the Work Zone Traffic Control Unit. 
 

Add the following after 1089-1(C): 
 
(D) Warranty 

Warranty requirements for rigid sign retro reflective sheeting Types VII, VIII and IX are 
described in Sub article 1093-2(F).  Such sheeting shall maintain 80% (Table 1093-10) of its 
retro reflectivity as shown in Tables 1089 A, B. and C. 

 
Roll-up fluorescent orange retro reflective signs shall maintain 80% of its retroflectivity (Table 
1089-D) for years 1 – 2 and 50% for year 3.   
 
Rigid and Rollup Fluorescent orange signs shall maintain a Fluorescence Luminance Factor 
(YF)* of 13% for three (3) years. 
 
*Fluorescence Testing Method is described in ASTM E2301 Test Methods for Fluorescent 
Retro reflective Sheeting. 

 
Rigid and Roll up fluorescent orange signs shall maintain a total Luminance Factor (Y) of 25 for 
three (3) years and conform to the requirements of Table 1089-E when measured in accordance 
with ASTM D4956. 
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Table 1089-E 
Fluorescent Orange colorimetric requirements 

1 2 3 4 Color x y x y x y x Y 
Fluorescent 
Orange 0.583 0.416 0.535 0.400 0.595 0.351 0.645 0.355 

 
BARRICADES 
 
Article 1089-3(A) General, delete both paragraphs and substitute the following: 
 
Type III Barricades shall be constructed of perforated square steel tubing and/or angle iron.  
Provide Type III barricades that use a cross member or stabilization bar and meet the requirements 
of NCHRP 350 for Work Zone Category II Devices with composite and roll-up signs attached. 
 
Use approved composite or plastic barricade rails that have a smooth face and have alternating 
orange and white retro reflective stripes that slope at an angle of 45 degrees. 
 
Article 1089-3(C) Reflective Sheeting, delete the first paragraph only and substitute the following: 
 
Use Type VII, VIII or IX (prismatic) retro reflective fluorescent orange sheeting on both sides of 
the barricade rails.  The rail sheeting retro reflectivity values shall meet the retro reflectivity 
requirements in Table 1089-A, 1089-B or 1089-C and shall be listed on the Department’s approved 
product list or accepted as traffic qualified by the Traffic Control Unit. 

SP10R30 
 
 
NOTE:  Measurement and payment for all work related to traffic control, signage, and 
maintenance of traffic is to be paid for in the bid item included on the bid schedule for this work. 
 Payment will be made in equal monthly installments over the life of the contract.     
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SUPPLEMENTAL  CONDITIONS 
 
These Supplemental Conditions amend the City of Durham Standard Specifications as indicated 
below.  All provisions which are not amended remain in effect. 
 
1. Amendments to the City of Durham Water and Sewer Construction Specifications, dated September, 
1994. 
 
Replace in its entirety paragraph 17 concerning Public Convenience and Safety, subparagraph A, 
entitled "Contractor’s Responsibility" on page 2-10 with the following: 
 

17. PUBLIC CONVENIENCE AND SAFETY 
 

A. CONTRACTOR’S RESPONSIBILITY: 
 
The Contractor will handle the construction work in such a manner as to maintain traffic 
on the main roads along the construction area and will provide and maintain such 
warning signs and barricades as may be necessary to protect the work and the public in 
their use of the highway itself, and in no case will the City of Durham be responsible for 
any failure of the Contractor to provide such warnings and precautions.  The Contractor 
shall protect, indemnify, and save harmless the City of Durham from any and all claims, 
expenses, or damages which might be incurred as a result of accidents.  All signs and 
barricades shall meet the minimum requirements of and conform to the standard outline 
in the manual entitled "Manual on Uniform Traffic Control Devices for Streets and 
Highways Millennium Edition", published by the United States Department of 
Transportation, Federal Highway Administration, 2000.  Representatives of the 
Department of Transportation and Highway Safety will be called upon to inspect this 
work and their suggestions regarding the safety precautions must be followed. 

 
Replace in its entirety paragraph 18 concerning Accident Prevention, subparagraph A, on page 2-11 
with the following: 

 
18. ACCIDENT PREVENTION 
 

A. The Contractor shall be solely responsible for all safety precautions required to 
complete the work.  The Contractor shall exercise proper precaution at all times for 
the protection of persons and property and shall be responsible for all damages to 
persons or property, either on or off the site, which occur as a result of his 
prosecution of the work.  The safety provisions of applicable laws and building and 
construction codes shall be observed.  Machinery, equipment and all hazards shall be 
guarded in accordance with the safety provisions of the "Manual of Accident 
Prevention in Construction" published by the Associated General Contractors of 
America, Inc., to the extent that such provisions are not in conflict with applicable 
local laws.  The Contractor shall remain responsible for the safety and protection of 
the work until the work is completed and accepted by the City. 

  
Replace in its entirety paragraph 31 concerning Sheeting and Bracing on page 2-24 with the 
following: 
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31. SHEETING AND BRACING 
 

All sheeting and bracing shall be done in accordance with the latest applicable "OSHA" 
Specifications.  These minimum standards shall be closely followed.  (Federal Register, 
OSHA Subpart P, 1926.650, 1926.651, 1926.652, 1926.653.)  The Contractor or others 
shall furnish, install and maintain such sheeting, bracing, etc., as may be required to 
support the sides and/or roof of any excavation to prevent any movement which might 
injure persons, damage property, or structures, and injure or delay the work. 

 
2. Amendments to the City of Durham Street Construction Specifications dated March, 1991. 
 

a. Revise paragraph 9, Sampling and Testing of Materials and Construction as follows.  This 
revision removes the financial and quality control responsibility of testing from the City and 
places this responsibility on the Contractor:    

 
The Contractor is to comply with material submittal and approval requirements as outlined 
elsewhere in these specifications.  The Contractor is responsible for performing the required 
control testing for this project to demonstrate compliance with contract requirements as outlined 
in these specifications or with specifications incorporated into this contract by reference.  The 
City may perform, or cause to be performed by independent laboratory services, quality 
assurance testing of the testing that will be performed by the contractor.   
 
b. Replace in its entirety paragraph 14B concerning Accident Prevention on page 8 with the 

following: 
 

14.  ACCIDENT PREVENTION 
 

B. The Contractor shall be solely responsible for all safety precautions required to 
complete the work.  The Contractor shall exercise proper precaution at all times for 
the protection of persons and property and shall be responsible for all damages to 
persons or property, either on or off the site, which occur as a result of his 
prosecution of the work.  The safety provisions of applicable laws and building and 
construction codes shall be observed.  Machinery, equipment and all hazards shall be 
guarded in accordance with the safety provisions of the "Manual of Accident 
Prevention in Construction" published by the Associated General Contractors of 
America, Inc., to the extent that such provisions are not in conflict with applicable 
local laws.  The Contractor shall remain responsible for the safety and protection of 
the work until the work is completed and accepted by the City. 

 
 

c. Replace in its entirety the section 1 concerning Mobilization and Payment on page 23 with the 
following: 
 

1. MOBILIZATION, PROGRESS SCHEDULE AND DE-MOBILIZATION:  The total 
cost bid for mobilization, schedule and de-mobilization is not to exceed ten (10) percent 
of the total contract bid.  All costs for mobilization and de-mobilization shall be included 
in the Contract unit price. There shall be no additional compensation for mobilization 
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and no adjustments to the unit prices based on changes in the scope of work, including, 
but not limited to, any additions to the work on the contract.   The contractor will be paid 
in increments based on the status of the actual mobilization effort.  An amount equal to 
fifteen (15) percent of the total mobilization cost shall be withheld until the physical 
completion of the project and completion of punch-list items and removal of all 
equipment and temporary construction for project de-mobilization is complete.  An 
amount equal to twenty (20) percent of the total mobilization cost shall be withheld for 
payment of the progress schedule development and monthly updates as outlined in this 
contract.  The breakdown of this bid item is as follows: 

• Mobilization – Installments to reflect  - A Total of 65% 
• Schedule Submission and updates  – A Total of 20% 
• De-mobilization and completion of punch list  – A Total of 15% 

           100% 
  

Any amount that the contractor has bid in excess of the amounts noted above will be 
retained by the City and paid on the final payment estimate.   
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CONTRACT 
for 

 CONSTRUCTION OF CONTRACT ST-226 
STREET REPAIRS AND RESURFACING 

 
The Contractor:                                                                                                   ________    
The Project:                          Contract ST-226                                            _  
Number of Days for Completion:    __210 Calendar Days from Notice to Proceed____        
Daily Liquidated Damages:       $400                                                                    ______  
 

  
     THIS Construction Contract is made and entered into by and between the City of Durham, a 
North Carolina municipal corporation (the City) and                                                       (the 
Contractor). 
 
SECTION 1 - AGREEMENT.  The Contractor, for and in consideration of the payments and 
agreements to be made and performed by the City, and hereto annexed, agrees with the City at 
Contractor's own proper cost and expense, and with skill and diligence, to do the Work.  “Work” 
(with an initial capital letter) means all the construction and services, including all labor, materials, 
equipment, services, water, heat, utilities, transportation, and other facilities provided or to be 
provided by the Contractor, to fulfill the Contractor’s obligations, including its obligation to 
construct and complete ready for use Street Repairs and Resurfacing as herein set forth, in 
accordance with this Contract, including such plans and detailed directions, drawings, etc., as  the 
Engineer gives from time to time pursuant to the Engineer’s authority under this Contract.    
  
SECTION 2 - CONTRACT PRICE. And the Contractor agrees to receive the prices stated in the 
proposal in full compensation for performing the Work; the Contractor for said consideration shall 
be responsible for all loss or damage arising out of the nature of the Work or from any action of the 
elements, for all expenses incurred by or in consequence or the suspension of discontinuance of said 
Work and for well and faithfully completing the Work. 
                   
SECTION 3 - DEFINITIONS. Unless the context otherwise requires the following words in this 
Contract they shall refer as follows:  Engineer shall mean Director of Public Works, or authorized 
assistants acting within the scope of the Director’s actual authority. The word “include” in all its 
forms (included, including, etc.) is to be read as incorporating the expression “but not limited to”.  
“Work” is defined in Section 1 above. 
 
SECTION 4 - UNIT QUANTITIES. (a) It is hereby agreed that the preliminary measurements and 
estimated quantities are not necessarily correct and that payments to be received by the Contractor 
shall be the actual quantities developed by construction of the Work at the unit prices contained in 
this Contract or as otherwise provided.  (b) If any specifications or estimates are erroneous that 
were in the information made available to the Contractor by the City, and the error was caused by 
professional opinion provided to the City by an independent engineer or engineering firm 
("independent" meaning that the engineer is not an employee of the City), then the Contractor shall 
make no claim against the City or its employees, officers, or officials for any damage or loss 
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suffered by the Contractor in reliance on those specifications or estimates, except nothing in this 
Section is intended to limit the Contractor's rights under Section 4(a) or Sections 5, 6, or 7. 
 
SECTION 5 - CONTRACT EXTENSIONS. The City reserves the right to extend the Contract upon 
the same terms and at the same unit prices provided that such extensions shall not exceed in cost 
fifty per cent (50%) of the original Contract price.  Such extensions of Work may be at any point 
where extensions to the project are authorized by agreement of both parties.  Such extensions will 
automatically extend the time of completion in proportion to the dollar value. 

SECTION 6 -  CONTRACT CHANGES - 
A. The Department may make changes, at any time, by written notice, within the general scope 

of this contract in any one or more of the following:  (1) description of the work to be 
performed, (2) method and manner of performance, and (3) the amount of work to be 
furnished.  If any such change causes a difference in the price, or the time required for 
performance, an equitable adjustment shall be made in the price and/or delivery schedule 
and other affected provisions.  Such adjustment shall be made by written modification to 
this contract, signed by both parties.  The Contractor must assert any request for equitable 
adjustment to the contract price, performance schedule, or both, in writing no later than 10 
days from the Contractor’s first knowledge of the change, or its right to assert such request 
for equitable adjustment shall be considered waived.  Under no circumstance shall any 
pending request for equitable adjustment or dispute excuse the Contractor from proceeding 
with its performance, as changed, although the Department in its sole discretion may receive 
and act upon any request for equitable adjustment at any time before final payment.  Failure 
to agree to any adjustment shall be settled in accordance with paragraph, Disputes, of these 
Terms and Condition. 

B. The Department’s normal procedure for making a change in the contract will be to issue a 
Request for Change Proposal (RFCP).  This is a formal request for the contractor to forward 
detailed price breakdown information for the proposed change to the contract for the 
Department’s review prior to making the change.  There is no separate payment provided for 
such cost proposals as they are considered the normal course of doing business.   Should the 
contractor’s proposal be accepted, a formal modification to the contract will be issue and the 
contractor shall proceed with the work as outlined.   

C. Immediate changes to the contract may be made by either the issuance of a Request for 
Change Proposal with a Notice to Proceed (RFCP w/NTP) with the changes or a Change 
Order Directive (COD).  A Change Order Directive will normally be used in an instance 
where an immediate action is required in advance of the establishment of a descriptive 
request for proposal.  These documents require the contractor to immediately begin work on 
the changes as outlined therein.  The above documents are used to make immediate changes 
to the contract in advance of an agreement on the equitable adjustment in an effort to 
minimize disruption in the workflow of the project.   Definitization or finalization of the 
scope of work and settlement of an equitable adjustment to the contract will be 
accomplished later by the issuance of a modification to the contract.   

 
SECTION 7 - MODIFICATION AND PRICE PROPOSALS –  
A. The Contractor shall submit itemized price proposals including those for all subcontractors 

and sub-tiers for any Department Request for Change Proposal (RFCP) or a Request for 
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Change Proposal with a Notice to Proceed (RFCP w/NTP) or Change Order Directive 
(COD) for an equitable adjustment in accordance with this term.  The proposal shall include 
a detailed breakdown of all labor, equipment, materials, supplies, overhead and profit costs 
for both the contractor and all subcontractors at any tier to allow the Department a review of 
the proposal.    Material, Labor, Equipment and Other Direct Cost shall be summarized and 
totaled as Construction Direct Costs in the proposal.  Overhead, Profit, and Bond shall be 
added as appropriate line items shown as Indirect Cost in the proposal.  Cost estimates or 
pricing detail backup shall be completely itemized to include Direct Labor man-hours, 
individual craft, and hourly wage rate.   Include verifiable labor burden (including craft 
fringes, FUI, SUI, and FICA) as a separate line item.      Such proposal shall also include a 
detailed justification for any time extension request that is being requested as part of the 
equitable adjustment.   The contractor is advised that any request in contract period must 
demonstrate that there has been an increase in the critical path for completion of the project 
that is directly attributed to the change.   

B. The Contractor’s price proposal shall be submitted within 10 days, or as otherwise directed 
by the Department, of the Contractor’s first knowledge of the proposed change or receipt of 
the Request for Change Proposal (RFCP) or Request for Change Proposal w/Notice to 
Proceed (RFCP w/NTP). 

C. Lump sum cost estimates or price proposals shall be rejected and returned to the Contractor 
for itemization as described above.  Failure of the Contractor to submit properly itemized 
cost estimates or price proposals shall not constitute an excusable delay and may result in 
the Department issuing a Request for Change Proposal w/Notice to Proceed (RFCP w/NTP) 
or a Change Order Directive (COD) modification to perform the change.  

D. The equitable adjustment shall not include increased costs or time extension for delay 
resulting from the Contractor’s failure to provide notice or to diligently continue 
performance. No proposal from the Contractor for an equitable adjustment shall be allowed 
if not asserted within time frames in this clause.   

 

SECTION 8 – DISPUTES –The Contractor agrees to make good-faith efforts to settle any dispute 
or claim that may arise under this contract through discussion and negotiation.  A claim, as used in 
this clause, means a written demand or assertion by either of the contracting parties that seek, as a 
matter of right, the payment of money in certain sum, the adjustment or interpretation of contract 
terms, the adjustment of contract period of performance, or other relief arising under or relating to 
the contract.  A written demand or assertion by the Contractor seeking payment of money is not 
considered a claim until such request has been certified by the Contractor.  A demand or assertion 
or other routine request for payment for an item that is not in dispute when submitted is not 
considered a claim under this contract.   The submission of such a demand or assertion may be 
converted to a claim by complying with the certification requirements of this clause.   An issue in 
dispute is not converted into a claim unless it is certified as noted below.   

A. Certification of a claim shall be made in writing and shall contain the following statement:  
“I certify that this claim in made in good faith, that the supporting information is accurate 
and complete to the best of my knowledge and belief, that the amount requested accurately 
reflects the contract adjustment for which I believe the City is liable, and that I am duly 
authorized to certify this claim on behalf of the contractor”.   The City shall respond to the 
Contractor’s claim in writing within 60 days of the request or shall notify the Contractor of a 
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date in which a response will be provided.  The decision of the City shall be final unless the 
Contractor files suit against the City.   

B. If a claim is filed by either party, the contracting parties may agree, by mutual consent, to 
consider the use of Alternative Disputes Resolution (ADR) procedures to resolve the 
dispute.  In the event non-binding mediation or arbitration is agreed upon, the site of the 
proceedings shall be as agreed by the parties.  The mediator or arbitrator shall allocate cost, 
except that there shall be no pre-decisional interest costs, and each party shall bear its 
discretionary costs.  In the event that ADR fails or is not used, the parties agree the 
appropriate forum for resolution shall be the court system. 

C. There shall be no interruption in the performance of work, and the Contractor shall proceed 
diligently with performance of this contract, pending final resolution of any dispute arising 
under this contract between the parties hereto or between the Contractor and its lower-tier 
Subcontractors, and shall comply with any decision that is made by the City in responding 
to the Contractor’s claim.   

 
 
SECTION 9 - ADDITIONAL WORK AND/OR MATERIALS. The City, acting through the 
Engineer may require the Contractor to do additional Work which does not appear in the Proposal 
at fixed unit prices but which may be found necessary to complete the proper prosecution and 
completion of the Work.  Payment will be made based upon the extra work item found in the 
General Specification Section of this Contract.  No materials shall be furnished other than those 
included in the Contract for which unit prices are stated, except upon written order of the Engineer 
given prior to the beginning of performance of such furnishing of such materials.  No Work shall be 
done (except as provided in the preceding sentence), except upon written order of the Engineer 
given prior to the beginning of performance of such Work.  Without such written order in advance, 
the Contractor shall not be entitled to payment for such additional materials or Work, either on the 
principle of quantum merit, or unjust enrichment, extra work, or any other legal or equitable theory. 
 Claims for extra Work (including materials) shall be filed with the Engineer within ten days after 
the completion of the Work (including materials) for which the claim is made.  Before a claim can 
be made for such additional materials, the materials must be installed in their final position before a 
claim can be made. 
 
SECTION 10 - RESPONSIBILITIES OF ENGINEER. The Engineer shall in all cases determine 
the quality and quantity of the Work and shall determine all questions relating to lines, levels and 
dimensions of the Work, and as to the interpretation of the plans and specifications. 
 
 
SECTION 11 - CITY INSPECTORS. The City reserves the right to place inspectors on the Work, 
including at the place of shipment, delivery, or manufacture of materials to be used in the Work, to 
see that the character of the Work conforms in every respect to requirements.  The Contractor 
hereby agrees to furnish the inspectors with the necessary facilities and assistance for carrying out 
their duties.  The Work shall be supervised by the Engineer and the inspectors to obtain the finished 
product in accordance with this Contract, and with as little inconvenience to the public as 
reasonably possible.  Nothing in this section is intended to impose any liabilities of the Contractor 
or to relieve it of any of its obligations. 
 
SECTION 12 - CONTRACTOR'S SUPERINTENDENCE. The Contractor shall keep competent 
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and experienced forepersons in charge of their particular classes of work.  Whenever the Contractor 
is absent from any part of the Work, the Superintendent or Foreperson in charge of that particular 
Work shall receive and execute the instructions from the Engineer.  Any forepersons or other 
employees on the Work that may be considered by the Engineer to be incompetent or disorderly 
shall be dismissed upon the request of the Engineer. 
 
SECTION 13 – INSPECTION OF CONSTRUCTION.  The Contractor shall maintain an adequate 
inspection system and perform all inspections to ensure that the work performed under this contract, 
including that of all subcontractors, is performed per the contract requirements.  The Contractor 
shall maintain complete inspection records and shall make them available to the City.  All work 
shall be conducted under the general direction of the Contractor.  All work is subject to City 
inspection and tests at all places and at all reasonable times before final acceptance to ensure 
compliance with the terms of this contract. Such inspections by the City are for the benefit of the 
City and do not relieve the Contractor of their responsibility for providing adequate quality control 
inspection and control measures for their work and the work of their subcontractors. Such 
inspections do not constitute any acceptance of the work by the City unless such partial acceptance 
is done in writing by the City and clearly indicates the scope of work that is being accepted by the 
City.    As part of the inspection of construction requirement, the Contractor shall: 

1. Furnish all facilities, labor and material needed for performing such safe and convenient 
inspections and tests as may be required by this contract.   The presence or absence of City 
inspection staff on the project does not relieve the Contractor from compliance with any 
contract requirement, nor is the inspector authorized to change any term or condition of the 
contract without the prior written consent of the City. 

2. Promptly replace or correct work, without charge, that is found to be in non-conformance 
with contract requirements unless, in the City’s interest, the City consents to accept the work 
with an appropriate adjustment in the contractor price.    

3. Promptly segregate and remove any rejected work or materials from the work area.  If the 
contractor does not promptly remove or correct defective or rejected work, the City may 
replace or correct the work and charge the cost to the Contractor or terminate the contract 
for Default.   

4. If, before acceptance of the entire work, the City decides to examine already completed 
work by removing or tearing it out, the Contractor, on request, shall promptly furnish all 
necessary facilities, labor, and material to perform such investigation.  If the work is found 
to be defective or non-conforming in any material respect due to the fault of the Contractor 
or its lower-tier Subcontractors, the Contractor shall defray the expenses of the examination 
and of satisfactory reconstruction.  However, if the work is found to meet applicable 
requirements, the City shall make an equitable adjustment for the additional services 
involved in examination and reconstruction, including, if completion of the work was 
thereby delayed, an extension of time. 

5. Unless otherwise specified in this contract, the City shall accept or reject, as promptly as 
practicable after completion and inspection, all work required by this contract or that portion 
of the work the City determines can be accepted separately. 

 
SECTION 14 - SUBCONTRACTORS. The Contractor shall not assign or subcontract any portion 
of this Contract without the consent of the City.  The Contractor will be held responsible for the 
faithful completion of that part of the Work and the assignment or subcontracting will not relieve 
the Contractor of any of the obligations or requirements under the Contract. 
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SECTION 15 - DEFECTIVE WORK AND MATERIALS. The Contractor shall immediately 
remove and reconstruct or replace at their own expense all Work not in accordance with this 
Contract.  The payment of the estimates shall not be considered as an acceptance of the Work 
included in the estimate before the final acceptance of the entire Work. 
 
SECTION 16 - PUBLIC ACCESS/MATERIAL STORAGE. The Work shall begin at such places 
as the Engineer may direct and be expeditiously carried forward.  The convenience of the public 
shall at all times be considered; no section of any street shall be entirely blocked to traffic unless it 
is absolutely necessary.  When ordered by the Engineer, temporary crossings at such points as 
needed shall be provided by the Contractor at Contractor's expense.  Insofar as practicable, 
materials may be stored in the streets, but the location and arrangements of the same must first be 
allowed by the Engineer.  Obstructions must at all times be kept from fire hydrants.  Whenever the 
Work in a block is completed, all surplus materials and debris shall be removed from that block. 
 
SECTION 17 - SAFETY. The Contractor shall protect the entire Work until the final acceptance of 
the same.  The Contractor shall be responsible for any act or omission by it or its employees or 
agents causing any injuries to persons or any damages to public or private property.  The Contractor 
shall erect and maintain barricades, lights and other safety devices. 
 
SECTION 18 - NOTICE. (a) All notices and other communications required or permitted by this 
contract shall be in writing and shall be given either by personal delivery, fax, or certified United 
States mail, return receipt requested, addressed as follows: 

 
 
To the City:  
Mr. Ed Venable 
Public Works - Engineering 
City of Durham 
101 City Hall Plaza 
Durham, NC 27701 
The fax number is (919) 560-4316.  
 
To the Contractor: 
[Insert name and address] 
The fax number is ___________. 

 
(b) Change of Address.  Date Notice Deemed Given.  A change of address, fax number, or 

person to receive notice may be made by either party by notice given to the other party.  Any notice 
or other communication under this contract shall be deemed given at the time of actual delivery, if it 
is personally delivered or sent by fax.  If the notice or other communication is sent by United States 
mail, it shall be deemed given upon the third calendar day following the day on which such notice 
or other communication is deposited with the United States Postal Service or upon actual delivery, 
whichever first occurs.  
 
SECTION 19 - INDEMNIFICATION.  

(a)  To the maximum extent allowed by law, Contractor shall defend, indemnify, and save 
harmless Indemnitees from and against all Charges that arise in any manner from, in 
connection with, or out of this Contract as a result of acts or omissions of Contractor or 
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Subcontractors or anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable.  In performing its duties under this subsection "a", 
Contractor shall at its sole expense defend Indemnities with legal counsel reasonably 
acceptable to City.   
(b)  Definitions.  As used in subsections "a" above and "c" and "d" below -- "Charges" 
means claims, judgments, costs, damages, losses, demands, liabilities, obligations, fines, 
penalties, royalties, settlements, and expenses (included without limitation within "Charges" 
are  (1) interest and reasonable attorneys' fees assessed as part of any such item, and (2) 
amounts for alleged violations of sedimentation pollution, erosion control pollution, or other 
environmental laws, regulations, ordinances, rules, or orders.  -- including but not limited to 
any such alleged violation that arises out of the handling, transportation, deposit, or delivery 
of the items or materials that are the subject of this Contract).   "Indemnities" means City 
and its officers, officials, independent contractors, agents, and employees, but excludes the 
Contractor.   
(c)  Limitations of Contractor's Obligation.  If this is in, or is in connection with, a contract 
relative to the design, planning, construction, alteration, repair or maintenance of a building, 
structure, highway, road, appurtenance or appliance, including moving, demolition and 
excavating connected therewith, then subsection "a" above shall not require the Contractor 
to indemnify or hold harmless Indemnities against liability for damages arising out of bodily 
injury to persons or damage to property proximately caused by or resulting from the 
negligence, in whole or in part, of Indemnities.  
(d)  Nothing in subsections "a", "b" or "c" above shall affect any warranties in favor of the 
City that are otherwise provided in this Contract.  This Section is in addition to and shall be 
construed separately from any other indemnification provisions that may be in this Contract. 
(e) Patent exception.  Contractor shall not be liable under this Section  for Charges directly 
resulting from an alleged violation of patent rights where the City has specified the 
particular design, process, or invention as to which the patent infringement is alleged, and 
either (1) the Contractor had no reason to believe an infringement might occur or might be 
alleged, or (2) the Contractor had reason to have such a belief and gave immediate notice to 
the City of such possible infringement. 

 
SECTION 20 - RELEASE OF CLAIMS. The City may at any time during the life of this Contract 
require a full release of all claims arising out of the Work and may withhold any estimate due the 
Contractor until such release is produced.  The release shall be in the form reasonably satisfactory 
to the Engineer. 
 
SECTION 21 - BONDS AND INSURANCE.  The Contractor shall maintain insurance not less than 
the following: 
Commercial General Liability, covering 

• premises/operations 
• products/completed operations 
• broad form property damage 
• explosion, collapse, and underground hazards if the hazards exist in the performance of this 

contract 
• contractual liability 
• independent contractors, if any are used in the performance of this contract 
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• City of Durham must be named additional insured, and an original of the endorsement to 
effect the coverage must be attached to the certificate (if by blanket endorsement, then agent 
may so indicate in the GL section of the certificate, in lieu of an original endorsement) 

• combined single limit not less than $1,000,000 per occurrence;  aggregate limit not less than 
$2,000,000 per year 

Automobile Liability Insurance, covering 
• owned, hired, or borrowed vehicles 
• employee vehicles, if used in performance of this contract 
• combined single limit not less than $1,000,000 per occurrence;  aggregate limit not less than 

$2,000,000 per year 
Workers' Compensation Insurance, covering 

• statutory benefits; 
• covering employees; covering owners partners, officers, and relatives (who work on this 

contract) 
• employers' liability, any limit. 

Insurance shall be provided by: 
• companies authorized to do business in the State of North Carolina 
• companies with Best rating of A or better.   

Insurance shall be evidenced by a certificate: 
• providing notice to the City of not less than 60 days prior to cancellation or reduction of 

coverage 
• certificates shall be addressed to: 

City of Durham, North Carolina 
attention:  Finance Director 
101 City Hall Plaza 
Durham, NC 27701 

• both the insurance certificate and the additional insured endorsement must be originals and 
must be approved by the City's Finance Director before Contractor can begin any work 
under this contract. 

 
SECTION 22 - CONTRACT TIME.  EXTENSION OF CONTRACT TIME.  LIQUIDATED 
DAMAGES.   

(a) Start Work -  The Contractor is to start the Work within ten (10) days after the date of 
the Notice to Proceed from the Engineer and shall expeditiously and diligently prosecute it 
with adequate forces to completion within __210 calendar days after the date of the 
Engineer’s Notice to Proceed.  In this Section, the date on which completion is due is 
referred to as the Contract Time.  If the amount of work to be done under this Contract is 
increased, the Contract Time may be extended as stated in the Changes and Modification of 
Contract Section of this Contract.   
(b)  Liquidated Damages.  The parties recognize that the City will suffer financial loss if the 
Work is not completed within the Contract Time (including adjustments and extensions, if 
any).  They also recognize the delays, expense, and difficulty to both parties involved in 
proving or contesting the amounts of those losses.  Instead of requiring proof of those 
amounts, it is agreed that Contractor shall be liable for and shall pay the City $400.00 per 
day of delay as liquidated damages, and not as a penalty, for each day after the Contract 
Time until completion.  The amount stated as liquidated damages is agreed to be a 
reasonable estimate of the City's losses and expenses for delays, including inspections, 



 

 109

engineering services, and administrative costs.  If any part of those delays is caused by the 
City, liquidated damages shall not be charged for the portion of the delay time that was 
caused by the City but shall be charged for the portion not so caused.  The City may collect 
liquidated damages by retaining moneys otherwise due Contractor in the amount of such 
damages, and by other legal means.  The enforceability of this paragraph eliminates any 
claim by the City for actual damages for Contractor's delay in attaining completion.  
Nothing in this Section shall reduce the City's rights under other sections of the Contract.  
To the extent allowed by law, if the Work is delayed but the delay is not caused solely by 
the City or the City’s agent, the City shall extend the Contract Time by an amount equal to 
the delay, as the exclusive remedy of the Contractor for said delay.  To the extent allowed 
by law, if the Work is delayed and the delay is caused solely by the City or the City’s agent, 
the City shall extend the Contract Time by an amount equal to the delay, as the exclusive 
remedy of the Contractor for said delay.  Notwithstanding anything in this section or 
elsewhere in the Contract to the contrary, it is agreed that nothing in this section or 
elsewhere in the Contract is intended to forbid or limit compensable damages for delays 
caused solely by the City or the City’s agent.  If the Contractor is entitled to compensable 
damages for a delay, the Contractor shall not receive an extension of Contract Time for the 
same delay.  In this Section, “City or City’s agent” does not include prime contractors or 
their subcontractors. 

 
 
SECTION 23 - SUSPENSION/TERMINATION OF WORK.   

(a) If the Work shall be abandoned by the Contractor, or if this Contract or any part thereof 
shall be assigned or subcontracted without the previous written consent of the City, or if the 
Contract or any claim there under shall be assigned by the Contractor otherwise than is as 
herein specified, or if at any time the Engineer shall be of the opinion, and so certify in 
writing to the City Council that (1) the Work is unnecessarily or unreasonably delayed, or 
(2) that the Contractor is willfully violating any terms or conditions of this Contract, or (3) 
the Contractor is not executing the Contract in good faith, or (4) the Contractor is not 
making such progress in the execution of said Work as to indicate its completion within the 
time specified, then the City shall have the right to notify the Contractor to discontinue all 
work, either on the whole or on any part or parts thereof, to the extent specified by the City; 
and, upon said notification, the Contractor shall immediately discontinue Work in 
accordance with said instructions; and the City shall thereupon have the power and the right 
to enter upon said Work and take possession thereof and to take possession of and use such 
Devices ("Devices" being defined in this Section 21(a) as trucks, ditching machines, 
bulldozers, shovels, implements, tools and appliances, and all other means of construction of 
every description and any and all materials, both such as enter into the completed Work and 
such as are used in and about the same), which may be found on or along the line of the 
Work; and may procure other Devices,  and employ by contract or otherwise, and such 
manner and at such prices as the City may determine, and to the extent which the City may 
deem necessary, to be used in, and to work at, the completion of the Work, and to carry out 
the terms of this Contract, or such part or parts of it as the City may have designated; also, to 
charge the expense of all said Work (including superintendence, labor, and Devices), to said 
Contractor; and the expense so charged shall be deducted and paid to the City out of such 
moneys as may be due or become due at any time thereafter to the Contractor under this 
Contract, or any part thereof. In case such expense is less than the sum which would have 
been payable under this Contract, if the same had been completed by the Contractor, it is 
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agreed that the Contractor shall be entitled to receive the difference; and in case such 
expense shall exceed the sum which would have been payable under this Contract, if the 
same had been completed by the Contractor, then the Contractor shall pay the amount of 
such excess to the  City on notice from the City of the excess so due. 

 
It is further agreed that neither an allowed extension of Contract Time nor the delivery and 
acceptance of any material called for by this Contract shall be held as a waiver by the City 
of the right to assume control of this Contract for the reasons herein set forth and in the 
manner provided.  The City's failure to enforce its rights under this Contract shall not 
constitute a waiver of the right to assert that right afterwards. 

 
(b) (i) The City may, at any time, terminate this Contract for its convenience and without 
cause by giving written notice to the Contractor and the Contractor's sureties on the 
performance bond and payment bond, if any.  That notice will not be considered to be given 
pursuant to this Section 21(b) unless it states that it is given pursuant to Section 21(b) of this 
Contract.  Upon receipt of that notice, the Contractor shall cease performance of the 
Contract, place no further orders and enter into no further subcontracts for materials, labor, 
services, or facilities which would have been entered into had the Contract not been 
terminated, and turn over possession of the site to the City, except as follows: 

 
1)  The Contractor shall take actions necessary for the protection and preservation of the 

Work, and site, including those actions required by the Contract, except to the extent 
otherwise directed by the City; 

 
2) The Contractor shall erect and leave in place barricades, lights, and other safety
 devices as are appropriate for the protection of the public, including those devices 

required by the Contract, except to the extent otherwise directed by the City. 
 

(ii) Upon such termination, the City shall pay the Contractor for all Work performed on site 
(including all materials located on site) as of the termination date, except to the extent 
previously paid for.  That Work shall be paid in accordance with the unit prices stated in the 
proposal.  If Work has been partially performed (including materials that are partially 
installed), and such Work is reasonably capable of being completed in accordance with the 
requirements of the Contract, the City shall pay the portion of the unit price multiplied by 
the percentage of completion attained for that Work  

 
(iii) If the Contractor had ordered materials before receiving the notice of termination and 
cannot cancel the order without cost or charge, it shall immediately notify the City of the 
costs and charges (restocking, penalties, etc.) that the Contractor will be liable for if it 
refuses or returns the materials and the costs and charges that the Contractor will be liable 
for if it accepts the materials, and the Contractor will implement the City's decision with 
respect to whether to refuse, return, or accept those materials.  The City shall reimburse the 
Contractor for the costs and charges that accrue because of the decision, to the extent that 
the Contractor communicated the nature of those costs and charges to the City before the 
City made its decision, provided that unit prices stated in the proposal shall control for 
materials that are accepted.  If the City's decision is for the Contractor to accept materials, 
the City shall become the owner of them upon delivery to the site or at such other place as 
the City shall specify. 
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(iv) In case of termination pursuant to this Section 21(b), the City shall pay the Contractor a 
termination fee of one hundred dollars ($100.00) in addition to other amounts due pursuant 
to this Section 21(b). 

 
(v) If the Contractor performs work pursuant to directions given by the City as described in 
subsection "i" of this Section 21(b) for the protection and preservation of the Work or of the 
public, the City shall pay the Contractor for such protection and preservation work to the 
extent that it is greater than the Contractor would have done during or at the end of a work 
day had the termination notice not been sent. 
 
(vi) Except as stated in this Section 21(b), the Contractor shall not be entitled to any 
payment from the City because of termination, whether on the basis of overhead, profit, 
damages, or other economic loss, or otherwise.  The Contractor agrees that the City's right to 
terminate pursuant to this Section 21(b) is entirely discretionary with the City. 

 
SECTION 24 – PAYMENT FOR STORED MATERIALS.  In the preparation of partial estimates, 
the City may authorize material delivered to the site and preparatory work done to be taken into 
consideration subject to the following requirements: 

1. The materials have been submitted and approved for use on the project.  
2. The materials are satisfactorily stored to protect the materials for their intended use.   
3. The contractor shall provide a detailed paid bill of sale or invoice that notes the type and 

quantity of material included on the invoice, complete with a schedule of unit price 
values. 

4. The contractor shall provide a separate inventory control schedule with each partial 
payment request that reflects that type of stored material, quantity, unit prices, a schedule 
noting opening, used that period and ending inventory of materials and total summary of 
stored material amount being requested on the partial estimate. A copy of a suitable form 
to be used by the contractor is included in the APPENDIX.     

5. The contractor shall provide a certification statement with the request noting that they are 
responsible for the safety and security of subject materials and assume all risk for loss of 
materials.   An Affidavit form to be completed by the contractor for payment of stored 
materials is included in the APPENDIX. 

 
Materials delivered to the Contractor at locations other than the project site may also be taken into 
consideration if, in addition to the above, the contractor provides: 

1. The materials are being stored in a secured and protected facility and environment.    
The location for such storage shall be approved by the City. 

2. The owner of the off-site location shall provide a waiver of lieu against the materials 
being stored at the off-site location.  

 

SECTION 25 - PROGRESS PAYMENTS –   
A. Payment:  Subject to the additional terms set forth herein, the Contractor shall submit a 

progress payment request to the City which reflects work completed through the 25th day of 
each month, or other date as agreed upon with the City, for work which meets the standards 
of quality established under the contract completed during the month.  All payment requests 
must be approved by the City prior to payment.  Along with each request for progress 
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payment, the Contractor shall have a certification stating the following, or payment shall not 
be made: 

 
I hereby certify, to the best of my knowledge and belief, that: (1) the amounts 
requested are only for performance in accordance with the specifications and the 
terms and conditions of the  contract, (2) payments to lower-tier Subcontractors and 
suppliers have been made from previous payments and payment will be made within 
ten days from the proceeds of this payment, (3) the amount requested does not 
contain any amounts the  Contractor intends to withhold or retain from a lower-tier 
Subcontractor, and (4) no claim or dispute has arisen since the last request for 
payment that might involve additional payments from the City for which written 
notice has not been given to the City. 
 

The Contractor is to provide a completed payment request and certification, with all 
supporting documentation and schedule updates, to the City on or before the 30th day of the 
month.    The City will advise the contractor within seven (7) days after receipt of the 
contractor’s invoice request of any deficiency that may exist in the request.   Such notice to 
the contractor will extend the due date of any payment due the contractor until the 
deficiency is corrected and an acceptable payment request has been received.  The City will 
make payment to the contractor within 30 days after receipt of an acceptable payment 
request meeting the terms of the contract.   
 
In addition, the final payment request will also be supported by the submission of a wavier 
of lien and final release of claims document.  Any request submitted by Contractor without 
the completed certification and/or the final release form will be rejected.  The waiver of lien 
and final release must be signed by an owner, principal partner, or authorized officer of the 
Contractor. 

B. Retainage and Other Deductions:  Partial payments shall be made as indicated herein.  The 
City shall retain an amount equal to 5% of the amount of the monthly earnings until such 
time as the project is complete.  The City  may also withhold additional funds in the event 
that unsatisfactory progress is not being made for prosecution and completion of the work or 
as outlined in the additional payment withholding section  below.  The City may also deduct 
liquidated damages or other amounts as outlined in the contract for late completion of the 
project.  When the work is substantially complete, at the sole discretion of the City, the City 
may retain from previously retained funds and future progress payments that amount that the 
City considers adequate for protection of the City and may release to the Contractor any of 
the remaining retained funds.   

C. It is specifically agreed that payment by THE City shall not constitute a waiver of any of the 
City’s rights under the contract documents nor constitute or imply acceptance by the City of 
any portion of the contractor’s work.  No amount of the contract sum shall be considered 
due and payable until all conditions of the contract documents, including but not limited to 
these paragraphs are satisfied.  

D. The Contractor warrants and guarantees that title to all work, materials and equipment 
covered by an application for payment, whether incorporated in the project or not, will pass 
to the City upon receipt of such payment to the Contractor, free and clear of all liens, claims, 
security interests or encumbrances, and that no work, materials or equipment covered by an 
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application for payment will have been acquired by the Contractor, or by any other person 
performing the Work at the site or furnishing materials and equipment for the project, 
subject to an agreement under which an interest therein or an encumbrance thereon is 
retained by the seller or otherwise imposed by the Contractor.  Nothing in the foregoing 
clause shall relive the Contractor from the sole responsibility for all material and work upon 
which payments have been made or the restoration of any damaged work. 

E. Billing Format:  All payment requests submitted by Contractor shall be based upon the most 
recent schedule of values or unit price scheduled submitted by the Contractor in accordance 
with the contract documents.  The schedule of values or unit price schedule shall allocate the 
entire contract lump sum among the various portions of the Contractor's work and be 
prepared in such form and supported by such data to substantiate its accuracy as the City 
may require.  This schedule, unless objected to by the City, shall be used as a basis for 
reviewing the Contractor's applications for payment.  Applications for payment submitted by 
the Contractor shall indicate the percentage of completion or the actual measured quantity of 
each portion of the Contractor’s work as of the end of the period covered by the application 
for payment.   The Contractor’s requests for progress payments must be correctly prepared 
and reflect work performed through the 25th of EACH month, or other such date as agreed 
by the City, and submitted to the City monthly during the construction performance period.  
The City’s determination is final and binding on the Contractor.  The payment request shall 
be submitted to the City on such form and in such format as determined by the City to 
accurately reflect the contract pay items and amount, work performed previously, work 
performed this payment request period and work performed to date.  Copies of the required 
format will be made available to the contractor.   

 
F. Payment Request Meeting and Surveys:  Prior to submission of a payment request, the 

Contractor will meet with the City representative to agree on the progress made, amount to 
be invoiced, amount of work acceptable performed and measured, and any other payment 
related issues.  Quantity surveys shall be performed as necessary to document the quantities 
of work performed and the actual construction completed.  The Contractor shall conduct any 
surveys and perform any computations as may be necessary to adequately document the 
quantities of work that has been performed.  Copies of all such surveys and computations 
shall be provided to the City.  The City shall make, or cause to be made, any final 
computations based on the final surveys performed by the Contractor to document the final 
work performed and in place per contract requirements. 

 
G. Payment Withheld:  The City may decline to approve an application for payment and may 

withhold payment in whole or in part, to the extent necessarily reasonable to protect the 
interests of the City.  The City may also decline to approve any applications for payment or, 
because of subsequently discovered evidence of subsequent inspections which may nullify 
the whole or any part of any verification of payment previously issued, to such extent as 
may be necessary in the City’s opinion to protect the City from: 

i. Defective Work not remedied; 
ii. Third party claims filed or reasonable evidence indicating probable filing of such 

claims. 
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iii. Failure of the Contractor to make payments properly to employees or sub-tiers for 
labor, materials or equipment, for the unpaid balance of the subcontract sum; 

iv. Unsatisfactory prosecution of the Work by the Contractor.   
 
In the event the City receives notice of unpaid labor or materials relating to the Contractor’s 
Work, the City may withhold payments in amounts sufficient to protect the City and its 
surety from claims for unpaid work or materials.    When the basis for withholding such 
payments has been removed, payment shall be made for amounts withheld. 
 

H. Substantial Completion and Final Payment:   
(1) When the City determines that the Work or a designated portion thereof is approximately 

90% complete and ready and available for it’s intended use, the Contractor shall prepare 
for submission to the City’s, a list of items (Punch List) to be completed or corrected.  The 
City will review such list and make modifications required to complete the Work.  The 
failure to include any items on such list does not alter the responsibility of the Contractor 
to complete all Work in accordance with the contract documents.  When the City, on the 
basis of an inspection, determines that the Work is substantially complete, the City shall 
establish the Date of Substantial Completion, shall state the responsibilities of the 
Contractor and shall fix the time within which the Contractor shall complete the items 
listed therein and forward such documentation to the City. If the Contractor does not 
complete all the items listed on the Punch List within the fixed time, the City shall have the 
right to withhold and use the necessary funds, in addition to any Retainage that may have 
been held, to have such items completed by another party.  The Contractor shall bear any 
additional costs beyond the withheld Retainage amount necessary to complete the Punch 
List. 

(2) Upon receipt of written notice that the Work is ready for final inspections and acceptance 
and upon receipt of a final application for payment and reproducible “record or as-built” 
drawings and all other necessary construction documents, the City will promptly make 
such inspection and when finding the Work acceptable under the contract documents and 
the contract fully performed, including completion or correction of the items contained on 
the Punch List, the City will promptly approve final payment.  After final inspection and 
acceptance of the Work, final payment shall be made in accordance with the Payment 
Clause referred to in the contract. 

(3) Neither the final payment nor the remaining retained percentage or other witheld funds 
shall become due until the Contractor submits to the City: 

i. A release of all claims against the City arising under and by virtue of this contract 
other than such claims, if any, as may be specifically submitted and certified by the 
Contractor and expected by the City. 

ii. An affidavit that all payrolls, bills for materials and equipment and other 
indebtedness connected with the work for which the City or its property might in any 
way be responsible, have been paid or otherwise satisfied. 

iii. If required by the City, other data establishing payment or satisfaction of any such 
obligations such as receipts, releases and waivers or liens or any other claims arising 
out of the subcontract, to the extent and in such form as may be designated by the 
City. 
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The acceptance of final payment shall constitute a waiver of all claims by the Contractor and 
the sub-tiers for the Work. 

 
SECTION 26 - REGULATORY REQUIREMENTS. The entire Work shall be done in accordance 
with all applicable regulations, ordinance, rules, and laws of any governmental body or entity.  The 
Contractor shall comply with all applicable provisions of Chapter 26 of the Durham City Code (the 
Minority and Women Business Enterprises ordinance), as amended from time to time.  The failure 
of the Contractor to comply with that chapter shall be a material breach of contract which may 
result in the rescission or termination of this Contract and/or other appropriate remedies in 
accordance with the provisions of that chapter, this Contract, and State law.  The final version of all 
SDBE documents and information submitted by the Contractor and approved by the City of 
Durham are a legal and binding part of this Contract. 
 
SECTION 27 - CORRECTION PERIOD. The Contractor at its own cost and expense will remedy 
all defects in workmanship and material which may be discovered within a period of one year after 
the final completion and acceptance of the Work. 
 
SECTION 28 - EMERGENCY WORK.  The Contractor shall perform emergency Work as required 
from time to time by the City.  (Such Work may include pavement replacement, property or 
driveway restoration, grading, clean-up, seeding, and mulching.)  In such instances, the Engineer 
shall give the Contractor a written notice of each item of required work or incident.  (Each 
severable part of that Work shall be considered a separate item or incident; e.g., if three driveways 
must be restored, then the restoration of each driveway will be a separate item or incident.)  If the 
Contractor fails, within seventy-two (72) hours of receipt of that notice, to perform that Work, the 
City may do or cause some or all of that Work to be done.  If the emergency Work is a non-pay 
item, then the City will charge all costs and expenses of that Work, plus the City's then-current 
overhead charge, to the Contractor, and deduct those amounts from any money that may be due the 
Contractor on the next monthly estimate (or following estimates if the next estimate is insufficient) 
or the final payment.  If the emergency Work is a  pay item, then the City will charge the costs and 
expenses of the Work to the work order, plus administrative and overhead charge of one hundred 
dollars per item of required work or incident, from any money that may be due the Contractor on 
the next monthly estimate (or following estimates if the next estimate is insufficient) of the final 
payment.  
 
SECTION 29 - STREET APPURTENANCES.  The City reserves the right to construct, adjust, 
remove, rebuild, or allow the same to be done by permits, franchise, or orders, any sewers, water or 
gas mains, service lines, hydrants, valves or valve boxes, conduits, drains, culverts, catch basins, 
manholes, tracks, poles, driveways or any other street appurtenances, in whole or in part at any time 
prior to the completion of the Work.   The Contractor shall not interfere or place any impediments 
in the way of those who may be engaged in the work referred to in the preceding sentence that may 
be done by or allowed by the City, but the City will exercise reasonable care and diligence to have 
the aforesaid work done in advance of the laying of the pavement.  In such cases the Contractor 
shall not be entitled to damages either for the digging up of the street or the delay.  The Contractor 
shall exercise such supervision of the work specified in this section as they may deem necessary to 
insure good material and workmanship, in order that they may properly protect themselves from the 
defects of the finished pavement for which they will be responsible, provided, however, that the 
Contractor shall be entitled to recover the amount of actual damage sustained by them by reason of 
injury by the City or Public Utility to such paving, sidewalks, curbing, gutter, or street 
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appurtenances.  The actual damages to be recovered by the Contractor shall be for the labor, 
superintendence, and additional materials required to restore the damaged property to an acceptable 
condition. 
 
SECTION 30 - EQUAL BUSINESS OPPORTUNITIES ORDINANCE. The Contractor shall comply 
with all applicable provisions of Chapter 26 of the Durham City Code (Equal Business Opportunities 
Ordinance), as amended from time to time.  The failure of the Contractor to comply with that chapter 
shall be a material breach of contract which may result in the rescission or termination of this contract 
and/or other appropriate remedies in accordance with the provisions of that chapter, this contract, and 
State law.  The Participation Plan submitted in accordance with that chapter is binding on the 
Contractor.  Section 26-10(f) of that chapter provides, in part,  “If the City Manager determines that the 
Contractor has failed to comply with the provisions of the Contract, the City Manager shall notify the 
Contractor in writing of the deficiencies.  The Contractor shall have 14 days, or such time as specified 
in the Contract, to cure the deficiencies or establish that there are no deficiencies.”  It is stipulated and 
agreed that those two quoted sentences apply only to the Contractor’s alleged violations of its 
obligations under Chapter 26 and not to the Contractor’s alleged violations of other obligations. 
 
SECTION 31 – PROMPT PAYMENT TO SUBCONTRACTORS.   Within 7 days of receipt by the 
Contractor of each payment from the City under this contract, the Contractor shall pay all 
subcontractors (which term includes sub consultants and suppliers) based on work completed or 
service provided under the subcontract.  Should any payment to the subcontractor be delayed by 
more than 7 days after receipt of payment by the Contractor from the City under this contract, the 
Contractor shall pay the subcontractor interest, beginning on the 8th day, at the rate of 1% per month 
or fraction thereof on such unpaid balance as may be due.  By appropriate litigation, Subcontractors 
shall have the right to enforce this subsection (a) directly against the Contractor, but not against the 
City of Durham.  If the Engineer determines that it is appropriate to enforce this subsection: 

(a), the City of Durham may withhold the sums estimated by the Engineer to be 
sufficient to pay this interest from progress or final payments to the Contractor.   
(b) Nothing in this section shall prevent the Contractor at the time of invoicing, 
application, and certification to the City from withholding invoicing, application, and 
certification to the City for payment to the subcontractor for unsatisfactory job 
progress; defective goods, services, or construction not remedied; disputed work; 
third-party claims filed or reasonable evidence that such a claim will be filed; failure 
of the subcontractor to make timely payments for labor, equipment, and materials; 
damage to the Contractor or another subcontractor; reasonable evidence that the 
subcontract cannot be completed for the unpaid balance of the subcontract sum; or a 
reasonable amount for retainage not to exceed 10%.   
(c) The Engineer may require, as a prerequisite to making progress or final 
payments, that the Contractor provide statements from any subcontractors designated 
by the Project Manager regarding the status of their accounts with the Contractor.  
The statements shall be in such format as the Project Manager reasonably requires, 
including notarization if so specified.  

 
SECTION 32 - CONTRACT DOCUMENTS. All documents, including Instructions to Bidders, all 
Specifications, City of Durham Water & Sewer Construction Specifications, City of Durham Street 
Construction Specifications, Proposal, Instructions for Payment, this instrument consisting of 33 
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numbered sections, Bonds, and Insurance Certificate are hereby made a part of this Contract.  This 
agreement is to be executed in three (3) originals.                           
 
SECTION 33 - CONTRACTOR CERTIFICATION. The Contractor hereby certifies that it has read 
each and every clause of the Contract, and fully understands the meaning of the same and agrees 
that it will comply with all their terms.  
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IN TESTIMONY WHEREOF, the City of Durham has caused these presents to be signed in 
its name by its City Manager or Assistant City Manager and its corporate seal to be hereto 
affixed and attested by the City Clerk, all by order of the City Council of the City of Durham; 
and the Contractor's officers, having been duly authorized by resolution of its Board of 
Directors, hereby execute this Contract under the seal of and on behalf of the Contractor, as 
of the                   day of                        ,               . 
 
 
 
  
                                         CITY OF DURHAM                   
 

 
 
                          By                                                  

                                              CITY MANAGER                      
 
Attest: 
 
 
 
                                             
               City Clerk 
 
 
 
 
                                                                                             
                                            Typed or Printed Name of Contractor 
 
                                                                                                      
                                                                             PRESIDENT                
 
                                                                                                             
           ADDRESS 
 
 
(Affix Corporate Seal)                                            
 
 
 
Attest: 
 
 
                                   
            Secretary 
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 PERFORMANCE BOND AND PAYMENT BOND 
 
 
Date of Contract:                                                                                                              
 
Contract Name and Number:                                                                                               
 
                                                                                                                                      
 
Name of Principal (Name of Contractor):                                                                              
 
                                                                                                                                      
  
Name of Surety:                                                                                                                
 
                                                                                                                                       
 
Name and Address of Surety's NC Resident Agent:                                                                
 
                                                                                                                                      
 
Contracting Body:       CITY OF DURHAM, a North Carolina municipal corporation               
                                                                                                                                        
Amount of Performance Bond (in words and figures):                                                             
                                                                                    dollars ($                                   ) 
 
Amount of Payment Bond:  same dollar amount as the dollar amount of Performance Bond. 
 
Date of Execution of these Bonds:                                                                                        
 
 

*  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  * 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the PRINCIPAL AND 
SURETY above named, are held and firmly bound unto the above named Contracting Body, 
hereinafter called the Contracting Body, in the penal sum of the amount stated above for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, administrators, 
and successors, jointly and severally, by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal 
entered into a certain Contract with the Contracting Body, numbered as shown above and hereto 
attached: 

NOW THEREFORE, if the Principal shall well and truly perform and fulfill all the 
undertakings, covenants, terms, conditions, and agreements of said Contract during the original 
term of said Contract and any extensions thereof that may be granted by the Contracting Body, 
with or without notice to the Surety, and during the life of any guaranty required under the 
Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, 
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conditions, and agreements of any and all duly authorized modifications of said Contract that may 
hereafter be made, notice of which modifications to the Surety being hereby waived, then this 
obligation to be void; otherwise to remain in full force and virtue.  As used hereinabove, 
"modifications" shall include, without limitation, changes (including, without limitation, changes 
granting extensions of time) and additions to with respect to the Work, scope of work, and 
specifications. 
 
 

*  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  * 
 

KNOW ALL PERSONS BY THESE PRESENTS, that we, the PRINCIPAL AND 
SURETY above named, are held and firmly bound unto the above named Contracting Body, 
hereinafter called the Contracting Body, in the penal sum of the amount stated above for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally, by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal 
entered into a certain Contract with the Contracting Body, numbered as shown above and hereto 
attached: 
          NOW THEREFORE, if the Principal shall promptly make payment to all persons 
supplying labor and material in the prosecution of the Work provided for in said Contract, and 
any and all duly authorized modifications of said Contract that may hereafter be made, notice of 
which modifications to the Surety being hereby waived, then this obligation to be void; otherwise 
to remain in full force and virtue.  As used hereinabove, "modifications" shall include, without 
limitation, changes (including, without limitation, changes granting extensions of time) and 
additions to or with respect to the Work, scope of work, and specifications. 
 
 

*  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  *  * 
 
 

The Performance Bond and the Payment Bond are being combined here only for purposes 
of convenience in signing and acknowledging, and the obligations of the Principal and of the 
Surety are the same as if the bonds were on separate documents.  Each bond is in the dollar 
amount stated above, and the amounts of these bonds are not combined.  The Surety agrees that 
both of these bonds are fully binding on it whether or not the Principal executes these bonds.  
These bonds are given pursuant to Article 3 of Chapter 44A of the NC General Statutes. 

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument (for 
both the Performance Bond and the Payment Bond) under their several seals on the date of 
execution indicated above, the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of 
its governing body. 
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                       (name of Principal) 

 
 
 
ATTEST: 
 
                                                                 By:                                                             
                                         Secretary                                                               President 
 
                            (Affix corporate seal) 
 
 
 
 
 
 
 
 
 

                                                             
                      (name of Surety) 

 
                                                             
                (name of attorney in fact) 

 
                          (Affix corporate seal) 
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(Note: If you use a raised corporate seal, press hard enough to make it legible.) 
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ACKNOWLEDGEMENT OF CONTRACTOR'S EXECUTION OF CONTRACT,   

 PERFORMANCE BOND, AND PAYMENT BOND 
 
 
State of                                         County of                                      
               
I,                                      , a notary public for the aforesaid county and state, certify that        
                                                personally appeared before me this day, and acknowledged that 
he or she is                Secretary of                                                            , a corporation, 
and that by authority duly given and as the act of the corporation, the foregoing (1) Contract with 
the City of Durham and (2) Performance Bond and Payment Bond with respect to the Contract, 
were signed in its name by its                  President, whose name is                   
           , sealed with its corporate seal, and attested by him/herself as its said Secretary or Assis-
tant Secretary.                                          
 
This the         day of                     ,           . 
 

                                                                   
                                           NOTARY PUBLIC 
My commission expires:                               
 
 
 

ACKNOWLEDGEMENT OF SURETY'S EXECUTION OF    
 PERFORMANCE BOND, AND PAYMENT BOND 
 
State of                                         County of                                      
 
     I,                                                   , a Notary Public for said county and state, certify that 
                                                  , personally appeared before me this day and acknowledged 
that he or she is Attorney in Fact for                                                                                  , 
the Surety named in the foregoing Performance Bond and Payment Bond, in both of which bonds 
the contracting body is the City of Durham, and that he or she executed said bonds, under the 
seal of said Surety, on behalf of said Surety. 
 
This the         day of                     ,           . 
 

                                                                   
                                           NOTARY PUBLIC 
My commission expires:                               
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 (ATTACH CERTIFICATES OF INSURANCE) 
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(POWER OF ATTORNEY TO BE ATTACHED) 
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CERTIFICATE OF FINANCE OFFICER 

 
 
 
This instrument has been pre-audited in the manner required by the Local Government Budget 
and Fiscal Control Act. 
 
This ________ day of _____________________,   ______. 
 
 
 
 
 
                                 _______________________________ 
 
                                 FINANCE OFFICER, CITY OF DURHAM 
 
 
 
 
 
 

NON-COLLUSION STATEMENT BY CONTRACTOR 
 

The City of Durham prohibits collusion, which is defined as a secret agreement for a deceitful or 
fraudulent purpose. 
 
I,____________________________________ affirm that I have not engaged in collusion with any 
City employee(s), other person, corporations or firms relating to this bid, proposals or 
quotations.  I understand collusive bidding is a violation of state and federal law and can result in 
fines, prison sentences, and civil damage awards. 
 
 
 
Signature of Contractor___________________________________________ 
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CITY OF DURHAM 
SUBCONTRACTOR MONTHLY RECORD OF PAYMENT REPORT 

 
THIS DOCUMENT MUST REFLECT ALL SUBCONTRACTORS & MUST BE SUBMITTED WITH MONTHLY INVOICE FOR PAYMENT 

PROJECT NAME: CONTRACT#:    
 

DATE FORM SUBMITTED:  
WORK PERIOD ENDING: 

COMPANY NAME:  
 

ADDRESS:   

FEDERAL TAX ID#: CONTACT PERSON: 
 
  

 
Subcontractor/Vendor ID 
(Street Address/Zip/Telephone) 

 
Indicate 

Ownership 
Status 

 
 

Description Of Work 

Total 
Sub-

Contract 
Amount 

Amount 
 Paid  

For The 
Period 

Total Amount 
Paid  

To-Date 

Percentage 
 Of  

 Work  
Completed 

 
Scheduled  

Start 
 Date 

 
Scheduled 

 End  
Date 

 
 

        

 
 

        

 
 

        

  
 

 
 

 
 

     

  
 

 
 

      

  
 

 
 

      

 
 

        

 
 

        

Total M/SDBE Subcontracts Awarded/% $  % Total W/SDBE Subcontracts Awarded/% $  % 
Total M/SDBE Dollars Paid-To-Date/%  $  % Total W/SDBE Dollars Paid-To-Date/% $  % 
Total Non-Minority Subcontracts Awarded/% $ % Total Non-W/SDBE Subcontracts Awarded/% $ % 
Total Non-Minority Dollars Paid-To-Date/% $ % Total Non  W/SDBE Dollars Paid-To-Date/% $ % 

 
The undersigned certifies that the information recorded above is correct, and that each of the representations set forth above is true.  The undersigned further acknowledges that any 

misrepresentation hereon may result in termination of contract and/or prosecution under applicable Federal and State laws concerning false statements and false claims. 
 
Company Representative________________________________________ Title: _____________________________             Date: 
_________________ 
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E Reporting Forms and Listing 
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CITY OF DURHAMCITY OF DURHAM 
              Equal Business Opportunity Program 

        Final Subcontracting Report 
THIS FORM MUST BE COMPLETED AND SUBMITTED TO THE PROJECT/CONTRACT ADMINISTRATOR FOR 

SUBMITTAL TO THE EO/EA DEPARTMENT WITHIN FIFTEEN (15) DAYS AFTER FINAL INSPECTION OF CONTRACT 
WORK. 

 
Company Name: _________________________________________  
 
Project Name: ________________________________ 
 
Address: __________________________________________________________________________________________ 
 
Federal Tax ID#:______________________________                  Date Submitted:_________________ 
  
 
Date of Final Inspection_________________________      Total Final Contract Price:____________________________ 
 

 
                         The following subcontractors performed work on the above project: 
 

 
TYPE OF WORK 

 
COMPANY NAME/ADRESS 

 
FINAL PRICE 

% OF TOTAL 
CONTRACT 

PRICE 

    

    

    

    

    

    

    

    

    

    

 
Signature of Company Representative______________________________________________ 
 
Title: _______________________________________________________ Date: ______________ 
  

Contract Compliance ____Approved ____Denied 
 

Signature:_________________________________  
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Name Mailing 

Address 
City State Zip 

Code 
Gender/
Race ID 

Contact Phones Services 

Andre Laws 
Grading & 
Backhoe 
Service 

2 Wachonda 
Court 

Durham NC 27713 M Andre Laws (919)806-
3887;FAX(919)806-
1847;CELL(919)427-
2583;alawsjr@aol.co
m 

Grading, Clearing and 
Excavation 

ARM 
Construction 
Company, 
Inc. 

1526 
Bennett 
Street 

Raleigh NC 27604 M Marion 
Goodson, Jr. 

(919)829-0905; FAX 
(919)828-4529; 
armconst.@hotmail.c
om 

Demolition; Grading; Clear and 
Grub; Storm Drainage; Trucking 

Arrington 
Contractual 
Service, Inc. 

2102 Meade 
Ln. 

Durham NC 27707 M Tonya Arrington 919-486-2094;919-
401-5307;FAX 919-
530-
1770;TARRINGTON1
@nc.rr.com 

Masonry; Concrete; Carpentry; 
Hauling 

B & A 
Concrete 

190 Alyssum 
Drive 

Four Oaks NC 27524 M Billy Giles 919-934-6953/919-
427-3966(Cell) 

concrete; masonry; curb and 
gutter; sidewalks; handicap 
ramps 

Bishop 
Landscaping 
& Trucking 

P. O. Box 
11353 

Durham NC 27703 M Andrew Bishop, 
Jr. 

(919) 683-3034; Fax 
(919) 667-1456; CELL 
(919)801-3403 

Lawn Care; Cutting, Trimming 
Hedges, Fencing, Tree 
Removal, Demolition, Hauling, 
Clearing 

C & L Turf 
Works, Inc. 

1405-G Old 
Oxford 
Highway 

Durham NC 27704 M Charles Swann 919-471-
4933/FAX919-477-
7487/Cell919-730-
2258clturfworks@aol.
com 

grading; excavation; land 
clearing; hauling;demolition; 
backhoe services 

Certified 
Concrete 
Construction, 
Inc. 

10416 
Chapel Hill 
Road 

Morrisville NC 27560 W Joel Sousa 919-481-
6700/FAX919-481-
9058/cconstruction@
bellsouth.net 

concrete flat work; curb & gutter; 
sidewalk; concrete paving; 
dumpster pads; wheelchair 
ramps; driveways 
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Citywide 
Construction 
Company 

7943 
Halyard 
Terrace 

Chesterfiel
d, 

VA 23832 M Tonya Belfield; 
Carlton Belfield 

(804) 639-7224; Cell-
(804) 339-0839; 
tbelfield@att.net 

Demolition, hauling, excavation, 
paving, grading, landscaping 

Civil 
Construction 
& Consulting, 
Inc. 

1419 
Bahama 
Road 

Bahama NC 27503 W Kathy Powell 919-477-4611/919-
477-5863 

concrete, grading, storm drain 
pipe, erosion control measures 

Cobra 
International 
Trucking 

100 Roberts 
Street 

Carrboro NC 27510 M Jacob Jacobs (919 680-2883; FAX 
(919) 680-2883 

Hauling 

Coharie 
Construction 
Company, 
Inc. 

PO Box 558 Salemburg NC 28385 M Frank Arnette (910)483-5847; FAX 
(910)483-5847 

Masonry; Concrete; Reinforced 
Concrete; Highway 
Construction; Masonry Drainage 
Structures; Curb & Gutter 

Complete 
Lawn Care 

5853 
Sandstone 
Drive 

Durham NC 27713 M Robert 
Grimsley 

(919)544-7306;FAX 
(919)544-
7131;CELL(919)201-
9646;Pg(919)484-
5141 

Landscaping; lawncare; hauling  
topsoil, gravel and sand 

Contract 
Grading, Inc. 

1433 
Camden 
Avenue 

Durham NC 27573 W Loraine Pool, 
K.D. Pool 

919-369-9886/919-
597-9332 

clearing; grading; utilities 

Covenant 
Trucking 
Company 

P. O. Box 
1000 

Youngsvill
e 

N.C. 27596 M Joe N. Jones (919) 562-0124; Fax-
(919) 554-8978; Cell-
(919) 291-6339 

hauling 

Cruz 
Brothers 
Concrete, 
Inc. 

1572 Payne 
Road, #75 

Graham, N.C. 27253 H Santana Cruz (336) 376-0787; Fax-
(336) 376-1115 

Concrete curb & gutter, 
sidewalks, slabs, driveways 

David Hinton 
Construction 
Co., Inc. 

11033 
Highway 
222 West 

Middlesex, N.C. 27557 M David Hinton (919) 284-2386; Fax-
(919) 284-9152; Cell-
(919) 868-5874 

curb & gutter; sidewalks; slab 
work 
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Donnell 
Thompson 
Construction 
Company 

P. O. Box 
2823 

Chapel 
Hill, 

N.C. 27515 M Naschica 
Thompson 

(919) 960-2660; Fax-
(919) 960-2656 

general construction services; 
new building construction 
services; paving; patch; sealing; 
resurface; curbing; stripping; 
seal coating 

Earth 
Reformers, 
Inc. 

P.O. Box 
11678 

Durham NC 27703 M Kirk Bradsher, 
Jr. 

(919)596-9361; FAX 
(919)596-0952; 
earthreformers@aol.c
om 

Grading & Hauling 

George 
Harris 
Trucking 

401 
Greystone 
Drive 

Durham NC 27703 M George Harris 919-598-
0605/Cell919-730-
9934/NoFAX/No 
email 

hauling, seeding, mowing, 
landscaping 

Go Forth 
Construction 
Co. 

617 Bernice 
St. 

Durham NC 27703 M Charlie Wearing  hauling, painting, roofing, 
demolition, concrete, sheetrock 

H. 
Richardson & 
Company, 
Inc. 

5104 Sky 
Lane Drive 

Durham NC 27704 M Henry 
Richardson or 
Maurice Smith 

(919)536-7300; FAX 
(919)688-7512; 
hr.richardson1@veriz
on.net 

General Contracting (Highway); 
Construction  Inspection; 
Technical Assistance Provider to 
Engineers and Land Surveyors, 
such as: Field Testing , Data 
Collection ; traffic control ; 
erosion control ; asphalt or 
pavement repair; steel 
fabrication 

Hairston 
Enterprise 

3102 
Hornbuckle 
Place 

Durham NC 27707 M Vincent C. 
Brown, Sr. 

919-493-7998/919-
493-4808 

general building construction; 
demolition; electrical; grading; 
utilities 
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Harold A. 
Puryear 
Trucking Co. 

5844 Lease 
Lane 

Raleigh NC 27613 W Ola Puryear (919)787-4175 Hauling (Aggregates, etc.) Sub-
Contracting 

Holmes 
Contracting, 
Inc. 

P.O. Box 
1038 

Cary NC 27512 M Henry Hardy (919)851-5897; 
fax(919)851-
0297;Hhardy@earthli
nk.net 

General Contracting (Highway, 
Building); Street Constuction; 
Site Development; Commercial 
Building Contracting; 
Greenways; Grading 

James 
Barrett 
Trucking 

8616 
Clivedon Dr 

Raleigh NC 27615 M James Barrett (919)848-9085; Fax 
(919)848-9085; Cel 
(919)818-3890 

Hauling 

JLK Grading 
Company 

39 Tants 
Way 

Zebulon NC 27597 W Kelly Ingino 919-496-2316/919-
868-
3845/JLKGradingCom
pany@msn.com/Cell8
68-3845 

grading, flatwork,curb & gutter, 
tree protection, silt fence,storm 
drain, subgrade utility structures 

Louis Coley 
Trucking 

9 Coley''s 
Way 

Franklinton NC 27525 M Louis T. Coley 919)494-
2350;fax(919) 494-
2350;cell(919) 369-
2566 

Hauling 

M. L. Morgan 
Enterprises, 
Inc.dba 
Morgan 
Trucking 

P. O. Box 
509 

Wendell NC 27591 W Merri Lynne 
Morgan, Clint 
Newsome 

(919)366-2515; FAX 
(919)365-
365;mmorgan@clink.
net 

Hauling, Landscaping 

Matt'''s 
Trucking, Inc. 

610 Hester 
Store Road 

Roxboro NC 27574 W Sharon 
Solomon 

(336)597-5654;FAX 
(336)597-
8727Cell(336)592-
0563;Matts@esinc.ne
t 

Hauling 

Mayo Farms, 
Inc. 

1373 High 
Plains Rd. 

Roxboro NC 27574 W Sherree Talley (336)599-0074; 
(919)471-1844; FAX 
336-599-0153 

Hauling 
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P & J 
Contracting 
Co., Inc. 

3010 
Ridgewood 
Avenue 

Baltimore MD 21215 M Pless B. Jones (410)367-2475; FAX 
(410)367-4103; Pager 
(800) 592-1752 

General Contracting(Utilities); 
Demolition; Hauling; Paving; 
Grading; Roofing; Carpentry; 
Masonry; Concrete; Excavating; 
asbestos removal 

Pettiford 
Trucking 

3260 Hurdle 
Mills Road 

Roxboro NC 27574 M Leonard 
Pettiford 

(336)599-
9957;FAX(336)599-
7731;Cell (336)504-
3247 

Hauling, Gravel, Dirt and Stone 
for Road Construction and Other 
Construction Projects 

Price''s 
Quality 
Maintenance, 
Inc. 

38 Weaver 
Road 

Youngsvill
e 

NC 27596 M Ted Price 919-422-5745 / 919-
562-1881/ 
tprice9258@aol.com 

landscaping; mulching; seeding; 
installation & finish grading 

R. E. Thorb 
Masonry Co., 
Inc. 

3008 
Gumtree 
Court 

Raleigh NC 27610 M Roy E. Thorb (919) 755-0575  Fax: 
(919) 755-3835  
M:(919) 880-8424 

Masonry (Street Utility, Concrete 
Curb & Gutter, Culverts) 

RL 
Enterprises 
of N.C. Inc. 

P. O. Box 
12470 

Durham, N.C. 27709 M Lloyd Hampton (919) 868-2356 (919) 
806-8016     
MELAHAMP@aol.co
m 

Hauling 

Stay Alert 
Safety 
Services, Inc. 

P. O. Box 
467 

Kernersvill
e, 

NC 27205 W Melissa 
Babcock 

(336) 993-2828; Fax-
(336) 993-6929 

traffic control safety 
products(sales & rental), sign 
installation, traffic control plans 
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Reimbursable Sales and Use Tax Statement 
Payment Application No. ________          Estimate No. ________ 
Name of Contractor:  ______________________________________ 
Project:  __________________________________________________________________________________________________ 
 
1.  Type of property purchased * 
 

2.  Date 
property 
purchased 

3.  Name of vendor 4.  Invoice 
number 

5.  Date of 
invoice 

6.  N. C. county 
in which 
purchased.**  

7.  Amount of 
State sales and 
use taxes paid  

8.  Amount of 
local sales and 
use taxes paid  

9.  Total of 
columns 7 & 8  

 
 

        

 
 

        

 
 

        

 
Grand totals of columns 7, 8, & 9 for all pages of this pay application/estimate.  /////////////////////////////////////////////////////////////////////    
 
Notes:  * If the invoice clearly specifies the property for which tax reimbursement is being requested, you need not list the property on this form.   
 ** In column 6, if not purchased in N. C., write Not in N.C. 
 
Add extra pages as needed.  Total number of pages, including this page, in this request:  ___________.  Do not include invoices in that page count.  In addition to the 
pages referred to above, invoices that substantiate this statement are attached.   
CERTIFICATION:  The undersigned individual certifies (1) he or she is an employee or principal of the Contractor that is filing this form with the City to request 
reimbursement for N. C. State and local sales and use taxes that the Contractor has paid, (2) all of the properties listed above, and on all pages, if any, added to this page, 
and designated on the attached invoices, are building materials, supplies, fixtures, and equipment that have become or will become a part of or annexed to a building or 
structure that is owned or leased by the City of Durham and is being erected, altered, or repaired for use by the City of Durham in the project named above, (3) no tax on 
scaffolding, tools, equipment repair parts, equipment rentals, forms for concrete, or fuel to operate machinery or equipment is included, and (4) all of the information on this 
form, and on all pages, if any, added to this page, is true.  
 
 
_________________________________________          __________________________________ 
signature of individual     typed or printed name of individual 
Sworn to and subscribed before me,  this _____ day of ____________________, 20____. 
 
_______________________________________                 My commission expires:   
022304RW                Notary Public 
 

Good Things Are Happening In Durham 
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Reimbursable Sales and Use Tax Statement, Continuation page 
1.  Type of property purchased * 
 

2.  Date 
property 
purchased 

3.  Name of vendor 4.  Invoice 
number 

5.  Date of 
invoice 

6.  N. C. county 
in which 
purchased.**  

7.  Amount of 
State sales and 
use taxes paid  

8.  Amount of 
local sales and 
use taxes paid  

9.  Total of 
columns 7 & 8  

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
Enter totals of columns 7, 8, and 9 ,added to totals from all pages, into page 1.   This page is used whether page 1 is signed by the Contractor or the Subcontractor.  
022304RW 
 

Good Things Are Happening In Durham 
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Good Things Are Happening In Durham 

Reimbursable Sales and Use Tax Statement by Subcontractor 
 

This line is to be completed by the Contractor:  Payment Application No. ________          Estimate No. ________ 
 
Name of Contractor:  ______________________________________  Name of Subcontractor _____________________________ 
Project:  __________________________________________________________________________________________________ 
 
1.  Type of property purchased * 
 

2.  Date 
property 
purchased 

3.  Name of vendor 4.  Invoice 
number 

5.  Date of 
invoice 

6.  N. C. county 
in which 
purchased.**  

7.  Amount of 
State sales and 
use taxes paid  

8.  Amount of 
local sales and 
use taxes paid  

9.  Total of 
columns 7 & 8  

 
 

        

 
 

        

 
 

        

 
Grand totals of columns 7, 8, & 9 for all pages of this pay application/estimate.  ////////////////////////////////////////////////////////////////////// 
                                              

   

 
Notes:  * If the invoice clearly specifies the property for which tax reimbursement is being requested, you need not list the property on this form.   
 ** In column 6, if not purchased in N. C., write Not in N.C. 
 
Add extra pages as needed.  Total number of pages, including this page, in this request:  ___________.  Do not include invoices in that page count.  In addition to the 
pages referred to above, invoices that substantiate this statement are attached.   
CERTIFICATION:  The undersigned individual certifies (1) he or she is an employee or principal of the Subcontractor that is submitting this form with the Contractor so 
that the Contractor may request reimbursement for N. C. State and local sales and use taxes that the Subcontractor has paid, (2) all of the properties listed above, and on all 
pages, if any, added to this page, and designated on the attached invoices, are building materials, supplies, fixtures, and equipment that have become or will become a part 
of or annexed to a building or structure that is owned or leased by the City of Durham and is being erected, altered, or repaired for use by the City of Durham in the project 
named above, (3) no tax on scaffolding, tools, equipment repair parts, equipment rentals, forms for concrete, or fuel to operate machinery or equipment is included, and (4) 
all of the information on this form, and on all pages, if any, added to this page, is true.  
 
 
_________________________________________          __________________________________ 
signature of individual     typed or printed name of individual 
Sworn to and subscribed before me,  this _____ day of ____________________, 20____. 
 
_______________________________________                 My commission expires:   
022304RW        Notary Public  
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Good Things Are Happening In Durham 

  
 
 
 
 
 

CITY OF DURHAM 
DEPARTMENT OF PUBLIC WORKS 
101 CITY HALL PLAZA • DURHAM, NC 27701 
919.560.4326 ● fax 919.560.4316 
www.durhamnc.gov

 

 Engineering 
 

 Stormwater 
Services 

 
 Street 

Maintenance 
 

 Transportation 
 
 
 

AFFIDAVIT FOR PAYMENT OF STORED MATERIALS 
 

Contract Number:  ____________________  Payment Request Number:  _________ 
Project Description & Location:  _______________________________________________ 
Contractor:   __________________________ 
Address: __________________________ 
 
The contractor for the above identified contract hereby certifies and affirms that the stored materials for which payment 
is requested as described below have been:  

1) Examined for compliance, and do comply, with contract requirements. 
2)  The materials have been satisfactorily stored at the following location(s): 
 
 
(If off site, provide company name, address, city, state, phone number of storage location) 
 

Description of Material Invoice 
Number 

Supplier Location of 
Storage 

Amount of 
Stored Material 
from Invoice 

Amount of Stored 
Material Requested 
for Payment 

      
      
      
      
      

The contractor acknowledges that it has full and continuing responsibility to insure and protect such 
stored materials under the terms of its bond and insurance coverage with the City of Durham, and to 
maintain such stored materials in proper condition for installation, in order to fulfill the contract 
requirements when installed.   Payment for the materials as described shall constitute a transfer of 
title to the City of Durham but such transfer does not relieve the contractor of the responsibility to 
inspect, safeguard and insure the stored materials until such time as they are incorporated into the 
work.  Payment for the materials does not constitute the start of any warranty, either express or 
implied, as such action shall not begin until the installation is complete and the work accepted.     

 
Contractor Certification:  _________________________________  Date:  ____________ 

   (Signature of authorized individual) 
 Typed Name: _____________________ 
 Title: ___________________________ 

 

http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
http://www.durhamnc.gov/
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 CITY OF DURHAM STORED MATERIAL LOG   
Contract Number:      For Payment Estimate Number:  
Project:     For Period Ending:  
Contractor:        
      

A B C D E F 

DESCRIPTION OF MATERIAL 

MATERIALS 
STORED FROM 
LAST PERIOD 

NEW MATERIALS 
STORED THIS 

PERIOD 

TOTAL 
MATERIALS 

STORED THIS 
PERIOD       

  D=(B+C) 

MATERIALS 
USED THIS 

PERIOD  

MATERIALS ON 
HAND AT END 

OF PERIOD       
F=(D-E) 

            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            
            

TOTALS $0.00 $0.00 $0.00 $0.00 $0.00
      
NOTE:  This form is to be used as documentation to support the value of Stored Materials reported on the Application for Payment 
Detailed invoices have been provided to support the materials as described above.   

Good Things Are Happening In Durham 
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Pr
io

rit
y 

C
od

e 

Street TP BLK FROM TO LEN WI SY LO LN PCR
Total 
Tons 

1 Reigalwood Dr. 4808 Stacy Dr. Wensley Dr. 652 22 1,593.78 N 2 0 131.49 
1 Northbury Cir. 4816 Atterbury Ln. Cul De Sac 432 22 1,056.00 N 2 12 87.12 
1 Kendridge  Dr. 4900 Atterbury Ln. Hideaway Ln. 459 22 1,122.00 N 2 26 92.57 
1 Reigalwood Dr. 4904 Wensley Dr. Mohegan Dr. 598 22 1,461.78 N 2 36 120.60 

1 Kendridge  Dr. 4800 
Open Air Camp 
Rd. Atterbury Ln. 895 22 2,187.78 N 2 46 180.49 

1 Kendridge  Dr. 5000 Hideaway Ln. Grady Dr. 415 22 1,014.44 N 2 57 83.69 
2 Pinetrail Dr. 5100 Donphil Rd. Ponderosa Ln. 457 20 1,015.56 N 2 0 83.78 
2 Pinetrail Dr. 5024 Pine Valley Dr. Donphil Rd. 420 20 933.33 N 2 2 77.00 
2 Pinetrail Dr. 5000 Latta Rd. Pine Valley Dr. 619 20 1,375.56 N 2 37 113.48 
2 Pinetrail Dr. 5118 Ponderosa Ln. Dead End 320 20 711.11 N 2 38 58.67 
3 Parkview Dr. 504 Lockhaven Dr. Carreras Ln. 1169 22 2,857.56 N 2 2 235.75 
3 Parkview Dr. 600 Carreras Ln Kinlock Dr. 486 22 1,188.00 N 2 17 98.01 
3 Brooklane  Dr. 4606 Wildwood Dr. Bonhill Dr. 1168 22 2,855.11 N 2 35 235.55 
4 Imperial Dr. 1500 Laurent Dr. Memory Ln. 664 22 1,623.11 N 2 15 133.91 
4 Laurent Dr. 5300 Memory Ln. Imperial Dr. 820 22 2,004.44 N 2 22 165.37 
4 Memory Ln. 5300 Laurent Dr. Imperial Dr. 577 22 1,410.44 N 2 36 116.36 
4 Imperial Dr. 1310 Cul De Sac Laurent Dr. 940 22 2,297.78 N 2 43 189.57 
4 Laurent Dr. 5400 Imperial Dr. Cheshire Bridge Dr. 246 22 601.33 N 2 56 49.61 
5 Twin Oak Dr. 200 Natchez Way Charleston Dr. 382 22 933.78 N 2 7 77.04 
5 Deerfield Ave. 322 Reese Rd. Crestview Dr. 463 22 1,131.78 N 2 27 93.37 
5 Twin Oak Dr. 212 Charleston Dr. Vicksburg Ln. 408 22 997.33 N 2 31 82.28 
5 Twin Oak Dr. 130 Plantation Dr. Natchez Way 773 22 1,889.56 N 2 57 155.89 
6 Lazy River  Ln. 4100 Cul De Sac Shadebush Dr. 444 22 1,085.33 N 2 16 89.54 
6 Berg  Pl. 2 Meadston Dr. Cul De Sac 171 22 418.00 N 2 33 34.49 
6 Meadow Lark Pl. 100 High Meadow Rd. Cul-de-sac 189 29 609.00 N 2 34 50.24 
6 Wake Robin  Pl. 100 Omega Rd. Cul-de-sac 157 25 436.11 N 2 34 35.98 
7 Hitchcock Dr. 2518 Camellia Dr. Fashion Pl. 391 28 1,216.44 N 2 0 100.36 
7 Camellia Dr. 2500 Hitchcock Dr. Bogarde St. 442 28 1,375.11 N 2 37 113.45 
7 Camellia Dr. 2406 Astor Dr. Hitchcock Dr. 465 28 1,446.67 N 2 51 119.35 
7 Camellia Dr. 2402 Pinetree Ct. Astor Dr. 195 28 606.67 N 2 67 50.05 

Good Things Are Happening In Durham 
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Pr
io

rit
y 

C
od

e 

Street TP BLK FROM TO LEN WI SY LO LN PCR
Total 
Tons 

8 Harrigan Ct. 2 Glassgow St. Cul De Sac 182 22 444.89 N 2 2 36.70 
9 Allgood St. 1114 Pineland Ave. Dead End 235 28 731.11 N 2 12 60.32 
10 Hammond St. 700 Dominion St. Lindbergh St. 697 28 2,168.44 N 2 12 178.90 
11 Leon St. 1300 N. Buchanan Blvd. Haverford St. 713 34 2,693.56 N 2 0 222.22 
11 Leon St. 1400 Haverford St. Broad St. 546 34 2,062.67 N 2 13 170.17 
11 Leon St. 1100 Lednum St. N. Buchanan Blvd. 484 34 1,828.44 N 2 31 150.85 
11 Leon St. 900 Lorain Ave. Lednum St. 586 34 2,213.78 N 2 46 182.64 
12 Hudson  Ave. 1300 N. Buchanan Blvd. Haverford St. 680 28 2,115.56 N 2 2 174.53 
13 W. Wilson St. 2500 Georgia Ave. Hillandale Rd. 960 28 2,986.67 N 2 0 246.40 
14 Kismet  Dr. 4000 Cul De Sac Talcott Dr. 172 22 420.44 N 2 0 34.69 
14 Talcott Dr. 4000 Kismet Dr. Westfield Dr. 395 24 1,053.33 N 2 0 86.90 
14 Kismet  Dr. 4100 Talcott Dr. Cul De Sac 316 22 772.44 N 2 20 63.73 
14 Talcott Dr. 4100 Westfield Dr. Constitution Dr. 890 24 2,373.33 N 2 51 195.80 
15 Arbor St. 1406 W. Knox St. Everett Pl. 324 28 1,008.00 N 2 0 83.16 
15 Arbor St. 1412 Everett Pl. Englewood Ave. 324 28 1,008.00 N 2 7 83.16 
15 Green  St. 500 Washington St. Rand St. 866 28 2,694.22 N 2 20 222.27 
15 Norton St. 1306 W. Knox St. Englewood Ave. 666 27 1,998.00 N 2 21 164.84 
15 Norton St. 1400 Englewood Ave. W. Club Blvd. 729 27 2,187.00 N 2 24 180.43 
15 Green  St. 308 Glendale Ave. Edgevale Rd. 364 28 1,132.44 N 2 27 93.43 
15 Green  St. 800 Ruffin St. N. Duke St. 755 27 2,265.00 N 2 33 186.86 
15 Green  St. 706 Rand St. Ruffin St. 291 28 905.33 N 2 48 74.69 
16 Anita St. 400 Hollywood St. Shawnee St. 293 28 911.56 N 2 19 75.20 
16 Hollywood St. 1600 Anita St. E. Markham Ave. 610 28 1,897.78 N 2 27 156.57 
16 Hargrove St. 214 Bay St. North St. 306 26 884.00 N 2 29 72.93 
17 S. Joyland  St. 112 Holloway St. Tuckawanna Ave. 471 28 1,465.33 N 2 0 120.89 
17 Wedgedale  Ave. 2600 S. Joyland Ave. S. Adams St. 700 28 2,177.78 N 2 0 179.67 
17 S. Joyland  St. 220 Tuckawanna Ave. Wedgedale Ave. 453 28 1,409.33 N 2 9 116.27 
17 Redgate  Dr. 3400 Larch Ct. Gibson Rd. 563 28 1,751.56 N 2 33 144.50 
18 Alma St. 1300 Juniper St. Woodbark Ln. 208 16 369.78 N 2 7 30.51 
18 Greenbriar Rd. 1614 Fairfax Rd. Robinhood Rd. 1032 28 3,210.67 N 2 23 264.88 

Good Things Are Happening In Durham 
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Pr
io

rit
y 

C
od

e 

Street TP BLK FROM TO LEN WI SY LO LN PCR
Total 
Tons 

18 Juniper St. 1504 Alma St. N. Guthrie Ave. 349 34 1,318.44 N 2 41 108.77 
19 N. Elizabeth  St. 308 Holloway St. Carlton Ave 385 55 2,352.78 N 2 17 194.10 
19 N. Elizabeth  St. 400 Carlton Ave. Gilbert St. 91 45 455.00 N 3 43 37.54 
19 N. Elizabeth  St. 174 Taylor St. Liberty St. 244 55 1,491.11 N 2 49 123.02 
19 N. Elizabeth  St. 100 E. Main St. Commerce St. 408 55 2,493.33 N 2 59 205.70 
20 N. Holman St. 300 Worth St. Franklin St. 175 26 505.56 N 2 0 41.71 
20 N. Holman St. 400 Franklin St. Wall St. 193 26 557.56 N 2 0 46.00 
20 N. Holman St. 200 Morning Glory Ave. Worth St. 208 26 600.89 N 2 22 49.57 
20 N. Holman St. 500 Wall St. Taylor St. 225 26 650.00 N 2 46 53.63 
21 Morven Pl. 1206 Dead End S. Holman St. 275 12 366.67 N 2 0 30.25 
21 S. Holman St. 106 E. Main St. Angier Ave. 458 28 1,424.89 N 2 8 117.55 
21 Angier Ave. 1008 Laurel St. Stokes St. 450 30 1,500.00 N 2 31 123.75 
21 Angier Ave. 904 S. Elm St. Dale St. 304 30 1,013.33 N 2 35 83.60 
21 S. Holman St. 106 E. Main St. Morning Glory Ave. 455 28 1,415.56 N 2 36 116.78 
21 Angier Ave. 800 E. Main St. S. Elm St. 669 35 2,601.67 N 2 48 214.64 
21 Angier Ave. 910 Dale St. Lyon St. 130 30 433.33 N 2 48 35.75 
21 Angier Ave. 1100 Stokes St. S. Alston Ave. 342 30 1,140.00 N 2 54 94.05 
21 Angier Ave. 1000 Lyon St. Laurel St. 126 30 420.00 N 2 66 34.65 
22 Pineburr Pl. 600 Cul De Sac Greyson Dr. 153 22 374.00 N 2 4 30.86 
23 Goldendale Dr. 1100 Trentwood Ct. Yarrow Dr. 168 22 410.67 N 2 10 33.88 
23 Goldendale Dr. 1106 Yarrow Dr. Cul De Sac 196 22 479.11 N 2 32 39.53 
23 Goldendale Dr. 900 Cul De Sac Stanwood St. 153 22 374.00 N 2 38 30.86 
23 Goldendale Dr. 1002 Stanwood St. Trentwood Ct. 517 22 1,263.78 N 2 42 104.26 
24 Stoneybrook Dr. 3404 Windgate Dr. Beaver Pl. 666 28 2,072.00 N 2 0 170.94 
24 Stoneybrook  Dr. 3152 Marigold Pl W. Carver St. 313 28 973.78 N 2 45 80.34 
24 Stoneybrook  Dr. 3204 W.Carver St. Guernsdale St. 569 28 1,770.22 N 2 51 146.04 
24 Stoneybrook Dr. 3504 Beaver Pl. Digby Pl. 1005 28 3,126.67 N 2 56 257.95 
24 Stoneybrook  Dr. 3304 Guernsdale St. Windgate Dr. 809 28 2,516.89 N 2 56 207.64 
25 Logan St. 1312 Rachel Ln. Milan St. 541 28 1,683.11 N 2 21 138.86 
25 Milan  St. 1400 Logan St. Jessica Ct. 811 28 2,523.11 N 2 27 208.16 

Good Things Are Happening In Durham 
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Pr
io

rit
y 

C
od

e 

Street TP BLK FROM TO LEN WI SY LO LN PCR
Total 
Tons 

25 Logan St. 1500 Faucette Ave. Winburn Ave. 499 20 1,108.89 N 2 43 91.48 
25 Logan St. 1604 Winburn Ave. Melrose Ave. 461 20 1,024.44 N 2 59 84.52 
25 Logan  St. 1410 Christopher Ct. Faucette Ave. 152 28 472.89 N 2 59 39.01 
25 Logan St. 1300 Joci Ct. Rachel Ln. 284 28 883.56 N 2 61 72.89 
26 CHARLES  ST 2100 S. ROXBORO ST W. CORNWALLIS  2,070 28 6,440.00 S 2 4 531.30 
26 MOLINE ST 200 S. ROXBORO ST BERN ST 477 26 1,378.00 S 2 28 113.69 
26 MOLINE ST 300 BERN ST CONCORD ST 533 26 1,539.78 S 2 36 127.03 
27 LODGE ST 108 S. ROXBORO ST SCOUT DR 401 28 1,247.56 S 2 4 102.92 
27 WHITE OAK AV 2600 W. PILOT ST DALLAS ST 199 28 619.11 S 2 4 51.08 
27 NORMADY ST 300 DALLAS ST S. ROXBORO ST 391 28 1,216.44 S 2 19 100.36 
27 W. WEAVER  ST 200 THERESA ST DEADEND 917 28 2,852.89 S 2 20 235.36 
27 W. ALTON ST 108 OTIS ST THERESA ST 331 28 1,029.78 S 2 23 84.96 
27 E. ALTON ST 106 OTIS ST JANET ST 257 28 799.56 S 2 24 65.96 
27 THERESA ST 2404 W. WEAVER ST W. ALTON ST 442 28 1,375.11 S 2 28 113.45 
27 RED OAK AV 300 NORMANDY ST DALLAS ST 378 28 1,176.00 S 2 33 97.02 
27 E. WEAVER  ST 2500 E. ALTON ST WAYNE CR 448 28 1,393.78 S 2 38 114.99 

27 RED OAK AV 500 
FAYETTEVILLE 
ST LANE ST 690 28 2,146.67 S 2 39 177.10 

27 RED OAK AV 1100 CROWELL ST MEDINA ST 427 28 1,328.44 S 2 42 109.60 
27 RED OAK AV 200 OTIS ST WHITE OAK AV 317 28 986.22 S 2 43 81.36 
27 RED OAK AV 602 LANE ST DAKOTA ST 435 28 1,353.33 S 2 44 111.65 
27 NORMADY ST 204 RED OAK AV DALLAS ST 532 28 1,655.11 S 2 47 136.55 
27 RED OAK AV 206 WHITE OAK AV NORMANDY ST 381 28 1,185.33 S 2 48 97.79 
27 E. ALTON ST 300 E. WEAVER ST CUL DE SAC 459 28 1,428.00 S 2 51 117.81 
27 W. WEAVER  ST 100 OTIS ST THERESA ST 329 28 1,023.56 S 2 52 84.44 
27 WHITE OAK AV 2608 DALLAS ST DEADEND 90 28 280.00 S 2 57 23.10 
27 E.WEAVER  ST 2512 WAYNE CR E. PILOT ST 391 28 1,216.44 S 2 58 100.36 
28 LINCOLN ST 2202 MARTHA ST BURLINGTON AV 394 28 1,225.78 S 2 5 101.13 
28 LINCOLN ST 2100 CECIL ST MARTHA ST 312 28 970.67 S 2 11 80.08 
28 LINCOLN ST 1700 DUPREE ST E. LAWSON ST 372 30 1,240.00 S 2 29 102.30 
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28 LINCOLN ST 2400 HOPE AV DAKOTA ST 569 28 1,770.22 S 2 36 146.04 
28 LINCOLN ST 2300 BURLINGTON AV HOPE AV 339 28 1,054.67 S 2 47 87.01 

29 ROOSEVELT ST 500 
FAYETTEVILLE 
ST LANE ST 688 28 2,140.44 S 2 0 176.59 

29 UTAH ST 400 
FAYETTEVILLE 
ST ATLANTIC ST 349 28 1,085.78 S 2 10 89.58 

29 ATLANTIC  ST 2508 COLUMBIA AV RED OAK AV 1,147 28 3,568.44 S 2 11 294.40 
30 DELRAY ST 822 ANCROFT AV DEADEND 167 28 519.56 S 2 2 42.86 
30 DELRAY ST 1000 ANCROFT AV ZEPHER PL 648 28 2,016.00 S 2 6 166.32 
30 ZEPHER PL 2 CUL DE SAC DELRAY ST 154 28 479.11 S 2 7 39.53 
30 DELRAY ST 900 ZEPHER PL ANCROFT AV 312 28 970.67 S 2 12 80.08 
30 ANCROFT AV 1000 DELRAY ST DELRAY ST 606 28 1,885.33 S 2 26 155.54 
30 BRANDON RD 800 LANSING AV CHOWAN AV 1,143 20 2,540.00 S 2 27 209.55 
30 HARRINGTON PL 2 KIRBY ST CUL DE SAC 278 20 617.78 S 2 30 50.97 
30 KIRBY ST 2700 DEADEND JEROME RD 139 20 308.89 S 2 37 25.48 
30 ANCROFT AV 1100 DELRAY ST RIDDLE RD 237 28 737.33 S 2 48 60.83 
31 BALTIC AV 2106 CAPPS ST CROWELL ST 655 28 2,037.78 S 2 10 168.12 
31 NIXON ST 1800 ATHENS AV DEADEND 666 28 2,072.00 S 2 21 170.94 
31 MATILENE  AV 2000 HEARTHSIDE ST CAPPS ST 722 28 2,246.22 S 2 22 185.31 
31 LANTERN PL 1500 BACON ST POMONA DR 293 28 911.56 S 2 26 75.20 
31 EMERSON PL 2200 CROWELL ST CHICAGO ST 776 28 2,414.22 S 2 27 199.17 
31 BACON ST 1508 HEARTHSIDE ST LANTERN PL 255 28 793.33 S 2 28 65.45 
31 HEARTHSIDE ST 1100 BACON ST SARGENT PL 756 28 2,352.00 S 2 32 194.04 
31 HEARTHSIDE ST 1522 MATILENE AV ATHENS AV 295 28 917.78 S 2 32 75.72 
31 HEARTHSIDE ST 1216 WELCH PL BACON ST 497 28 1,546.22 S 2 43 127.56 
31 NIXON ST 1526 PRITCHARD PL S. ALSTON AV 954 28 2,968.00 S 2 49 244.86 
31 HEARTHSIDE ST 1300 BACON ST SAVANNAH AV 838 28 2,607.11 S 2 53 215.09 
31 EMERSON PL 2200 CHICAGO ST WINTERGREEN PL 107 28 332.89 S 2 57 27.46 
31 HEARTHSIDE ST 1200 SARGENT PL WELCH PL 338 28 1,051.56 S 2 57 86.75 
32 PINECREST  RD 1600 SEVIER ST MARION AV 453 28 1,409.33 S 2 8 116.27 
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32 WOODBURN RD 1500 SEVIER ST SPENCER ST 488 28 1,518.22 S 2 11 125.25 
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Tons 

32 WOODBURN RD 1726 WOODBURN RD WOODBURN RD 319 28 992.44 S 2 21 81.88 

32 DEKALB ST 2800 
W. CORNWALLIS 
RD MCDOWELL RD 777 28 2,417.33 S 2 23 199.43 

32 WOODBURN RD 1600 SPENCER ST MONTGOMERY ST 426 28 1,325.33 S 2 26 109.34 
32 SEVIER ST 2500 PINECREST RD MARION AV 1,079 28 3,356.89 S 2 28 276.94 
32 SEVIER ST 2606 MARION AV WOODBURN RD 394 28 1,225.78 S 2 37 101.13 

32 WOODBURN RD 1700 
MONTGOMERY 
ST WOODBURN RD 413 28 1,284.89 S 2 41 106.00 

33 
ROLLING 
MEADOWS DR 5000 CUL DE SAC BONHAM CT 445 22 1,087.78 S 2 0 89.74 

34 HUNTSMAN DR 1100 
LITTLE CREEK 
RD AUBURNDALE DR 1,228 22 3,001.78 S 2 0 247.65 

34 HUNTSMAN DR 918 BOUNTY LN LITTLE CREEK 844 22 2,063.11 S 2 15 170.21 
34 HUNTSMAN DR 804 GRANDALE DR BOUNTY LN 870 22 2,126.67 S 2 57 175.45 
35 BURBANK CR 2 EUCLID RD EUCLID RD 400 21 933.33 S 2 7 77.00 
35 EUCLID RD 1804 EMERALD CR EMERALD CR 594 23 1,518.00 S 2 15 125.24 
35 HALEDON CR 2 REVERE RD REVERE RD 475 21 1,108.33 S 2 22 91.44 
35 EMERALD  CR 100 EUCLID RD EUCLID RD 1,697 23 4,336.78 S 2 31 357.78 
35 CLERMONT RD 1400 PELHAM RD NEWHALL RD 565 28 1,757.78 S 2 32 145.02 
35 CLERMONT RD 1500 REVERE RD EUCLID RD 1,163 28 3,618.22 S 2 33 298.50 
35 CLERMONT RD 1422 NEWHALL RD REVERE RD 883 28 2,747.11 S 2 38 226.64 
35 EUCLID RD 1500 REVERE RD BURBANK CR 317 28 986.22 S 2 38 81.36 
35 EUCLID RD 1850 EMERALD CR CLERMONT RD 308 23 787.11 S 2 41 64.94 
35 EUCLID RD 1700 BRENTWOOD RD CUSTER CR 141 26 407.33 S 2 63 33.61 
35 EUCLID RD 1530 PUTNAM LN BLANCHARD RD 406 26 1,172.89 S 2 71 96.76 
36 LATTIMORE LN 100 BRENTWOOD RD CIRCLE 798 23 2,039.33 S 2 0 168.25 
36 SINNOTT CR 2 BRENTWOOD RD BRENTWOOD RD 995 23 2,542.78 S 2 0 209.78 
36 TRAVIS  CR 4 REVERE RD REVERE RD 499 21 1,164.33 S 2 0 96.06 
36 BRENTWOOD  RD 4914 SPEARS LN REVERE RD 459 26 1,326.00 S 2 26 109.40 
36 BRENTWOOD  RD 4700 EUCLID RD LATTIMORE LN 348 26 1,005.33 S 2 31 82.94 
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36 BRENTWOOD  RD 4812 SINNOTT CR SINNOTT CR 264 26 762.67 S 2 55 62.92 

Pr
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Tons 

36 BRENTWOOD  RD 4908 SINNOTT CR SPEARS LN 579 26 1,672.67 S 2 61 138.00 
37 WATAUGA CT 2 MCCORMICK RD CUL DE SAC 162 28 504.00 S 2 5 41.58 
37 TIPPERARY CT 6 MCCORMICK RD CUL DE SAC 543 22 1,327.33 S 2 6 109.51 
37 KILKENNY CT 8 MCCORMICK RD CUL DE SAC 283 28 880.44 S 2 26 72.64 
37 TIMMONS DR 5000 MCCORMICK RD MCCORMICK RD 1,064 28 3,310.22 S 2 31 273.09 
37 DONNYBROOK CT 6 MCCORMICK RD CUL DE SAC 343 22 838.44 S 2 37 69.17 
38 MONTEREY LN 102 CUL DE SAC PELHAM RD 652 23 1,666.22 S 2 0 137.46 
39 NEWHALL RD 5700 SEDWICK RD SHAMROCK RD 264 28 821.33 S 2 17 67.76 
39 NEWHALL RD 5800 SHAMROCK RD ELMSET LN 868 28 2,700.44 S 2 31 222.79 

40 GATESWAY CT 2 
COTTONWOOD 
DR CUL DE SAC 102 22 249.33 S 2 21 20.57 

41 BEECHAM WY 1400 
DOWNING 
CREEK P TANYARD PL 294 22 718.67 S 2 22 59.29 

41 BENWICK CT 2 BEARKLING PL CUL DE SAC 197 22 481.56 S 2 26 39.73 
41 TANYARD PL 2 BEECHAM WY CUL DE SAC 246 22 601.33 S 2 27 49.61 
41 DUNMORE PL 1784 BELFAIR WY CUL DE SAC 140 22 342.22 S 2 36 28.23 
41 BEECHAM WY 1484 TANYARD PL CUL DE SAC 153 22 374.00 S 2 37 30.86 

41 HUNTINGRIDGE RD 6300 TOTTENHAM LN 
FALCONBRIDGE 
RD 289 30 963.33 S 2 38 79.48 

41 HUNTINGRIDGE RD 6200 
BROOKHOLLOW 
LN TOTTENHAM LN 688 30 2,293.33 S 2 46 189.20 

41 DUNMORE PL 1778 KILLINGTON CT BELFAIR WY 270 22 660.00 S 2 47 54.45 

41 DUNMORE PL 1774 
DOWNING 
CREEK P KILLINGTON CT 199 22 486.44 S 2 48 40.13 

41 HUNTINGRIDGE RD 6800 RIDGEFIELD DR KNOTTY PINE DR 609 30 2,030.00 S 2 58 167.48 
             
           TOTAL 23,297.13 
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ATTACHMENT B – INSTRUCTIONS FOR COMPLETION OF SUBMITTAL REGISTER 
N OTE:  Complete a separate Submittal Register sheet (Attachment A) for each different specification section 
requiring submittals.  The following column notes refer to column numbers on the Submittal Register sheets.  These 
instructions apply to the completion of the initial register and the maintenance of the register as items as submitted. 
Column (a)  Enter the identifying item number.  The first item under a given specification section shall be 

numbered 1, the second 2 and so on. 
Column (b)  Enter the Transmittal Number under which the submittal was made.  This will be blank until a 

transmittal is actually forwarded for review.   The transmittal has the following A-B.C format, where: 
• A is the contract section under which submitted 
• B is the consecutive number where 1 would be the first transmittal under that section, 2 would be 
the second transmittal under that given section, etc.  
• C is the number identifying re-submittals, 1 is the 1st re-submittal, 2 is the 2nd re-submittal, etc. 
Examples of Transmittal Numbers under Specification section NCDOT 0520 follow: 

A-B Format:   0520-1  (first submittal in section 0520) 
A-B Format: 0520-2  (second submittal in section 0520) 
A-B.C Format: 0520-1.1 (first re-submittal of 0520-1) 

Column (c)  Enter the specification paragraph number or plan reference if applicable. 
Column (d)  Enter a general description of the item. 
Column (e)  Enter an abbreviation for type of submittal from the following list: 

Abbreviation  Full Name  Abbreviation   Full Name 
DTA   Data   RPT   Reports 
SD    Shop Drawing  CRT   Certificates 
INS   Instructions  SAM   Samples 
SCH   Schedules  REC   Records 
STA   Statements  O&M   O&M Manuals 

 
Column (f)  Enter the submittal item review classification.  Enter CONT for Contractor Approved submittal items 

that are forwarded to the City “For Information Only”.  Enter CITY for “City Approved” items.   
Column (g)  Enter City review office for CITY approved items.  Use PWE for Public Works Engineering. 
Column (h)  Enter the Activity Number as shown on the construction schedule that requires this item to be 

submitted.  In the case where an item applies to more than one activity, enter the activity number of the 
activity with the earliest planned start date.  This is completed by the contractor.  

Column (i)  Enter the planned start work date for the Activity identified in column (h).  This is completed by the 
contractor from their construction schedule. 

Column (j)  This applies to items that require CITY review and approval.  Enter the number of days allowed for 
mailing to the CITY (Minimum of 3 days), review by the CITY (Typically 15 days minimum – see 
specifications for minimum requirements where different), and return mail from the CITY to the 
contractor (minimum 3 days).  Enter 0 for FIO type submittal items. 

Column (k)  This is the date approval is needed in order to have materials ordered and delivered to meet the 
scheduled start work date. 

Column (l)  This applies if material procurement lead time is required.  Enter the number of days required to order, 
fabricate and deliver the materials after approval to meet the schedule.  The manufacturer and supplier shall 
assist the contractor in this assessment.   

Column (m)  Enter the scheduled date for submission to the CITY.  This is to be coordinated with the start date of 
the activity identified in column (h).  This is the needed by date – the material procurement lead time 
after approval – approval and review period time.   

Column (n)  Enter the approval action code given to the item by the contractor CQC manger. 
Column (o)  Enter the actual date of approval by the contractor CQC manager. 
Column (p)  Enter the CITY approval action code. 
Column (q)  Enter the CITY approval action code date. 
Column (r)  Enter any comments or action considered necessary.  
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	The undersigned certifies that the information recorded above is correct, and that each of the representations set forth above is true.  The undersigned further acknowledges that any misrepresentation hereon may result in termination of contract and/or prosecution under applicable Federal and State laws concerning false statements and false claims.
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	THIS FORM MUST BE COMPLETED AND SUBMITTED TO THE PROJECT/CONTRACT ADMINISTRATOR FOR SUBMITTAL TO THE EO/EA DEPARTMENT WITHIN FIFTEEN (15) DAYS AFTER FINAL INSPECTION OF CONTRACT WORK.
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	Signature of Company Representative______________________________________________
	Title: _______________________________________________________ Date: ______________







